
Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1000

Activity Filter * Starts In FY *
WBS No: 1EEB01 Title: 881 Cluster Landlord
Activity ID: 1EEB1000 Description: 881 Cluster L/L Funct: Maint. FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT01 Facilities & Site Operations 1.00 each 0HC 0 0 21,236 21,236 21,23600
MAINT02 Filter Services 1.00 each 80HC 80 1,348 0 1,348 2,0066580
MAINT03 K-H Financial 1.00 each 0HC 0 0 14,346 14,346 14,34600
MAINT04 Maintenance Management/Admin/SubC 1.00 each 675EE 675 18,716 35,495 54,211 63,3449,1330
MAINT05 Leased Labor Maintenance 1.00 each 5,031HC 5,031 110,667 0 110,667 164,67354,0060
OPMGMT01 RFCSS Project Controls 1.00 each 145HC 145 7,767 5,880 13,648 17,4383,7910
OPMGMT02 Project Manager 1.00 ea 289HC 289 15,448 0 15,448 22,9867,5380
OPMGMT03 Senior Technical Advisor 1.00 each 465HC 465 12,199 0 12,199 18,1525,9530
OPMGMT04 Facility Lead 1.00 each 581HC 581 15,249 0 15,249 22,6907,4410
OPMGMT05 Environmental Compliance Specialist 1.00 each 289HC 289 9,985 0 9,985 14,8584,8730
OPMGMT06 Subcontractor Technical Support 1.00 each 0HC 0 0 11,892 11,892 11,89200
OPMGMT07 Building Manager 1.00 ea 581HC 581 31,073 0 31,073 46,23615,1630
SURV01 Facilities Inspection 1.00 each 86HC 86 2,197 0 2,197 3,2701,0720
SURV02 Fire Systems Services 1.00 each 0VQ 0 0 19,461 19,461 19,46100
SURV03 Analytical Services 1.00 each 0HC 0 0 27,770 27,770 27,77000
SURV04 Logistics/Property 1.00 each 0HC 0 0 222 222 22200
SURV05 Environmental Compliance 1.00 each 32HC 32 814 0 814 1,2113970
SURV06 Quality Assurance 1.00 each 0HC 0 0 1,054 1,054 1,05400
SURV07 Safety 1.00 each 289HC 289 9,782 0 9,782 14,5564,7740
SURV08 Rad Engineering 1.00 each 192HC 192 5,027 53,254 58,281 60,7342,4530
SURV09 Training & Procedures 1.00 each 145HC 145 3,619 0 3,619 5,3851,7660
TECSPT01 Traffic Management 1.00 each 0HC 0 0 114 114 11400
TECSPT02 Transportation 1.00 each 8HC 8 163 1,945 2,109 2,188800
TECSPT03 Metrology Labs 1.00 each 68HC 68 1,253 0 1,253 1,8646110
TECSPT04 Logistics & Material Control 1.00 each 54HC 54 917 27,770 28,687 29,1344470
TECSPT05 ARCIE Services 1.00 each 86HC 86 2,332 0 2,332 3,4711,1380
TECSPT06 Miscellaneous Subcontracts 1.00 ea 0HC 0 0 15,367 15,367 15,36700
TECSPT07 Planning Budgeting 1.00 each 0HC 0 0 19,965 19,965 19,96500
TECSPT08 RCT 1.00 each 6,701HC 6,701 150,516 0 150,516 223,96773,4520
TECSPT09 Waste Techs./Inspectors 1.00 each 2,024EE 2,024 44,364 0 44,364 66,01421,6500
TECSPT10 Health Physics Instrumentation 1.00 each 0VQ 0 0 7,035 7,035 7,03500

Total for Activity 1EEB1000: 17,822 443,436 262,808 706,244 922,641216,3970

Cost Element Skill Quantity UnitsCurve

Line Item MAINT01 - Facilities & Site Operations

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facility Janitorial Support
 Units - 1)Dollars
 Unit Cost - 1)1,820
Unit Cost Adjustment factor - Change from direct labor to subcontract personnel
 Revised Unit Cost - $65,000
 Basis for adjustment - Budgeted amounts were adjusted as a result of this activity being performed by subcontract personnel in FY00.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 21,236.11 DollarsKE10HA5H L030SUBCONTRACTED SRVS

65000 Dollars Custodial Services 0.36123 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Line Item MAINT02 - Filter Services
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
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Cost Element Skill Quantity UnitsCurveResources

Item Desc - Filter Services support for the facility baseline.  
Breakdown of Historical Data:
 Item - Filter Services
 Units - Hours
 Unit Cost - 278
 Unit Cost Adjustment factor - 10%
 Revised Unit Cost - 250
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 79.85 HoursKE10H750 L030STRAIGHT TIME BASE

250 Hours Filter testing and change out 0.36123 May 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT03 - K-H Financial

Resources

BOE Historical Data Source - Costs derived from historical costs for required warehouse purchases necessary for WAD 36.
Item Desc - Special ordered warehouse items to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - 1. Warehouse Purchases
 Units - 1. Dollars
 Unit Cost - 1. $39,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.  Budgeted amount reflects B.881's share of the WAD 36 total.
 Revised Unit Cost - $44,248.83
 Basis for adjustment - Funding has been increased from previous fiscal years to accommodate anticipated level of support.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 14,345.84 DollarsC104SA5C 0000SUPPLIES

44248.8 Dollars Warehouse requisitions 0.36123 May 2000 Earned Value Factor1.015 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT04 - Maintenance Management/Admin/SubC

Resources

BOE Historical Data Source - Budgeted hours are based on historical requirements for Maintenance Management and Administrative support to the facility baseline. 
Subcontracts reside with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Maintenance managers, supervisors, buyers and admin. support
Breakdown of Historical Data:
 Item - Maintenance management and administrative support
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)12,670 2)325,920
 Unit Cost Adjustment factor - Division of labor is based on WAD 36 funding 33% of Maint. Management's total costs.  Budgeted amounts reflect B.881's share 
of the WAD 36 total.
 Revised Unit Cost - 1)2,114 2)108,642.7
 Basis for adjustment - Maintenance Management costs are divided among RMRS facilities to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceFOREMEN / TEAM LEADS / GROUP Linear 192.93 HoursC103S750 M010STRAIGHT TIME BASE

604 Hours (Mtce Foreman x 3) 0.36123 May 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Environmental ComplianceFOREMEN / TEAM LEADS / GROUP Linear 96.46 HoursC103S750 M010STRAIGHT TIME BASE
302 Hours (Mtce Mgr) 0.36123 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 96.46 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 96.46 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtce Lead) 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors
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Activity Filter * Starts In FY *
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 96.46 HoursC104S750 M010STRAIGHT TIME BASE

302 Hours (SOE Supervisor) 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementBUYERS PROCUREMENT AND CON Linear 96.46 HoursC104S750 P030STRAIGHT TIME BASE
302 Hours (Buyer) 0.36123 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 17,747.29 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 Dollars  (Mtce Planner x 2) 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 17,747.29 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 dollars (Mtce Coord x 2) 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT05 - Leased Labor Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facility Maintenance & SOE Support
 Units - 1)Hours 
 Unit Cost - 1)14,503 
 Unit Cost Adjustment factor - 1)8%
 Revised Unit Cost - 1)15,677 
 Basis for adjustment - Budgeted amounts were adjusted to accommodate anticipated activities in FY00.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 455.17 HoursKE10H750 C010STRAIGHT TIME BASE

1425 Hours - Carpenters 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 455.17 HoursKE10H750 C020STRAIGHT TIME BASE
1425 Hours Electricians 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 455.17 HoursKE10H750 C040STRAIGHT TIME BASE
1425 Hours Machinists 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 455.17 HoursKE10H750 C070STRAIGHT TIME BASE
1425 Hours Painters 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 455.17 HoursKE10H750 C080STRAIGHT TIME BASE
1425 Hours Plumbers & Pipefitters 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 455.17 HoursKE10H750 C090STRAIGHT TIME BASE
1425 Hours Structural and Metal Workers 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1,869.23 HoursKE10H750 R070STRAIGHT TIME BASE
5852 Hours SOEs 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 431.21 HoursKE10H751 C080OVERTIME BASE & PRE.
1350 Hours OT for all crafts 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Line Item OPMGMT01 - RFCSS Project Controls
BOE Historical Data Source - Hours are derived from Cluster Managers historical time sheet and daily log records from the previous fiscal year. Subcontract 

resides with WAD 36 Manager.
Item Desc - Kaiser-Hill Project Management & Oversight for WADs 36 and 64.
Breakdown of Historical Data:
 Item - B.881 K-H Project Controls and Oversight
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Cost Element Skill Quantity UnitsCurveResources

 Units - 1) Hours  2) Dollars
 Unit Cost - 1) 1,820  2) 72,000
 Unit Cost Adjustment factor - Division of labor is based on historical performance requirements from past fiscal years and averages 910 hrs. K-H personnel 
time and 450 hours subcontract personnel per WAD for WADs 36 and 64. Revised Unit Cost reflects B.881's share of WAD 36 total. Subcontractor time is 
estimated at $80/hr.
 Revised Unit Cost - 1. 455  2. 18,000
 Basis for adjustment - Efforts have been divided between a Kaiser-Hill and subcontracted support personnel to allow full coverage of activities and 
preservation of minimum required support levels.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeMANAGERS (GRADE 69 - 72) Linear 145.32 HoursC106S750 M020STRAIGHT TIME BASE

455 Hours 0.3612 May 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Business Management OfficeNONE Linear 5,880.22 DollarsC106SA5H 0000SUBCONTRACTED SRVS
18000 Dollars 0.3612 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT02 - Project Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998, and RMRS SS&ER projects restructuring effective 5-1-99.
Item Desc - Project Manager support to the building baseline.  
Breakdown of Historical Data:
 Item - B.881 Closure Project Manager
 Units - Hours
 Unit Cost - 1,143
 Unit Cost Adjustment factor - 21%
 Revised Unit Cost - 905
 Basis for adjustment - Budgeted hours were adjusted to account for personnel changes.  Hours were increased to allow full coverage of activities and 
preservation of minimum required support levels.  Supporting documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 39.86 HoursC104S750 M020STRAIGHT TIME BASE

2.4 Hrs/Wk 0.36123 May Earned Value Factor52 Weeks
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 33.22 HoursC104S750 M020STRAIGHT TIME BASE
2 Hrs/Wk Facility Projects (Chem Rmvl, 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 24.91 HoursC104S750 M020STRAIGHT TIME BASE
1.5 Hrs/Wks Facility Work 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 141.18 HoursC104S750 M020STRAIGHT TIME BASE
8.5 Hrs/Wk Facility 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 49.83 HoursC104S750 M020STRAIGHT TIME BASE
3 hours/Wk for meetings (Clsr Pjcts, 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Line Item OPMGMT03 - Senior Technical Advisor
BOE Historical Data Source - FY98 Labor Actuals, dated September 1998, and RMRS SS&ER projects restructuring effective 5-1-99.

Item Desc - B.881 Sr. Technical Advisor support to facility baseline.  
Breakdown of Historical Data:
 Item - 881 Closure Project Senior Technical Advisor
 Units - Hours
 Unit Cost - 1,721
 Unit Cost Adjustment - 6%
 Revised Unit Cost - 1,456
 Basis for adjustment - Budgeted hours were increased to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 99.66 HoursC104S750 P170STRAIGHT TIME BASE

6 Hours/Week (Facility Project & 0.36123 May Earned Value Factor52 Weeks
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 49.83 HoursC104S750 P170STRAIGHT TIME BASE
3 Hours/Week (Mtgs. - POD, ORC, 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 116.27 HoursC104S750 P170STRAIGHT TIME BASE
7 Hours/Wk (Procedure Development 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 107.96 HoursC104S750 P170STRAIGHT TIME BASE
6.5 Hours/Week (Technical Planning & 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 91.35 HoursC104S750 P170STRAIGHT TIME BASE
5.5 Hours/Week (Occurrence Reporting) 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT04 - Facility Lead

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - B.881 Facility Lead support
Breakdown of Historical Data:
 Item - 881 Closure Project Facility Lead
 Units - Hours
 Unit Cost - 1,691
 Unit Cost Adjustment factor - 8%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted hours were increased to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 448.46 HoursC104S750 P170STRAIGHT TIME BASE

27 Hrs/Wk Performance Measure 0.36123 May Earned Value Factor52 Weeks
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 66.44 HoursC104S750 P170STRAIGHT TIME BASE
4 Hrs/wk bldg requests, emergencies 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 66.44 HoursC104S750 P170STRAIGHT TIME BASE
4 Hrs/Week Meetings (POD, Safety, 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT05 - Environmental Compliance Specialist

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998, and RMRS SS&ER projects restructuring effective 5-1-99.
Item Desc - 881 Closure Project Environmental Compliance support for the facility baseline.  
Breakdown of Historical Data:
 Item - 881 Closure Project Environmental Compliance 
 Units - Hours
 Unit Cost - 1,874.23
 Unit Cost Adjustment factor - 52%
 Revised Unit Cost - 905
 Basis for adjustment - Budgeted hours were adjusted to meet anticipated required support levels and personnel changes.  Supporting documents are available 
from the WAD 36 PBI&R representative.  Costs for this activity are split between both WADlets of WAD 36.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 64.78 HoursC104S750 M020STRAIGHT TIME BASE

3.9 Hrs/Wk Compliance 0.36123 May Earned Value Factor52 wks
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 58.13 HoursC104S750 P170STRAIGHT TIME BASE
3.5 Hrs/Wk Wst Mgmt/Ovrsite 0.36123 May Earned Value Factor52 Wks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementGEOLOGISTS Linear 58.13 HoursC104S750 S030STRAIGHT TIME BASE
3.5 Hrs/Wk Compliance 0.36123 May Earned Value Factor52 Wks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementGEOLOGISTS Linear 16.61 HoursC104S750 S030STRAIGHT TIME BASE
1 Hours/Wk. (Training) 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementGEOLOGISTS Linear 16.61 HoursC104S750 S030STRAIGHT TIME BASE
1 Hrs/Wk POD 0.36123 May Earned Value Factor52 wks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementGEOLOGISTS Linear 74.74 HoursC104S750 S030STRAIGHT TIME BASE
4.5 Hrs/Wk Compliance 0.36123 May Earned Value Factor52 Wks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT06 - Subcontractor Technical Support

Resources

BOE Historical Data Source - FY98 Actual costs, based on FY98 billing rate, for full-time facility Admin. Support. Subcontractor support is estimated at $40/hr. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Administrative support.
Breakdown of Historical Data:
 Item - Subcontract Administrative Support for B.881 and B.865/883.
 Units - Dollars
 Unit Cost -  72,800
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 910 hrs. per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.881.
 Revised Unit Cost - 36,400
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 11,892.22 DollarsC104SA5H 0000SUBCONTRACTED SRVS

36400 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT07 - Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
tem Desc - 881 Closure Project Building Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 881 Closure Project Building Manager
 Units - Hours
 Unit Cost - 1,858
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 1,820
 Basis for adjustment - Hours were adjusted to comply with anticipated required support levels.  Supporting documents are available from the WAD 36 PBI&R 
representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 83.05 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 0.36123 May Earned Value Factor5 Hrs/wk Permit to Work Admin & 
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 232.54 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 0.36123 May Earned Value Factor14 Hrs/Wk General Fac Sppt. (WEMS, 

0.88424  [SYS 061300] 0.884240 - Target 
Factors
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Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 33.22 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 0.36123 May Earned Value Factor2 Hrs/Wk LO/TO Admin & Support
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 99.66 HoursC104S750 M020STRAIGHT TIME BASE
52 Wks 0.36123 May Earned Value Factor6 Hrs/Wks Fire Inspections

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 132.88 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 0.36123 May Earned Value Factor8 Hrs/Wk Property Management & 

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV01 - Facilities Inspection

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Inspection support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Inspection
 Units - 1. Hours
 Unit Cost -   1) 287
 Unit Cost Adjustment factor - 6%
 Revised Unit Cost - 270
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 86.24 HoursC210S750 P050STRAIGHT TIME BASE

270 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV02 - Fire Systems Services

Resources

BOE Vendor Name - Fire Systems Services
Vendor Quote - $59,568
Quote Received by - Edward Law
Item being quoted - Fire Systems Surveillances and Inspections B.881.  Subcontract is resident with Contractor Technical Representative.
Other Info - See Signed letter from Brad Smeaton, BES-088-98
Availability - Vendor is resident on-site.  All required personnel are available upon request.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 19,461.43 DollarsK263SA5H 0000SUBCONTRACTED SRVS

59568 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV03 - Analytical Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Subcontract resides with Contractor Technical Representative. Contact WAD 
36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Analytical Laboratory support for the facility baseline.  
Breakdown of Historical Data:
 Item - Laboratory and sampling costs for the facility baseline.
 Units - Dollars
 Unit Cost -  $273,402
 Unit Cost Adjustment factor - 69%
 Revised Unit Cost - $85,000
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning Targets.  Budget was allocated to allow full coverage of activities and 
anticipated scope of work.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 27,770.30 DollarsK267SA5H 0000SUBCONTRACTED SRVS

85000 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SURV04 - Logistics/Property

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Subcontract resides with Contractor Technical Representative. Contact WAD 
36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Logistics/Property support for the facility baseline.  
Breakdown of Historical Data:
 Item - Property accounting and inventory for the facility baseline.
 Units - Dollars
 Unit Cost -   680.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 222.16 DollarsC271SA5H 0000SUBCONTRACTED SRVS

680 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - Environmental Compliance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. 
Item Desc - Environmental Compliance Support to the facility baseline.
Breakdown of Historical Data:
 Item - Project Specific Environmental Compliance support.
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementCOMPLIANCE INSPECTORS Linear 31.94 HoursC104S750 P050STRAIGHT TIME BASE

100 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV06 - Quality Assurance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I 002 reports, dated April 1998.
Item Desc - Quality Assurance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific quality assurance support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - QA support was changed from direct labor to subcontract support.
 Revised Unit Cost - $3,227
 Basis for adjustment - Budgeted hours were changed to reflect anticipated support for FY00.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 1,054.29 DollarsC104SA5H S020SUBCONTRACTED SRVS

3227 Prime Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Line Item SURV07 - Safety
BOE Historical Data Source - Budgeted hours are based on historical requirements for Industrial Health and Safety support to the facility baseline.  Anticipated 

scope of work dictates the need for .5 FTE support.
Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item -  Health and Safety Support
 Units - 1. Hours
 Unit Cost -  1) 905
 Unit Cost Adjustment factor - None
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementINDUSTRIAL HYGIENISTS Linear 289.07 HoursC104S750 P090STRAIGHT TIME BASE

905 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV08 - Rad Engineering

Resources

BOE Historical Data Source - Budgeted hours are based on historical requirements for Radiological Engineering support to the facility baseline.
Item Desc - Rad Engineering support.
Breakdown of Historical Data:
 Item - Rad. Engineering Support
 Units - 1) Hours
 Unit Cost -  1) 1810 2)$163,000
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 600 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.881.
 Revised Unit Cost - 1)600 2)$163,000
 Basis for adjustment - Budgeted amounts were spread across both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceOTHER ADMINISTRATIVE & PROFE Linear 191.65 HoursC103S750 P170STRAIGHT TIME BASE

600 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementNONE Linear 53,253.63 DollarsC104SA5H 0000SUBCONTRACTED SRVS
163000 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV09 - Training & Procedures

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. 
Item Desc - Funding to provide training and procedure writing support to the facility baseline.
Breakdown of Historical Data:
 Item - Training & Procedures
 Units - 1)Hours
 Unit Cost - 1)453
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementTRAINERS Linear 144.70 HoursC104S750 P150STRAIGHT TIME BASE

453 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Line Item TECSPT01 - Traffic Management
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Subcontract resides with Contractor Technical Representative. Contact WAD 

36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Traffic Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - Salaried traffic management support to the facility baseline
 Units - 1.Dollars
 Unit Cost -  1)$366.00
 Unit Cost Adjustment factor - 4%
 Revised Unit Cost - 1)$350
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Traffic ManagementNONE Linear 114.35 DollarsC241SA5H 0000SUBCONTRACTED SRVS
350 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT02 - Transportation

Resources

BOE Historical Data Source - Historical costs from previous fiscal years for similar required transportation support. Rental agreement resides with Contractor 
Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Transportation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Transportation support and vehicle rental.
 Units - 1) Hours 2)Dollars
 Unit Cost -   1) 25 2)$6000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36. Budgeted amounts reflect B.881's share of the WAD 36 total.
 Revised Unit Cost - 1) $6,000
 Basis for adjustment - Costs for vehicle rental are divided between both WADlets of WAD 36 to allow full support of required vehicle maintenance.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 7.99 HoursKE10H750 T060STRAIGHT TIME BASE

25 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Business Management OfficeNONE Linear 1,945.25 DollarsC106SA5L 0000RENTALS
6000 Dollars 0.36123 May Earned Value Factor1.015 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT03 - Metrology Labs

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Metrology Labs support for the facility baseline.  
Breakdown of Historical Data:
 Item - Metrology Labs & Equipment
 Units - 1. Hours
 Unit Cost - 1. 384
 Unit Cost Adjustment factor - 44%
 Revised Unit Cost - 213
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 56.86 HoursKE10H750 L030STRAIGHT TIME BASE

178 Hours Calibrations 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 11.18 HoursC104S750 P170STRAIGHT TIME BASE
35 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT04 - Logistics & Material Control

Resources

BOE Historical Data Source - FY98 Actuals Costs from P&I (002) reports, dated April 1998.
Item Desc - Hot & Cold Laundry support to the facility baseline. Costs for this activity are distributed via RFCSS Fixed Price, resulting in A5F for the BOE.
Breakdown of Historical Data:
 Item - Hot & Cold Laundry
 Units - 1.Dollars  2.Hours
 Unit Cost - 1)$90,496  2)183
 Unit Cost Adjustment factor - 1)6% 2)7%
 Revised Unit Cost - 1)$85,000 2)170
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1000

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 54.30 HoursKE10H750 L030STRAIGHT TIME BASE

170 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Business Management OfficeNONE Linear 27,770.30 DollarsC106SA5F 0000CSS FIXED PRICE
85000 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT05 - ARCIE Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - ARCIE support for the facility baseline.  
Breakdown of Historical Data:
 Item -  ARCIE Services support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)282
 Unit Cost Adjustment factor - 1)5%
 Revised Unit Cost - 1)268
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 79.85 HoursC211S750 M010STRAIGHT TIME BASE

250 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 5.75 HoursKE10H750 T070STRAIGHT TIME BASE
18 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT06 - Miscellaneous Subcontracts

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, maintenance supplies, etc.  
Breakdown of Historical Data:
 Item - Miscellaneous supplies & subcontracts, including replacement computers.
 Units - 1) Dollars 2) Dollars
 Unit Cost -  1)$2,400 2)$45000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 778.10 DollarsC104SA5C 0000SUPPLIES

2400 Dollars ea. - Computers (Printer 0.36123 May Earned Value Factor1.015 -- FY00 Escalation --1 Printer
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementNONE Linear 14,589.38 DollarsC104SA5C 0000SUPPLIES
45000 Dollars Supplies 0.36123 May Earned Value Factor1.015 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Line Item TECSPT07 - Planning Budgeting
BOE Historical Data Source - Budgeted amounts are based on historical requirements for operational support to the building baseline. Division of labor is based 

on historical requirements from past fiscal years and averages 905 hours per WADlet, plus supervisor time. Subcontractor time is estimated at $45/hr. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - PB&I support to the facility baseline.
 Units - 1) Dollars
 Unit Cost - 1) $61,110
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 19,965.21 DollarsC104SA5H 0000SUBCONTRACTED SRVS

1358 Hours 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --45 Dollars per Hour
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT08 - RCT

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements from Radiation Control Technicians to maintain the facility safety envelope.  
Historical requirements dictate the need for ten FTEs, plus overtime.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiation Control Technician support to the facility baseline.
 Units - 1) Hours 2)Hours
 Unit Cost -   1)18,100  2)2,880
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5,781.45 HoursKE10H750 T050STRAIGHT TIME BASE

10 FTEs 0.36123 May Earned Value Factor1810 Hours per FTE
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 919.92 HoursKE10H751 T050OVERTIME BASE & PRE.
2880 Hours-OT 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT09 - Waste Techs./Inspectors

Resources

BOE Estimators Experience - This estimate is prepared by the B.881 Facility Manager with over 20 years experience with nuclear facilities, including the last 
five as the Maintenance Manager and Facility Manager at RFETS.
Experience Item Desc - Waste Technicians/Inspectors
Breakdown of Cost Data:
 Item - Waste Technician and Inspector support for the facility baseline.  Work planned for FY00 dictates the need for 2.5 FTEs Waste Techs. and one Waste 
Inspector.
 Units - 1)Hours
 Unit Cost - 1)4,525 2)1,810
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL ENGINEERS Linear 578.14 HoursC104S750 E050STRAIGHT TIME BASE

1810 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1,445.36 HoursKE10H750 L060STRAIGHT TIME BASE
4525 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT10 - Health Physics Instrumentation

Resources

BOE Vendor Name - The Alpha Group
Vendor Quote - $21,533
Quote Received by - Gabriele Zobel
Item being quoted - Radiological Instrument Calibration & Repair
Other Info - Budget was added to WAD 36 to provide funding for radiological instrument calibration & repair.  Funding was added via AWPCP 1999-1289. Scope of 
work is expected to be consistent from FY99 to FY00.
Availability - Services readily available and easily accessible on-site.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1000

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 7,035.03 DollarsC104SA5H 0000SUBCONTRACTED SRVS

21533 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Activity ID: 1EEB1001 Description: 881 Cluster L/L Funct: Maint. FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT01 Facilities & Site Operations 1.00 each 0HC 0 0 59,127 59,127 59,12700
MAINT02 Filter Services 1.00 each 222HC 222 3,753 0 3,753 5,5431,7900
MAINT03 K-H Financial 1.00 each 0HC 0 0 17,602 17,602 17,60200
MAINT04 Maintenance Management/Admin/SubC 1.00 each 1,880EE 1,880 52,110 98,826 150,936 175,79324,8570
MAINT05 Leased Labor Maintenance 1.00 each 13,942HC 13,942 305,801 0 305,801 451,668145,8670
OPMGMT01 Kaiser-Hill Project Controls 1.00 each 405HC 405 21,629 16,374 38,002 48,31910,3170
OPMGMT02 Project Manager 1.00 ea 805HC 805 43,010 0 43,010 63,52620,5160
OPMGMT03 Senior Technical Advisor 1.00 each 1,295HC 1,295 33,965 0 33,965 50,16616,2010
OPMGMT04 Facility Lead 1.00 each 1,619HC 1,619 42,456 0 42,456 62,70720,2510
OPMGMT05 Environmental Compliance Specialist 1.00 each 805HC 805 25,967 0 25,967 38,35312,3860
OPMGMT06 Subcontractor Technical Support 1.00 each 0HC 0 0 236,925 236,925 236,92500
OPMGMT07 Building Manager 1.00 ea 1,619HC 1,619 86,514 0 86,514 127,78241,2670
SURV01 Facilities Inspection 1.00 each 240HC 240 6,118 0 6,118 9,0372,9180
SURV02 Fire Systems Services 1.00 each 0VQ 0 0 54,186 54,186 54,18600
SURV03 Analytical Services 1.00 each 0HC 0 0 77,320 77,320 77,32000
SURV04 Logistics/Property 1.00 each 0HC 0 0 619 619 61900
SURV05 Environmental Compliance 1.00 each 89HC 89 2,266 0 2,266 3,3471,0810
SURV06 Quality Assurance 1.00 each 0HC 0 0 2,935 2,935 2,93500
SURV07 Safety 1.00 each 805HC 805 27,236 0 27,236 40,22812,9920
SURV08 Rad Engineering 1.00 each 534HC 534 13,996 148,272 162,269 168,9456,6760
SURV09 Training & Procedures 1.00 each 403HC 403 10,076 0 10,076 14,8824,8060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 142,368 142,3680142,368
TECSPT01 Logistics & Material Control 1.00 each 151HC 151 2,552 76,728 79,280 80,4971,2170
TECSPT02 Traffic Management 1.00 each 0HC 0 0 318 318 31800
TECSPT03 Transportation 1.00 each 22HC 22 455 5,416 5,871 6,0882170
TECSPT04 Metrology Labs 1.00 each 189HC 189 3,489 0 3,489 5,1531,6640
TECSPT05 ARCIE Services 1.00 each 238HC 238 6,494 0 6,494 9,5923,0980
TECSPT06 Miscellaneous Subcontracts 1.00 ea 0HC 0 0 39,253 39,253 39,25300
TECSPT07 RCT 1.00 each 17,931HC 17,931 394,916 0 394,916 583,291188,3750
TECSPT08 Planning Budgeting 1.00 each 0HC 0 0 55,588 55,588 55,58800
TECSPT09 Waste Techs./Inspectors 1.00 each 5,634EE 5,634 123,521 0 123,521 182,44158,9200
TECSPT10 Health Physics Instrumentation 1.00 each 0VQ 0 0 20,035 20,035 20,03500

Total for Activity 1EEB1001: 48,827 1,206,324 909,525 2,258,217 2,833,634575,416142,368

Cost Element Skill Quantity UnitsCurve

Line Item MAINT01 - Facilities & Site Operations

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facility Janitorial Support
 Units - 1)Dollars
 Unit Cost - 1)65,000 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - Budgeted amounts were adjusted as a result of this activity being performed by subcontract personnel in FY01.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 59,126.97 DollarsKE10HA5H L030SUBCONTRACTED SRVS

65000 Dollars Custodial Services 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item MAINT02 - Filter Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Filter Services support for the facility baseline.  
Breakdown of Historical Data:
 Item - Filter Services
 Units - Hours
 Unit Cost - 278
 Unit Cost Adjustment factor - 10%
 Revised Unit Cost - 250
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 222.34 HoursKE10H750 L030STRAIGHT TIME BASE

250 Hours Filter testing and change out
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT03 - K-H Financial

Resources

BOE Historical Data Source - Costs derived from historical costs for required warehouse purchases necessary for WAD 36.
Item Desc - Special ordered warehouse items to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - 1. Warehouse Purchases
 Units - 1. Dollars
 Unit Cost - 1. $39,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.  Budgeted amount reflects B.881's share of the WAD 36 total.
 Revised Unit Cost - $19,500
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of facility needs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 17,602.30 DollarsC104SA5C 0000SUPPLIES

19500 Dollars Warehouse requisitions 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT04 - Maintenance Management/Admin/SubC

Resources

BOE Historical Data Source - Budgeted hours are based on historical requirements for Maintenance Management and Administrative support to the facility baseline. 
Subcontracts reside with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Maintenance managers, supervisors, buyers and admin. support
Breakdown of Historical Data:
 Item - Maintenane management and administrative support
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)12,670 2)325,920
 Unit Cost Adjustment factor - Division of labor is based on WAD 36 funding 33% of Maint. Management's total costs.  Budgeted amounts reflect B.881's share 
of the WAD 36 total.
 Revised Unit Cost - 1)2,114 2)164,321
 Basis for adjustment - Maintenance Management costs are divided among RMRS facilities to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE

302 Hours (SOE Supervisor)
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtce Lead)

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1001

Activity Filter * Starts In FY *
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE

302 Hours (Mtce Mgr)
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 537.16 HoursC104S750 M010STRAIGHT TIME BASE
604 Hours (Mtce Foreman x 3)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementBUYERS PROCUREMENT AND CON Linear 268.58 HoursC104S750 P030STRAIGHT TIME BASE
302 Hours (Buyer)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 dollars (Mtce Coord x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 Dollars  (Mtce Planner x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT05 - Leased Labor Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facility Maintenance & SOE Support
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)14,503 2)0
 Unit Cost Adjustment factor - 1)8%
 Revised Unit Cost - 1)15,677 
 Basis for adjustment - Budgeted amounts were adjusted to accommodate anticipated activities in FY01.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 1,267.31 HoursKE10H750 C010STRAIGHT TIME BASE

1425 Hours - Carpenters
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,267.31 HoursKE10H750 C020STRAIGHT TIME BASE
1425 Hours Electricians

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1,267.31 HoursKE10H750 C040STRAIGHT TIME BASE
1425 Hours Machinists

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1,267.31 HoursKE10H750 C070STRAIGHT TIME BASE
1425 Hours Painters

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,267.31 HoursKE10H750 C080STRAIGHT TIME BASE
1425 Hours Plumbers & Pipefitters

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1,267.31 HoursKE10H750 C090STRAIGHT TIME BASE
1425 Hours Structural and Metal Workers

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 5,204.43 HoursKE10H750 R070STRAIGHT TIME BASE
5852 Hours SOEs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,133.91 HoursKE10H751 C080OVERTIME BASE & PRE.
1275 Hours OT for all crafts

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT01 - Kaiser-Hill Project Controls
BOE Historical Data Source - Hours are derived from WAD Managers historical time sheet and daily log records from the previous fiscal year. Subcontract resides 
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

with WAD 36 Manager.
Item Desc - Kaiser-Hill Project Management & Oversight for WADs 36 and 64.
Breakdown of Historical Data:
 Item - B.881 K-H Project Controls and Oversight
 Units - 1) Hours  2) Dollars
 Unit Cost - 1) 1,820  2) 72,000
 Unit Cost Adjustment factor - Division of labor is based on historical performance requirements from past fiscal years and averages 910 hrs. K-H personnel 
time and 450 hours subcontract personnel per WAD for WADs 36 and 64. Revised Unit Cost reflects B.881's share of WAD 36 total. Subcontractor time is 
estimated at $80/hr.
 Revised Unit Cost - 1. 455  2. 18,000
 Basis for adjustment - Efforts have been divided between a Kaiser-Hill and subcontracted support personnel to allow full coverage of activities and 
preservation of minimum required support levels.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 404.65 HoursC104S750 M020STRAIGHT TIME BASE

455 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 16,373.62 DollarsC104SA5H 0000SUBCONTRACTED SRVS
18000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT02 - Project Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998, and RMRS SS&ER Projects restructuring effective 5-1-99.
Item Desc - Project Manager support to the building baseline.  
Breakdown of Historical Data:
 Item - B.881 Closure Project Manager
 Units - Hours
 Unit Cost - 1,143
 Unit Cost Adjustment factor - 21%
 Revised Unit Cost - 905
 Basis for adjustment - Budgeted hours were adjusted to account for personnel changes.  Hours were increased to allow full coverage of activities and 
preservation of minimum required support levels.  Supporting documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 393.09 HoursC104S750 M020STRAIGHT TIME BASE

8.5 Hrs/Wk Facility 52 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 69.37 HoursC104S750 M020STRAIGHT TIME BASE
1.5 Hrs/Wks Facility Work 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE
2 Hrs/Wk Facility Projects (Chem Rmvl, 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 138.74 HoursC104S750 M020STRAIGHT TIME BASE
3 hours/Wk for meetings (Clsr Pjcts, 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 110.99 HoursC104S750 M020STRAIGHT TIME BASE
2.4 Hrs/Wk 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT03 - Senior Technical Advisor
BOE Historical Data Source - FY98 Labor Actuals, dated September 1998, and RMRS SS&ER projects restructuring effective 5-1-99.

Item Desc - B.881 Sr. Technical Advisor support to facility baseline.  
Breakdown of Historical Data:
 Item - 881 Closure Project Senior Technical Advisor
 Units - Hours
 Unit Cost - 1,721
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment - 15%
 Revised Unit Cost - 1,456
 Basis for adjustment - Budgeted hours were increased to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 138.74 HoursC104S750 P170STRAIGHT TIME BASE

3 Hours/Week (Mtgs. - POD, ORC, 52 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 254.35 HoursC104S750 P170STRAIGHT TIME BASE
5.5 Hours/Week (Occurrence Reporting) 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 277.47 HoursC104S750 P170STRAIGHT TIME BASE
52 Weeks 6 Hours/Week (Facility Project & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 300.60 HoursC104S750 P170STRAIGHT TIME BASE
6.5 Hours/Week (Technical Planning & 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 323.72 HoursC104S750 P170STRAIGHT TIME BASE
7 Hours/Wk (Procedure Development 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT04 - Facility Lead

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - B.881 Facility Lead support
Breakdown of Historical Data:
 Item - 881 Closure Project Facility Lead
 Units - Hours
 Unit Cost - 1,691
 Unit Cost Adjustment factor - 8%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted hours were increased to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 184.98 HoursC104S750 P170STRAIGHT TIME BASE

52 Weeks 4 Hrs/wk bldg requests, emergencies 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 184.98 HoursC104S750 P170STRAIGHT TIME BASE
4 Hrs/Week Meetings (POD, Safety, 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 1,248.64 HoursC104S750 P170STRAIGHT TIME BASE
27 Hrs/Wk Performance Measure 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT05 - Environmental Compliance Specialist
BOE Historical Data Source - FY98 Labor Actuals, dated September 1998, and RMRS SS&ER projects restructuring effective 5-1-99.

Item Desc - 881 Closure Project Environmental Compliance support for the facility baseline.  
Breakdown of Historical Data:
 Item - 881 Closure Project Environmental Compliance 
 Units - Hours
 Unit Cost - 1,874.23
 Unit Cost Adjustment factor - 52%
 Revised Unit Cost - 905
 Basis for adjustment - Budgeted hours were adjusted to meet anticipated required support levels and personnel changes.  Supporting documents are available 
from the WAD 36 PBI&R representative.
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 46.25 HoursC104S750 S020STRAIGHT TIME BASE

1 Hrs/Wk POD 52 wks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 208.11 HoursC104S750 S020STRAIGHT TIME BASE
4.5 Hrs/Wk Compliance 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 180.36 HoursC104S750 S020STRAIGHT TIME BASE
52 Wks 3.9 Hrs/Wk Compliance 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 323.72 HoursC104S750 S020STRAIGHT TIME BASE
52 Wks 7 Hrs/Wk Wst Mgmt/Ovrsite 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 46.25 HoursC104S750 S020STRAIGHT TIME BASE
1 Hours/Wk. (Training) 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT06 - Subcontractor Technical Support

Resources

BOE Historical Data Source - FY98 Actual costs, based on FY98 billing rate, for full-time facility Admin. Support. Subcontractor support is estimated at $40/hr. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Administrative support.
Breakdown of Historical Data:
 Item - Subcontract Administrative Support for B.881 and B.865/883.
 Units - Dollars
 Unit Cost -  72,800
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 910 hrs. per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.881.
 Revised Unit Cost - 36,400
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 33,111.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS

36400 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 203,814.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS
229174 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT07 - Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
tem Desc - 881 Closure Project Building Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 881 Closure Project Building Manager
 Units - Hours
 Unit Cost - 1,858
 Unit Cost Adjustment factor - -2%
 Revised Unit Cost - 1,820
 Basis for adjustment - Hours were adjusted to comply with anticipated required support levels.  Supporting documents are available from the WAD 36 PBI&R 
representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE

52 Wks 6 Hrs/Wks Fire Inspections
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1001

Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 231.23 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 5 Hrs/wk Permit to Work Admin & 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 369.97 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 8 Hrs/Wk Property Management & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 2 Hrs/Wk LO/TO Admin & Support

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 647.44 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 14 Hrs/Wk General Fac Sppt. (WEMS, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV01 - Facilities Inspection

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Inspection support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Inspection
 Units - 1. Hours
 Unit Cost -   1) 287
 Unit Cost Adjustment factor - 6%
 Revised Unit Cost - 270
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 240.12 HoursC210S750 P050STRAIGHT TIME BASE

270 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV02 - Fire Systems Services

Resources

BOE Vendor Name - Fire Systems Services
Vendor Quote - $59,568
Quote Received by - Edward Law
Item being quoted - Fire Systems Surveillances and Inspections B.881.  Subcontract is resident with Contractor Technical Representative.
Other Info - See Signed letter from Brad Smeaton, BES-088-98
Availability - Vendor is resident on-site.  All required personnel are available upon request.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 54,185.77 DollarsK263SA5H 0000SUBCONTRACTED SRVS

59568 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV03 - Analytical Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Subcontract resides with Contractor Technical Representative. Contact WAD 
36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Analytical Laboratory support for the facility baseline.  
Breakdown of Historical Data:
 Item - Laboratory and sampling costs for the facility baseline.
 Units - Dollars
 Unit Cost -  $273,402
 Unit Cost Adjustment factor - 69%
 Revised Unit Cost - $85,000
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning Targets.  Budget was allocated to allow full coverage of activities and 
anticipated scope of work.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1001

Activity Filter * Starts In FY *
Analytical Laboratory ServicesNONE Linear 77,319.88 DollarsK267SA5H 0000SUBCONTRACTED SRVS

85000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV04 - Logistics/Property

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Subcontract resides with Contractor Technical Representative. Contact WAD 
36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Logistics/Property support for the facility baseline.  
Breakdown of Historical Data:
 Item - Property accounting and inventory for the facility baseline.
 Units - Dollars
 Unit Cost -   680.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 618.56 DollarsC271SA5H 0000SUBCONTRACTED SRVS

680 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - Environmental Compliance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Environmental Compliance support to the facility baseline
Breakdown of Historical Data:
 Item - Project specific Environmental Compliance support.
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementCOMPLIANCE INSPECTORS Linear 88.93 HoursC104S750 P050STRAIGHT TIME BASE

100 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV06 - Quality Assurance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I 002 reports, dated April 1998.
Item Desc - Quality Assurance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 2,935.43 DollarsC104SA5H S020SUBCONTRACTED SRVS

3227 Prime Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV07 - Safety
BOE Historical Data Source - Budgeted hours are based on historical requirements for Industrial Health and Safety support to the facility baseline.  Anticipated 

scope of work dictates the need for .5 FTE support.
Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item -  Health and Safety Support
 Units - 1. Hours
 Unit Cost -  1) 905
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementINDUSTRIAL HYGIENISTS Linear 804.85 HoursC104S750 P090STRAIGHT TIME BASE

905 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV08 - Rad Engineering

Resources

BOE Historical Data Source - Budgeted hours are based on historical requirements for Radiological Engineering support to the facility baseline.
Item Desc - Rad Engineering support.
Breakdown of Historical Data:
 Item - Rad. Engineering Support
 Units - 1) Hours
 Unit Cost -  1) 1810 2)$163,000
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 600 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.881.
 Revised Unit Cost - 1)600 2)$163,000
 Basis for adjustment - Budgeted amounts were spread across both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 533.61 HoursC104S750 P170STRAIGHT TIME BASE

600 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 148,272.30 DollarsC104SA5H 0000SUBCONTRACTED SRVS
163000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV09 - Training & Procedures

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Funding to provide training and procedure writing support to the facility baseline.
Breakdown of Historical Data:
 Item - Training & Procedures
 Units - 1)Hours
 Unit Cost - 1)453
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceTRAINERS Linear 402.87 HoursC103S750 P150STRAIGHT TIME BASE

453 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 85,777.13 DollarsZDEPTCON 0000CONTINGENCY

85777.1 DollarsFactors
No DepartmentNONE Linear 56,591.29 DollarsZDEPTESC 0000ESCALATION

56591.3 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT01 - Logistics & Material Control

Resources

BOE Historical Data Source - FY98 Actuals Costs from P&I (002) reports, dated April 1998.
Item Desc - Hot & Cold Laundry support to the facility baseline. Costs for this activity are distributed via Cost Transfers, resulting in A5R for the BOE.
Breakdown of Historical Data:
 Item - Hot & Cold Laundry
 Units - 1.Dollars  2.Hours
 Unit Cost - 1)$90,496  2)183
 Unit Cost Adjustment factor - 1)6% 2)7%
 Revised Unit Cost - 1)$85,000 2)170
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 151.19 HoursKE10H750 L030STRAIGHT TIME BASE

170 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 76,727.98 DollarsC106SA5R 0000MISC EXPENSES
85000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT02 - Traffic Management

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Subcontract resides with Contractor Technical Representative. Contact WAD 
36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Traffic Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - Salaried traffic management support to the facility baseline
 Units - 1.Dollars
 Unit Cost -  1)$366.00
 Unit Cost Adjustment factor - 4%
 Revised Unit Cost - 1)$350
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 318.38 DollarsC241SA5H 0000SUBCONTRACTED SRVS

350 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT03 - Transportation

Resources

BOE Historical Data Source - Historical costs from previous fiscal years for similar required transportation support. Rental agreement resides with Contractor 
Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Transportation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Transportation support and vehicle rental.
 Units - 1) Hours 2)Dollars
 Unit Cost -   1) 25 2)$6,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36. Budgeted amounts reflect B.881's share of the WAD 36 total.
 Revised Unit Cost - 1)25 2)$6,000
 Basis for adjustment - Costs for vehicle rental are divided between both WADlets of WAD 36 to allow full support of required vehicle maintenance.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 22.23 HoursKE10H750 T060STRAIGHT TIME BASE

25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
6000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item TECSPT04 - Metrology Labs

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Metrology Labs support for the facility baseline.  
Breakdown of Historical Data:
 Item - Metrology Labs & Equipment
 Units - 1. Hours
 Unit Cost - 1. 384
 Unit Cost Adjustment factor - 45%
 Revised Unit Cost -213
 Basis for adjustment - Budgeted amounts were adjuste to accommodate FY01 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 158.30 HoursKE10H750 L030STRAIGHT TIME BASE

178 Hours Calibrations
0.88934  [SYS 061400] .88934200 - System 

Factors

NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 31.13 HoursC252S750 P170STRAIGHT TIME BASE
35 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT05 - ARCIE Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - ARCIE support for the facility baseline.  
Breakdown of Historical Data:
 Item -  ARCIE Services support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)282
 Unit Cost Adjustment factor - 1)5%
 Revised Unit Cost - 1)268
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 222.34 HoursC211S750 M010STRAIGHT TIME BASE

250 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 16.01 HoursKE10H750 T070STRAIGHT TIME BASE
18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT06 - Miscellaneous Subcontracts

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, maintenance supplies, etc.  
Breakdown of Historical Data:
 Item - Miscellaneous supplies & subcontracts, including replacement computers.
 Units - 1) Dollars 2) Dollars
 Unit Cost -  1)$2,400 2)$41,084.9
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceNONE Linear 37,086.60 DollarsC103SA5C 0000SUPPLIES

41084.9 Dollars Supplies 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1001

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 2,166.44 DollarsC104SA5C 0000SUPPLIES

2400 Dollars ea. - Computers (Printer 1.015 -- FY00 Escalation --1 Printer
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT07 - RCT

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements from Radiation Control Technicians to maintain the facility safety envelope.  
Historical requirements dictate the need for seven FTEs and one supervisor.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiation Control Technician support to the facility baseline.
 Units - 1) Hours 2)Hours
 Unit Cost -   1) 18,100 2) 2,270
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 16,097.09 HoursKE10H750 T050STRAIGHT TIME BASE

10 FTEs 1810 Hours per FTE
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,833.82 HoursKE10H751 T050OVERTIME BASE & PRE.
2062 Hours-OT

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT08 - Planning Budgeting

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for operational support to the building baseline. Division of labor is based 
on historical requirements from past fiscal years and averages 905 hours per WADlet, plus supervisor time. Subcontractor time is estimated at $45/hr. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - PB&I support to the facility baseline.
 Units - 1) Dollars
 Unit Cost - 1) $61,110
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 55,588.45 DollarsC104SA5H P070SUBCONTRACTED SRVS

1358 Hours 1.02283 -- FY00 Escalation --45 Dollars per Hour
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT09 - Waste Techs./Inspectors

Resources

BOE Estimators Experience - This estimate is prepared by the B.881 Facility Manager with over 20 years experience with nuclear facilities, including the last 
five as the Maintenance Manager and Facility Manager at RFETS.
Experience Item Desc - Waste Technicians/Inspectors
Breakdown of Cost Data:
 Item - Waste Technician and Inspector support for the facility baseline.  Work planned for FY01 dictates the need for 2.5 FTEs Waste Techs. and one Waste 
Inspector.
 Units - 1)Hours
 Unit Cost - 1)4,525 2)1,810
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1001

Activity Filter * Starts In FY *
Closure ManagementENVIRONMENTAL ENGINEERS Linear 1,609.71 HoursC104S750 E050STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 4,024.27 HoursKE10H750 L060STRAIGHT TIME BASE
4525 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT10 - Health Physics Instrumentation

Resources

BOE Vendor Name - The Alpha Group
Vendor Quote - $21,533
Quote Received by - Gabriele Zobel
Item being quoted - Radiological Instrument Calibration & Repair
Other Info - Budget was added to WAD 36 to provide funding for radiological instrument calibration & repair.  Funding was added via AWPCP 1999-1289. Scope of 
work is expected to be consistent from FY99 to FY01.
Availability - Services readily available and easily accessible on-site.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 20,034.58 DollarsC104SA5H 0000SUBCONTRACTED SRVS

21533 Dollars 1.02283 -- FY00 Escalation --1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EEB1002 Description: 881 Cluster L/L Funct: Maint. FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT001 Facilities & Site Operations 1.00 each 0HC 0 0 59,127 59,127 59,12700
MAINT002 Filter Services 1.00 each 222HC 222 3,753 0 3,753 5,0781,3250
MAINT003 K-H Financial 1.00 each 0HC 0 0 17,602 17,602 17,60200
MAINT004 Maintenance Management/Admin/SubC 0.50 each 1,880EE 940 26,055 149,474 175,529 184,7279,1970
MAINT005 Leased Labor Maintenance 1.00 each 12,341HC 12,341 272,450 0 272,450 368,62596,1750
OPMGMT01 RFCSS Project Controls 1.00 each 405HC 405 21,629 16,374 38,002 45,6377,6350
OPMGMT02 Project Manager 0.25 ea 1,619HC 413 22,061 0 22,061 29,8497,7880
OPMGMT03 Senior Technical Advisor 1.00 each 1,619HC 1,619 42,456 0 42,456 57,44314,9870
OPMGMT04 Facility Lead 1.00 each 1,619HC 1,619 42,456 0 42,456 57,44314,9870
OPMGMT05 Environmental Compliance Specialist 1.00 each 1,619HC 1,619 52,232 0 52,232 70,67018,4380
OPMGMT06 Subcontractor Technical Support 1.00 each 0HC 0 0 33,111 33,111 33,11100
OPMGMT07 Building Manager 0.25 ea 1,619HC 413 22,061 0 22,061 29,8497,7880
SURV01 Facilities Inspection 1.00 each 240HC 240 6,118 0 6,118 8,2782,1600
SURV02 Fire Systems Services 1.00 each 0VQ 0 0 54,186 54,186 54,18600
SURV03 Analytical Services 1.00 each 0HC 0 0 77,320 77,320 77,32000
SURV04 Logistics/Property 1.00 each 0HC 0 0 619 619 61900
SURV05 Environmental Compliance 1.00 each 89HC 89 2,266 0 2,266 3,0668000
SURV06 Quality Assurance 1.00 each 0HC 0 0 2,935 2,935 2,93500
SURV07 Safety 1.00 each 1,610HC 1,610 54,473 0 54,473 73,70119,2290
SURV08 Rad Engineering 1.00 each 1,610HC 1,610 42,223 0 42,223 57,12714,9050
SURV09 Training & Procedures 1.00 each 403HC 403 10,076 0 10,076 13,6333,5570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 319,349 319,3490319,349
TECSPT01 Logistics & Material Control 1.00 each 151HC 151 2,552 76,728 79,280 80,1819010
TECSPT02 Traffic Management 1.00 each 0HC 0 0 318 318 31800
TECSPT03 Transportation 1.00 each 22HC 22 455 5,416 5,871 6,0321610
TECSPT04 Metrology Labs 1.00 each 189HC 189 3,489 0 3,489 4,7201,2310
TECSPT05 ARCIE Services 1.00 each 238HC 238 6,494 0 6,494 8,7872,2920
TECSPT06 Miscellaneous Subcontracts 1.00 ea 0HC 0 0 39,261 39,261 39,26100
TECSPT07 RCT 1.00 each 0HC 0 0 531,082 531,082 531,08200
TECSPT08 Planning Budgeting 1.00 each 0HC 0 0 55,588 55,588 55,58800
TECSPT09 Waste Techs./Inspectors 1.00 each 4,829EE 4,829 108,333 0 108,333 146,57538,2420
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1002

Activity Filter * Starts In FY *
TECSPT10 Health Physics Instrumentation 1.00 each 0VQ 0 0 19,587 19,587 19,58700

Total for Activity 1EEB1002: 28,971 741,632 1,138,729 2,199,711 2,461,507261,796319,349

Cost Element Skill Quantity UnitsCurve

Line Item MAINT001 - Facilities & Site Operations

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facility Janitorial Support
 Units - 1)Dollars
 Unit Cost - 1)65,000 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - Budgeted amounts were adjusted as a result of this activity being performed by subcontract personnel in FY02.  Funding was increased 
in this activity for removal of A/Cs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 59,126.97 DollarsKE10HA5H L030SUBCONTRACTED SRVS

65000 Dollars Custodial Services 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT002 - Filter Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Filter Services support for the facility baseline.  
Breakdown of Historical Data:
 Item - Filter Services
 Units - Hours
 Unit Cost - 278
 Unit Cost Adjustment factor - 10%
 Revised Unit Cost - 250
 Basis for adjustment - Budgeted amounts were adjusted to accommodate Programmatic support and FY99 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 222.34 HoursKE10H750 L030STRAIGHT TIME BASE

250 Hours Filter testing and change out
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT003 - K-H Financial

Resources

BOE Historical Data Source - Costs derived from historical costs for required warehouse purchases necessary for WAD 36.
Item Desc - Special ordered warehouse items to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - 1. Warehouse Purchases
 Units - 1. Dollars
 Unit Cost - 1. $39,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.  Budgeted amount reflects B.881's share of the WAD 36 total.
 Revised Unit Cost - $19,500
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of facility needs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 17,602.30 DollarsC104SA5C 0000SUPPLIES

19500 Dollars Warehouse requisitions 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item MAINT004 - Maintenance Management/Admin/SubC
BOE Historical Data Source - Budgeted hours are based on historical requirements for Maintenance Management and Administrative support to the facility baseline. 

Subcontracts reside with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Maintenance managers, supervisors, buyers and admin. support
Breakdown of Historical Data:
 Item - Maintenane management and administrative support
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)12,670 2)325,920
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WBS No: 1EEB01
Activity ID: 1EEB1002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Division of labor is based on WAD 36 funding 33% of Maint. Management's total costs.  Budgeted amounts reflect B.881's share 
of the WAD 36 total.
 Revised Unit Cost - 1)2,114 2)164,321
 Basis for adjustment - Maintenance Management costs are divided among RMRS facilities to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE

302 Hours (SOE Supervisor)
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtce Lead)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtce Mgr)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 537.16 HoursC104S750 M010STRAIGHT TIME BASE
604 Hours (Mtce Foreman x 3)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementBUYERS PROCUREMENT AND CON Linear 268.58 HoursC104S750 P030STRAIGHT TIME BASE
302 Hours (Buyer)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 200,122.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS
220000 Dollars (SubC, Engnrs, Maint. Supv.) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Environmental ComplianceCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC103SA5H P070SUBCONTRACTED SRVS
54321.3 dollars (Mtce Coord x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 Dollars  (Mtce Planner x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT005 - Leased Labor Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facility Maintenance & SOE Support
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)14,503
 Unit Cost Adjustment factor - 1)4.5%
 Revised Unit Cost - 1)13,877
 Basis for adjustment - Budgeted amounts were adjusted to accommodate anticipated activities in FY02.  Subcontract dollars are required to fund vendor 
support of Cooling Tower #1.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 1,000.51 HoursKE10H750 C010STRAIGHT TIME BASE

1125 Hours - Carpenters
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,000.51 HoursKE10H750 C020STRAIGHT TIME BASE
1125 Hours Electricians

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1,000.51 HoursKE10H750 C040STRAIGHT TIME BASE

1125 Hours Machinists
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1,000.51 HoursKE10H750 C070STRAIGHT TIME BASE
1125 Hours Painters

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,000.51 HoursKE10H750 C080STRAIGHT TIME BASE
1125 Hours Plumbers & Pipefitters

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1,000.51 HoursKE10H750 C090STRAIGHT TIME BASE
1125 Hours Structural and Metal Workers

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 5,204.43 HoursKE10H750 R070STRAIGHT TIME BASE
5852 Hours SOEs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,133.91 HoursKE10H751 C080OVERTIME BASE & PRE.
1275 Hours OT for all crafts

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT01 - RFCSS Project Controls

Resources

BOE Historical Data Source - Hours are derived from WAD Managers historical time sheet and daily log records from the previous fiscal year. Subcontract resides 
with WAD 36 Manager.
Item Desc - Kaiser-Hill Project Management & Oversight for WADs 36 and 64.
Breakdown of Historical Data:
 Item - B.881 K-H Project Controls and Oversight
 Units - 1) Hours  2) Dollars
 Unit Cost - 1) 1,820  2) 72,000
 Unit Cost Adjustment factor - Division of labor is based on historical performance requirements from past fiscal years and averages 910 hrs. K-H personnel 
time and 450 hours subcontract personnel per WAD for WADs 36 and 64. Revised Unit Cost reflects B.881's share of WAD 36 total. Subcontractor time is 
estimated at $80/hr.
 Revised Unit Cost - 1. 455  2. 18,000
 Basis for adjustment - Efforts have been divided between a Kaiser-Hill and subcontracted support personnel to allow full coverage of activities and 
preservation of minimum required support levels.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeMANAGERS (GRADE 69 - 72) Linear 404.65 HoursC106S750 M020STRAIGHT TIME BASE

455 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 16,373.62 DollarsC106SA5H 0000SUBCONTRACTED SRVS
18000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT02 - Project Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Project Manager support to the building baseline.  
Breakdown of Historical Data:
 Item - B.881 Closure Project Manager
 Units - Hours
 Unit Cost - 1,143
 Unit Cost Adjustment factor - 59%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted hours were adjusted to account for personnel changes.  Hours were increased to allow full coverage of activities and 
preservation of minimum required support levels.  Supporting documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 323.72 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 7 Hrs/Wk 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 hours/Wk for meetings (Clsr Pjcts, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 184.98 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 4 Hrs/Wk Facility Projects (Chem Rmvl, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hrs/Wk Facility 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hrs/Wks Facility Work 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT03 - Senior Technical Advisor

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - B.881 Sr. Technical Advisor support to facility baseline.  
Breakdown of Historical Data:
 Item - 881 Closure Project Senior Technical Advisor
 Units - Hours
 Unit Cost - 1,721
 Unit Cost Adjustment - 6%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted hours were increased to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 323.72 HoursC104S750 P170STRAIGHT TIME BASE

7 Hours/Week (Occurrence Reporting) 52 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 416.21 HoursC104S750 P170STRAIGHT TIME BASE
9 Hours/Wk (Procedure Development 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 184.98 HoursC104S750 P170STRAIGHT TIME BASE
4 Hours/Week (Mtgs. - POD, ORC, 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 323.72 HoursC104S750 P170STRAIGHT TIME BASE
7 Hours/Week (Facility Project & 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 369.97 HoursC104S750 P170STRAIGHT TIME BASE
8 Hours/Week (Technical Planning & 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT04 - Facility Lead
BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.

Item Desc - B.881 Facility Lead support
Breakdown of Historical Data:
 Item - 881 Closure Project Facility Lead
 Units - Hours
 Unit Cost - 1,691
 Unit Cost Adjustment factor - 8%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted hours were increased to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.
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Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 184.98 HoursC104S750 P170STRAIGHT TIME BASE

4 Hrs/wk bldg requests, emergencies 52 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 1,248.64 HoursC104S750 P170STRAIGHT TIME BASE
27 Hrs/Wk Performance Measure 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 184.98 HoursC104S750 P170STRAIGHT TIME BASE
4 Hrs/Week Meetings (POD, Safety, 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT05 - Environmental Compliance Specialist

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - 881 Closure Project Environmental Compliance support for the facility baseline.  
Breakdown of Historical Data:
 Item - 881 Closure Project Environmental Compliance 
 Units - Hours
 Unit Cost - 1,874.23
 Unit Cost Adjustment factor - 94%
 Revised Unit Cost - 3,640
 Basis for adjustment - Budgeted hours were adjusted to meet anticipated required support levels and personnel changes.  Supporting documents are available 
from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 92.49 HoursC104S750 S020STRAIGHT TIME BASE

2 Hours/Wk. (Training) 52 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 92.49 HoursC104S750 S020STRAIGHT TIME BASE
2 Hrs/Wk POD 52 wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 323.72 HoursC104S750 S020STRAIGHT TIME BASE
7 Hrs/Wk Wst Mgmt/Ovrsite 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 693.69 HoursC104S750 S020STRAIGHT TIME BASE
15 Hrs/Wk Compliance 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 416.21 HoursC104S750 S020STRAIGHT TIME BASE
9 Hrs/Wk Compliance 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT06 - Subcontractor Technical Support

Resources

BOE Historical Data Source - FY98 Actual costs, based on FY98 billing rate, for full-time facility Admin. Support. Subcontractor support is estimated at $40/hr. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Administrative support.
Breakdown of Historical Data:
 Item - Subcontract Administrative Support for B.881 and B.865/883.
 Units - Dollars
 Unit Cost -  72,800
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 910 hrs. per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.881.
 Revised Unit Cost - 36,400
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1002

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 33,111.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS

36400 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT07 - Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
tem Desc - 881 Closure Project Building Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 881 Closure Project Building Manager
 Units - Hours
 Unit Cost - 1,858
 Unit Cost Adjustment factor - -2%
 Revised Unit Cost - 1,820
 Basis for adjustment - Hours were adjusted to comply with anticipated required support levels.  Supporting documents are available from the WAD 36 PBI&R 
representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE

52 Wks 6 Hrs/Wks Fire Inspections
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 369.97 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 8 Hrs/Wk Property Management & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 647.44 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 14 Hrs/Wk General Fac Sppt. (WEMS, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 231.23 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 5 Hrs/wk Permit to Work Admin & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 2 Hrs/Wk LO/TO Admin & Support

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV01 - Facilities Inspection

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Inspection support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Inspection
 Units - 1. Hours
 Unit Cost -   1) 287
 Unit Cost Adjustment factor - 6%
 Revised Unit Cost - 270
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 240.12 HoursC210S750 P050STRAIGHT TIME BASE

270 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV02 - Fire Systems Services
BOE Vendor Name - Fire Systems Services

Vendor Quote - $59,568
Quote Received by - Edward Law
Item being quoted - Fire Systems Surveillances and Inspections B.881.  Subcontract is resident with Contractor Technical Representative.
Other Info - See Signed letter from Brad Smeaton, BES-088-98
Availability - Vendor is resident on-site.  All required personnel are available upon request.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1002

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Fire Tactical OperationsNONE Linear 54,185.77 DollarsK263SA5H 0000SUBCONTRACTED SRVS
59568 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV03 - Analytical Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Subcontract resides with Contractor Technical Representative. Contact WAD 
36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Analytical Laboratory support for the facility baseline.  
Breakdown of Historical Data:
 Item - Laboratory and sampling costs for the facility baseline.
 Units - Dollars
 Unit Cost -  $273,402
 Unit Cost Adjustment factor - 69%
 Revised Unit Cost - $85,000
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning Targets.  Budget was allocated to allow full coverage of activities and 
anticipated scope of work.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 77,319.88 DollarsK267SA5H 0000SUBCONTRACTED SRVS

85000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV04 - Logistics/Property

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Subcontract resides with Contractor Technical Representative. Contact WAD 
36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Logistics/Property support for the facility baseline.  
Breakdown of Historical Data:
 Item - Property accounting and inventory for the facility baseline.
 Units - Dollars
 Unit Cost -   680.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 618.56 DollarsC271SA5H 0000SUBCONTRACTED SRVS

680 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - Environmental Compliance

Resources

BOE Historical Data Source - FY98 Actual Costs from P&I (002) reports, dated April 1998.
Item Desc - Environmental Compliance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specifiec Environmental Compliance support
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceCOMPLIANCE INSPECTORS Linear 88.93 HoursC103S750 P050STRAIGHT TIME BASE

100 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV06 - Quality Assurance
BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
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WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Quality Assurance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific quality assurance support to the facility baseline
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceQUALITY CONTROL ENGINEERS Linear 2,935.43 DollarsC103SA5H E110SUBCONTRACTED SRVS

3227 Prime Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV07 - Safety

Resources

BOE Historical Data Source - Budgeted hours are based on historical requirements for Industrial Health and Safety support to the facility baseline.  Anticipated 
scope of work dictates the need for full-time support.
Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item -  Health and Safety Support
 Units - 1. Hours
 Unit Cost -  1) 1,810
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementINDUSTRIAL HYGIENISTS Linear 1,609.71 HoursC104S750 P090STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV08 - Rad Engineering

Resources

BOE Historical Data Source - Budgeted hours are based on historical requirements for Radiological Engineering support to the facility baseline.
Item Desc - Rad Engineering support.
Breakdown of Historical Data:
 Item - Rad. Engineering Support
 Units - 1) Hours
 Unit Cost -  1) 1810
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 905 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.881.
 Revised Unit Cost - 905
 Basis for adjustment - Budgeted amounts were spread across both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC104S750 P170STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV09 - Training & Procedures
BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.

Item Desc - Funding to provide training and prodedure writing support to the facility baseline.
Breakdown of Historical Data:
 Item - Training & Procedures
 Units - 1)Hours
 Unit Cost - 1)453
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A
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WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceTRAINERS Linear 402.87 HoursC103S750 P150STRAIGHT TIME BASE

453 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 219,243.10 DollarsZDEPTCON 0000CONTINGENCY

219243 DollarsFactors
No DepartmentNONE Linear 100,106.10 DollarsZDEPTESC 0000ESCALATION

100106 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT01 - Logistics & Material Control

Resources

BOE Historical Data Source - FY98 Actuals Costs from P&I (002) reports, dated April 1998.
Item Desc - Hot & Cold Laundry support to the facility baseline. Costs for this activity are distributed via Cost Transfers, resulting in A5R for the BOE.
Breakdown of Historical Data:
 Item - Hot & Cold Laundry
 Units - 1.Dollars  2.Hours
 Unit Cost - 1)$90,496  2)183
 Unit Cost Adjustment factor - 1)6% 2)7%
 Revised Unit Cost - 1)$85,000 2)170
 Basis for adjustment - Budgeted amounts were adjusted to accommodate Programmatic Support and FY02 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 151.19 HoursKE10H750 L030STRAIGHT TIME BASE

170 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 76,727.98 DollarsC104SA5R 0000MISC EXPENSES
85000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT02 - Traffic Management

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Subcontract resides with Contractor Technical Representative. Contact WAD 
36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Traffic Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - Salaried traffic management support to the facility baseline
 Units - 1.Dollars
 Unit Cost -  1)$366.00
 Unit Cost Adjustment factor - 4%
 Revised Unit Cost - 1)$350
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 318.38 DollarsC241SA5H 0000SUBCONTRACTED SRVS

350 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT03 - Transportation
BOE Historical Data Source - Historical costs from previous fiscal years for similar required transportation support. Rental agreement resides with Contractor 

Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Transportation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Transportation support and vehicle rental.
 Units - 1) Hours 2)Dollars

6/23/00 10:30:50 AMPage 34 of 220 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -  1) 25 2)$6,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36. Budgeted amounts reflect B.881's share of the WAD 36 total.
 Revised Unit Cost - 1) $6,000
 Basis for adjustment - Costs for vehicle rental are divided between both WADlets of WAD 36 to allow full support of required vehicle maintenance.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 22.23 HoursKE10H750 T060STRAIGHT TIME BASE

25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
6000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT04 - Metrology Labs

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Metrology Labs support for the facility baseline.  
Breakdown of Historical Data:
 Item - Metrology Labs & Equipment
 Units - 1. Hours
 Unit Cost - 1. 384
 Unit Cost Adjustment factor - 9%
 Revised Unit Cost - 350
 Basis for adjustment - Budgeted amounts were adjuste to accommodate FY02 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 158.30 HoursKE10H750 L030STRAIGHT TIME BASE

178 Hours Calibrations
0.88934  [SYS 061400] .88934200 - System 

Factors

NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 31.13 HoursC252S750 P170STRAIGHT TIME BASE
35 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT05 - ARCIE Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - ARCIE support for the facility baseline.  
Breakdown of Historical Data:
 Item -  ARCIE Services support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)282
 Unit Cost Adjustment factor - 1)5%
 Revised Unit Cost - 1)268
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 222.34 HoursC211S750 M010STRAIGHT TIME BASE

250 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 16.01 HoursKE10H750 T070STRAIGHT TIME BASE
18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TECSPT06 - Miscellaneous Subcontracts
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports.

Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, maintenance supplies, etc.  
Breakdown of Historical Data:
 Item - Miscellaneous supplies & subcontracts, including replacement computers.
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WBS No: 1EEB01
Activity ID: 1EEB1002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1) Dollars 2) Dollars
 Unit Cost -  1)$2,400 2)$45,028.05
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 37,095.05 DollarsC104SA5C 0000SUPPLIES

41094.3 Dollars Supplies 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 2,166.44 DollarsC104SA5C 0000SUPPLIES
2400 Dollars ea. - Computers (Printer 1.015 -- FY00 Escalation --1 Printer

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT07 - RCT

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements from Radiation Control Technicians to maintain the facility safety envelope.  
Historical requirements dictate the need for ten FTEs and one supervisor.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiation Control Technician support to the facility baseline.
 Units - 1) Dollars
 Unit Cost -   1) 583,833.60
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 531,081.80 DollarsKE10HA5H T050SUBCONTRACTED SRVS

12670 Hours 1.02283 -- FY00 Escalation --46.08 Dollars per Hour
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT08 - Planning Budgeting

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for operational support to the building baseline. Division of labor is based 
on historical requirements from past fiscal years and averages 905 hours per WADlet, plus supervisor time. Subcontractor time is estimated at $45/hr. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - PB&I support to the facility baseline.
 Units - 1) Dollars
 Unit Cost - 1) $61,110
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 55,588.45 DollarsC104SA5H 0000SUBCONTRACTED SRVS

1358 Hours 1.02283 -- FY00 Escalation --45 Dollars per Hour
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT09 - Waste Techs./Inspectors
BOE Estimators Experience - This estimate is prepared by the B.881 Facility Manager with over 20 years experience with nuclear facilities, including the last 

five as the Maintenance Manager and Facility Manager at RFETS.
Experience Item Desc - Waste Technicians/Inspectors
Breakdown of Cost Data:
 Item - Waste Technician and Inspector support for the facility baseline.  Work planned for FY02 dictates the need for two Waste Techs. and one Waste 
Inspector.
 Units - 1)Hours
 Unit Cost - 1)5,430
 Unit Cost Adjustment factor - None
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WBS No: 1EEB01
Activity ID: 1EEB1002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL ENGINEERS Linear 1,609.71 HoursC104S750 E050STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 3,219.42 HoursKE10H750 L060STRAIGHT TIME BASE
3620 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT10 - Health Physics Instrumentation

Resources

BOE Vendor Name - The Alpha Group
Vendor Quote - $22,000
Quote Received by - Gabriele Zobel
Item being quoted - Radiological Instrument Calibration & Repair
Other Info - Budget was added to WAD 36 to provide funding for radiological instrument calibration & repair.  Funding was added via AWPCP 1999-1289. Scope of 
work is expected to be consistent from FY99 to FY02.
Availability - Services readily available and easily accessible on-site.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 19,587.40 DollarsC104SA5H 0000SUBCONTRACTED SRVS

21533 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EEB1003 Description: 881 Cluster L/L Funct: Maint. FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT01 Facilities & Site Operations 1.00 each 0HC 0 0 59,127 59,127 59,12700
MAINT02 Filter Services 1.00 each 222HC 222 3,753 0 3,753 5,0521,2990
MAINT03 K-H Financial 1.00 each 0HC 0 0 17,602 17,602 17,60200
MAINT04 Maintenance Management/Admin/SubC 0.50 each 1,880EE 940 26,055 149,474 175,529 184,5449,0150
MAINT05 Leased Labor Maintenance 1.00 each 12,341HC 12,341 272,450 0 272,450 366,71894,2680
OPMGMT01 RFCSS Project Controls 1.00 each 405HC 405 21,629 16,374 38,002 45,4867,4830
OPMGMT02 Project Manager 0.25 ea 1,619HC 413 22,061 0 22,061 29,6947,6330
OPMGMT03 Senior Technical Advisor 1.00 each 1,619HC 1,619 42,456 0 42,456 57,14614,6900
OPMGMT04 Facility Lead 1.00 each 1,619HC 1,619 42,456 0 42,456 57,14614,6900
OPMGMT05 Environmental Compliance Specialist 1.00 each 1,619HC 1,619 52,232 0 52,232 70,30518,0720
OPMGMT06 Subcontractor Technical Support 1.00 each 0HC 0 0 33,111 33,111 33,11100
OPMGMT07 Building Manager 0.25 ea 1,619HC 413 22,061 0 22,061 29,6947,6330
SURV01 Facilities Inspection 1.00 each 240HC 240 6,118 0 6,118 8,2352,1170
SURV02 Fire Systems Services 1.00 each 0VQ 0 0 54,186 54,186 54,18600
SURV03 Analytical Services 1.00 each 0HC 0 0 77,320 77,320 77,32000
SURV04 Logistics/Property 1.00 each 0HC 0 0 619 619 61900
SURV05 Environmental Compliance 1.00 each 89HC 89 2,266 0 2,266 3,0507840
SURV06 Quality Assurance 1.00 each 0HC 0 0 2,935 2,935 2,93500
SURV07 Safety 1.00 each 1,610HC 1,610 54,473 0 54,473 73,32018,8480
SURV08 Rad Engineering 1.00 each 1,610HC 1,610 42,223 0 42,223 56,83214,6090
SURV09 Training & Procedures 1.00 each 403HC 403 10,076 0 10,076 13,5623,4860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 591,148 591,1480591,148
TECSPT01 Logistics & Material Control 1.00 each 151HC 151 2,552 77,320 79,872 80,7558830
TECSPT02 Traffic Management 1.00 each 0HC 0 0 318 318 31800
TECSPT03 Transportation 1.00 each 22HC 22 455 5,416 5,871 6,0281570
TECSPT04 Metrology Labs 1.00 each 189HC 189 3,489 0 3,489 4,6961,2070
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WBS No: 1EEB01
Activity ID: 1EEB1003

Activity Filter * Starts In FY *
TECSPT05 ARCIE Services 1.00 each 238HC 238 6,494 0 6,494 8,7412,2470
TECSPT06 Miscellaneous Subcontracts 1.00 ea 0HC 0 0 39,261 39,261 39,26100
TECSPT07 RCT 1.00 each 0HC 0 0 531,082 531,082 531,08200
TECSPT08 Planning Budgeting 1.00 each 0HC 0 0 55,588 55,588 55,58800
TECSPT09 Waste Techs./Inspectors 1.00 each 4,829EE 4,829 108,333 0 108,333 145,81737,4830
TECSPT10 Health Physics Instrumentation 1.00 each 0VQ 0 0 19,587 19,587 19,58700

Total for Activity 1EEB1003: 28,971 741,632 1,139,321 2,472,101 2,728,706256,605591,148

Cost Element Skill Quantity UnitsCurve

Line Item MAINT01 - Facilities & Site Operations

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facility Janitorial Support
 Units - 1)Dollars
 Unit Cost - 1)1,820
Unit Cost Adjustment factor - Change from direct labor to subcontract personnel
 Revised Unit Cost - $65,000
 Basis for adjustment - Budgeted amounts were adjusted as a result of this activity being performed by subcontract personnel in FY03.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 59,126.97 DollarsKE10HA5H L030SUBCONTRACTED SRVS

65000 Dollars Custodial Services 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT02 - Filter Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Filter Services support for the facility baseline.  
Breakdown of Historical Data:
 Item - Filter Services
 Units - Hours
 Unit Cost - 278
 Unit Cost Adjustment factor - 10%
 Revised Unit Cost - 250
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 222.34 HoursKE10H750 L030STRAIGHT TIME BASE

250 Hours Filter testing and change out
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT03 - K-H Financial

Resources

BOE Historical Data Source - Costs derived from historical costs for required warehouse purchases necessary for WAD 36.
Item Desc - Special ordered warehouse items to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - 1. Warehouse Purchases
 Units - 1. Dollars
 Unit Cost - 1. $39,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.  Budgeted amount reflects B.881's share of the WAD 36 total.
 Revised Unit Cost - $19,500
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of facility needs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 17,602.30 DollarsC104SA5C 0000SUPPLIES

19500 Dollars Warehouse requisitions 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item MAINT04 - Maintenance Management/Admin/SubC
BOE Historical Data Source - Budgeted hours are based on historical requirements for Maintenance Management and Administrative support to the facility baseline. 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Subcontracts reside with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Maintenance managers, supervisors, buyers and admin. support
Breakdown of Historical Data:
 Item - Maintenane management and administrative support
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)12,670 2)325,920
 Unit Cost Adjustment factor - Division of labor is based on WAD 36 funding 33% of Maint. Management's total costs.  Budgeted amounts reflect B.881's share 
of the WAD 36 total.
 Revised Unit Cost - 1)2,114 2)164,321
 Basis for adjustment - Maintenance Management costs are divided among RMRS facilities to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE

302 Hours (Mtce Lead)
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtce Mgr)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (SOE Supervisor)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 537.16 HoursC104S750 M010STRAIGHT TIME BASE
604 Hours (Mtce Foreman x 3)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementBUYERS PROCUREMENT AND CON Linear 268.58 HoursC104S750 P030STRAIGHT TIME BASE
302 Hours (Buyer)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 200,122.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS
220000 Dollars (SubC, Engnrs, Maint. Supv.) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 Dollars  (Mtce Planner x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 dollars (Mtce Coord x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT05 - Leased Labor Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facility Maintenance & SOE Support
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)14,503
 Unit Cost Adjustment factor - 1)4.5%
 Revised Unit Cost - 1)13,877 
 Basis for adjustment - Budgeted amounts were adjusted to accommodate anticipated activities in FY03.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 1,000.51 HoursKE10H750 C010STRAIGHT TIME BASE

1125 Hours - Carpenters
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,000.51 HoursKE10H750 C020STRAIGHT TIME BASE

1125 Hours Electricians
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1,000.51 HoursKE10H750 C040STRAIGHT TIME BASE
1125 Hours Machinists

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1,000.51 HoursKE10H750 C070STRAIGHT TIME BASE
1125 Hours Painters

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,000.51 HoursKE10H750 C080STRAIGHT TIME BASE
1125 Hours Plumbers & Pipefitters

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1,000.51 HoursKE10H750 C090STRAIGHT TIME BASE
1125 Hours Structural and Metal Workers

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 5,204.43 HoursKE10H750 R070STRAIGHT TIME BASE
5852 Hours SOEs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,133.91 HoursKE10H751 C080OVERTIME BASE & PRE.
1275 Hours OT for all crafts

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT01 - RFCSS Project Controls

Resources

BOE Historical Data Source - Hours are derived from WAD Managers historical time sheet and daily log records from the previous fiscal year. Subcontract resides 
with WAD 36 Manager.
Item Desc - Kaiser-Hill Project Management & Oversight for WADs 36 and 64.
Breakdown of Historical Data:
 Item - B.881 K-H Project Controls and Oversight
 Units - 1) Hours  2) Dollars
 Unit Cost - 1) 1,820  2) 72,000
 Unit Cost Adjustment factor - Division of labor is based on historical performance requirements from past fiscal years and averages 910 hrs. K-H personnel 
time and 450 hours subcontract personnel per WAD for WADs 36 and 64. Revised Unit Cost reflects B.881's share of WAD 36 total. Subcontractor time is 
estimated at $80/hr.
 Revised Unit Cost - 1. 455  2. 18,000
 Basis for adjustment - Efforts have been divided between a Kaiser-Hill and subcontracted support personnel to allow full coverage of activities and 
preservation of minimum required support levels.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeMANAGERS (GRADE 69 - 72) Linear 404.65 HoursC106S750 M020STRAIGHT TIME BASE

455 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 16,373.62 DollarsC106SA5H 0000SUBCONTRACTED SRVS
18000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT02 - Project Manager
BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.

Item Desc - Project Manager support to the building baseline.  
Breakdown of Historical Data:
 Item - B.881 Closure Project Manager
 Units - Hours
 Unit Cost - 1,143
 Unit Cost Adjustment factor - 59%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted hours were adjusted to account for personnel changes.  Hours were increased to allow full coverage of activities and 
preservation of minimum required support levels.  Supporting documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC103S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hrs/Wks Facility Work 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 323.72 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 7 Hrs/Wk 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 hours/Wk for meetings (Clsr Pjcts, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hrs/Wk Facility 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 184.98 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 4 Hrs/Wk Facility Projects (Chem Rmvl, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT03 - Senior Technical Advisor

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - B.881 Sr. Technical Advisor support to facility baseline.  
Breakdown of Historical Data:
 Item - 881 Closure Project Senior Technical Advisor
 Units - Hours
 Unit Cost - 1,721
 Unit Cost Adjustment - 6%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted hours were increased to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 369.97 HoursC104S750 P170STRAIGHT TIME BASE

8 Hours/Week (Technical Planning & 52 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 184.98 HoursC104S750 P170STRAIGHT TIME BASE
4 Hours/Week (Mtgs. - POD, ORC, 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 416.21 HoursC104S750 P170STRAIGHT TIME BASE
9 Hours/Wk (Procedure Development 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 323.72 HoursC104S750 P170STRAIGHT TIME BASE
7 Hours/Week (Facility Project & 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 323.72 HoursC104S750 P170STRAIGHT TIME BASE
7 Hours/Week (Occurrence Reporting) 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT04 - Facility Lead
BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.

Item Desc - B.881 Facility Lead support
Breakdown of Historical Data:
 Item - 881 Closure Project Facility Lead
 Units - Hours
 Unit Cost - 1,691
 Unit Cost Adjustment factor - 8%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted hours were increased to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.
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Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 184.98 HoursC104S750 P170STRAIGHT TIME BASE

4 Hrs/wk bldg requests, emergencies 52 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 184.98 HoursC104S750 P170STRAIGHT TIME BASE
4 Hrs/Week Meetings (POD, Safety, 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 1,248.64 HoursC104S750 P170STRAIGHT TIME BASE
27 Hrs/Wk Performance Measure 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT05 - Environmental Compliance Specialist

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - 881 Closure Project Environmental Compliance support for the facility baseline.  
Breakdown of Historical Data:
 Item - 881 Closure Project Environmental Compliance 
 Units - Hours
 Unit Cost - 1,874.23
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 1,810
 Basis for adjustment - Budgeted hours were adjusted to meet anticipated required support levels and personnel changes.  Supporting documents are available 
from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 416.21 HoursC104S750 S020STRAIGHT TIME BASE

9 Hrs/Wk Compliance 52 Wks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 693.69 HoursC104S750 S020STRAIGHT TIME BASE
15 Hrs/Wk Compliance 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 92.49 HoursC104S750 S020STRAIGHT TIME BASE
2 Hours/Wk. (Training) 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 323.72 HoursC104S750 S020STRAIGHT TIME BASE
7 Hrs/Wk Wst Mgmt/Ovrsite 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 92.49 HoursC104S750 S020STRAIGHT TIME BASE
2 Hrs/Wk POD 52 wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT06 - Subcontractor Technical Support

Resources

BOE Historical Data Source - FY98 Actual costs, based on FY98 billing rate, for full-time facility Admin. Support. Subcontractor support is estimated at $40/hr. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Administrative support.
Breakdown of Historical Data:
 Item - Subcontract Administrative Support for B.881 and B.865/883.
 Units - Dollars
 Unit Cost -  72,800
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 910 hrs. per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.881.
 Revised Unit Cost - 36,400
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:30:55 AMPage 42 of 220 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1003

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 33,111.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS

36400 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT07 - Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
tem Desc - 881 Closure Project Building Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 881 Closure Project Building Manager
 Units - Hours
 Unit Cost - 1,858
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 1,820
 Basis for adjustment - Hours were adjusted to comply with anticipated required support levels.  Supporting documents are available from the WAD 36 PBI&R 
representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 231.23 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 5 Hrs/wk Permit to Work Admin & 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 647.44 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 14 Hrs/Wk General Fac Sppt. (WEMS, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 2 Hrs/Wk LO/TO Admin & Support

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 369.97 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 8 Hrs/Wk Property Management & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Wks 6 Hrs/Wks Fire Inspections

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV01 - Facilities Inspection

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Inspection support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Inspection
 Units - 1. Hours
 Unit Cost -   1) 287
 Unit Cost Adjustment factor - 6%
 Revised Unit Cost - 270
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 240.12 HoursC210S750 P050STRAIGHT TIME BASE

270 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV02 - Fire Systems Services
BOE Vendor Name - Fire Systems Services

Vendor Quote - $59,568
Quote Received by - Edward Law
Item being quoted - Fire Systems Surveillances and Inspections B.881.  Subcontract is resident with Contractor Technical Representative.
Other Info - See Signed letter from Brad Smeaton, BES-088-98
Availability - Vendor is resident on-site.  All required personnel are available upon request.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

6/23/00 10:30:55 AMPage 43 of 220 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1003

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Fire Tactical OperationsNONE Linear 54,185.77 DollarsK263SA5H 0000SUBCONTRACTED SRVS
59568 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV03 - Analytical Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Subcontract resides with Contractor Technical Representative. Contact WAD 
36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Analytical Laboratory support for the facility baseline.  
Breakdown of Historical Data:
 Item - Laboratory and sampling costs for the facility baseline.
 Units - Dollars
 Unit Cost -  $273,402
 Unit Cost Adjustment factor - 69%
 Revised Unit Cost - $85,000
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning Targets.  Budget was allocated to allow full coverage of activities and 
anticipated scope of work.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 77,319.88 DollarsK267SA5H 0000SUBCONTRACTED SRVS

85000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV04 - Logistics/Property

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Subcontract resides with Contractor Technical Representative. Contact WAD 
36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Logistics/Property support for the facility baseline.  
Breakdown of Historical Data:
 Item - Property accounting and inventory for the facility baseline.
 Units - Dollars
 Unit Cost -   680.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 618.56 DollarsC271SA5H 0000SUBCONTRACTED SRVS

680 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - Environmental Compliance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Environmental Compliance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementCOMPLIANCE INSPECTORS Linear 88.93 HoursC104S750 P050STRAIGHT TIME BASE

100 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV06 - Quality Assurance
BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
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Cost Element Skill Quantity UnitsCurveResources

Item Desc - Quality Assurance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific quality assurance support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementQUALITY CONTROL ENGINEERS Linear 2,935.43 DollarsC104SA5H E110SUBCONTRACTED SRVS

3227 Prime Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV07 - Safety

Resources

BOE Historical Data Source - Budgeted hours are based on historical requirements for Industrial Health and Safety support to the facility baseline.  Anticipated 
scope of work dictates the need for full-time support.
Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item -  Health and Safety Support
 Units - 1. Hours
 Unit Cost -  1) 1,810
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceINDUSTRIAL HYGIENISTS Linear 1,609.71 HoursC103S750 P090STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV08 - Rad Engineering

Resources

BOE Historical Data Source - Budgeted hours are based on historical requirements for Radiological Engineering support to the facility baseline.
Item Desc - Rad Engineering support.
Breakdown of Historical Data:
 Item - Rad. Engineering Support
 Units - 1) Hours
 Unit Cost -  1) 1810
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 905 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.881.
 Revised Unit Cost - 905
 Basis for adjustment - Budgeted amounts were spread across both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC104S750 P170STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV09 - Training & Procedures
BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.

Item Desc - Funding to provide training and procedure writing support to the facility baseline.
Breakdown of Historical Data:
 Item - Training & Procedure Writing.
 Units - 1)Hours
 Unit Cost - 1)453
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A
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Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementTRAINERS Linear 402.87 HoursC104S750 P150STRAIGHT TIME BASE

453 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 427,228.90 DollarsZDEPTCON 0000CONTINGENCY

427229 DollarsFactors
No DepartmentNONE Linear 163,919.20 DollarsZDEPTESC 0000ESCALATION

163919 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT01 - Logistics & Material Control

Resources

BOE Historical Data Source - FY98 Actuals Costs from P&I (002) reports, dated April 1998.
Item Desc - Hot & Cold Laundry support to the facility baseline. Costs for this activity are distributed via Cost Transfers, resulting in A5F for the BOE.
Breakdown of Historical Data:
 Item - Hot & Cold Laundry
 Units - 1.Dollars  2.Hours
 Unit Cost - 1)$90,496  2)183
 Unit Cost Adjustment factor - 1)6% 2)7%
 Revised Unit Cost - 1)$85,000 2)170
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 151.19 HoursKE10H750 L030STRAIGHT TIME BASE

170 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 77,319.88 DollarsC106SA5F 0000CSS FIXED PRICE
85000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT02 - Traffic Management

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Subcontract resides with Contractor Technical Representative. Contact WAD 
36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Traffic Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - Salaried traffic management support to the facility baseline
 Units - 1.Dollars
 Unit Cost -  1)$366.00
 Unit Cost Adjustment factor - 4%
 Revised Unit Cost - 1)$350
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 318.38 DollarsC241SA5H 0000SUBCONTRACTED SRVS

350 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT03 - Transportation
BOE Historical Data Source - Historical costs from previous fiscal years for similar required transportation support. Rental agreement resides with Contractor 

Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Transportation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Transportation support and vehicle rental.
 Units - 1)Hours 2)Dollars

6/23/00 10:30:56 AMPage 46 of 220 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -   1)25 2)$6,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36. Budgeted amounts reflect B.881's share of the WAD 36 total.
 Revised Unit Cost - 1) 25 2)$6,000
 Basis for adjustment - Costs for vehicle rental are divided between both WADlets of WAD 36 to allow full support of required vehicle maintenance.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 22.23 HoursKE10H750 T060STRAIGHT TIME BASE

25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
6000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT04 - Metrology Labs

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Metrology Labs support for the facility baseline.  
Breakdown of Historical Data:
 Item - Metrology Labs & Equipment
 Units - 1. Hours
 Unit Cost - 1. 384
 Unit Cost Adjustment factor - 9%
 Revised Unit Cost - 350
 Basis for adjustment - Budgeted amounts were adjuste to accommodate FY03 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 158.30 HoursKE10H750 L030STRAIGHT TIME BASE

178 Hours Calibrations
0.88934  [SYS 061400] .88934200 - System 

Factors

NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 31.13 HoursC252S750 P170STRAIGHT TIME BASE
35 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT05 - ARCIE Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - ARCIE support for the facility baseline.  
Breakdown of Historical Data:
 Item -  ARCIE Services support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)282
 Unit Cost Adjustment factor - 1)5%
 Revised Unit Cost - 1)268
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 222.34 HoursC211S750 M010STRAIGHT TIME BASE

250 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 16.01 HoursKE10H750 T070STRAIGHT TIME BASE
18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TECSPT06 - Miscellaneous Subcontracts
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports.

Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, maintenance supplies, etc.  
Breakdown of Historical Data:
 Item - Miscellaneous supplies & subcontracts, including replacement computers.
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Cost Element Skill Quantity UnitsCurveResources

 Units - 1) Dollars 2) Dollars
 Unit Cost -  1)$2,400 2)$41,094.26
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 2,166.44 DollarsC104SA5C 0000SUPPLIES

2400 Dollars ea. - Computers (Printer 1.015 -- FY00 Escalation --1 Printer
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 37,095.05 DollarsC104SA5C 0000SUPPLIES
41094.3 Dollars Supplies 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT07 - RCT

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements from Radiation Control Technicians to maintain the facility safety envelope.  
Historical requirements dictate the need for ten FTEs and one supervisor.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiation Control Technician support to the facility baseline.
 Units - 1) Dollars
 Unit Cost -   1) 583,833.60
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 531,081.80 DollarsKE10HA5H T050SUBCONTRACTED SRVS

12670 Hours 1.02283 -- FY00 Escalation --46.08 Dollars per Hour
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT08 - Planning Budgeting

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for operational support to the building baseline. Division of labor is based 
on historical requirements from past fiscal years and averages 905 hours per WADlet, plus supervisor time. Subcontractor time is estimated at $45/hr. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - PB&I support to the facility baseline.
 Units - 1) Dollars
 Unit Cost - 1) $61,110
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 55,588.45 DollarsC104SA5H 0000SUBCONTRACTED SRVS

1358 Hours 1.02283 -- FY00 Escalation --45 Dollars per Hour
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT09 - Waste Techs./Inspectors
BOE Estimators Experience - This estimate is prepared by the B.881 Facility Manager with over 20 years experience with nuclear facilities, including the last 

five as the Maintenance Manager and Facility Manager at RFETS.
Experience Item Desc - Waste Technicians/Inspectors
Breakdown of Cost Data:
 Item - Waste Technician and Inspector support for the facility baseline.  Work planned for FY03 dictates the need for two Waste Techs. and one Waste 
Inspector.
 Units - 1)Hours
 Unit Cost - 1)5,430
 Unit Cost Adjustment factor - None

6/23/00 10:30:57 AMPage 48 of 220 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB01
Activity ID: 1EEB1003

Activity Filter * Starts In FY *
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 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL ENGINEERS Linear 1,609.71 HoursC104S750 E050STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 3,219.42 HoursKE10H750 L060STRAIGHT TIME BASE
3620 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT10 - Health Physics Instrumentation

Resources

BOE Vendor Name - The Alpha Group
Vendor Quote - $22,000
Quote Received by - Gabriele Zobel
Item being quoted - Radiological Instrument Calibration & Repair
Other Info - Budget was added to WAD 36 to provide funding for radiological instrument calibration & repair.  Funding was added via AWPCP 1999-1289. Scope of 
work is expected to be consistent from FY99 to FY00.
Availability - Services readily available and easily accessible on-site.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 19,587.40 DollarsC104SA5H 0000SUBCONTRACTED SRVS

21533 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EEB03 Title: 883 Cluster Landlord
Activity ID: 1EEB3000 Description: 883 Cluster L/L Funct: Maint. FY00 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT01 Facilities & Site Operations 1.00 each 517HC 517 8,767 0 8,767 13,0454,2780
MAINT02 Facilities Maintenance 1.00 each 127HC 127 2,939 0 2,939 4,3721,4340
MAINT03 Filter Services 1.00 each 19HC 19 313 0 313 4651530
MAINT04 K-H Financial 1.00 each 0HC 0 0 6,322 6,322 6,32200
MAINT05 Maintenance Management/Admin/SubC 0.50 each 675HC 338 9,358 53,685 63,043 67,6104,5670
MAINT06 Leased Labor Maintenance 1.00 each 747HC 747 16,191 0 16,191 24,0927,9010
OPMGMT01 RFCSS Project Controls 1.00 ea 145HC 145 7,768 5,881 13,649 17,4403,7910
OPMGMT02 Project Manager 0.50 ea 145HC 73 2,337 0 2,337 3,4781,1410
OPMGMT03 Shift/Building Manager 0.50 ea 0HC 0 0 0 0 000
OPMGMT04 Shift/Building Manager 0.50 ea 581HC 291 11,769 0 11,769 17,5135,7430
OPMGMT05 Environmental Compliance Specialist 1.50 ea 194HC 291 8,747 0 8,747 13,0154,2680
OPMGMT06 Subcontractor Technical Support 1.00 ea 0HC 0 0 11,892 11,892 11,89200
SURV01 Facilities Inspection 1.00 each 0HC 0 0 1,568 1,568 1,56800
SURV02 Fire Systems Services 1.00 each 0HC 0 0 15,841 15,841 15,84100
SURV03 Analytical Services 1.00 each 0HC 0 0 24,922 24,922 24,92200
SURV04 Logistics/Property 1.00 each 0HC 0 0 46 46 4600
SURV05 Environmental Complaince 1.00 each 32HC 32 814 0 814 1,2113970
SURV06 Quality Assurance 1.00 each 0HC 0 0 1,054 1,054 1,05400
SURV07 Safety 1.00 each 578HC 578 19,564 0 19,564 29,1129,5470
SURV08 Rad Engineer 1.00 each 289HC 289 7,582 0 7,582 11,2833,7000
SURV09 Training & Procedures 1.00 each 145HC 145 3,619 0 3,619 5,3851,7660
TECSPT01 Traffic Management 1.00 each 0HC 0 0 62 62 6200
TECSPT011 RCT Supervision 0.50 each 7HC 4 127 13,199 13,326 13,387620
TECSPT02 Transportation 0.50 each 8HC 4 82 973 1,054 1,094400
TECSPT03 Metrology Labs 0.50 each 68HC 34 598 0 598 8902920
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TECSPT04 Logistics & Material Control 0.50 each 0HC 0 0 5,717 5,717 5,71700
TECSPT05 ARCIE Services 0.50 each 35HC 18 484 0 484 7212360
TECSPT06 Miscellaneous Subcontracts 0.50 ea 0HC 0 0 11,574 11,574 11,57400
TECSPT07 RCT 0.50 each 0HC 0 0 14,633 14,633 14,63300
TECSPT08 Planning Budgeting 0.50 each 0HC 0 0 12,216 12,216 12,21600
TECSPT09 WM Waste Technicians 0.50 each 22HC 11 200 0 200 297970
TECSPT10 Health Physics Instrumentation 0.50 each 0HC 0 0 653 653 65300

Total for Activity 1EEB3000: 3,661 101,258 180,239 281,497 330,91149,4140

Cost Element Skill Quantity UnitsCurve

Line Item MAINT01 - Facilities & Site Operations

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - Janitorial support
 Units - 1. Hours
 Unit Cost - 1) 1,728
 Unit Cost Adjustment factor - 1)6% 
 Revised Unit Cost - 1)1,620 
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 514.26 HoursKE10H750 L030STRAIGHT TIME BASE

1610 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersUTILITY WORKER Linear 3.19 HoursKE10H751 L030OVERTIME BASE & PRE.
10 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT02 - Facilities Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Maintenance support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Maintenance support to the facilit baseline.
 Units - 1.-3.Hours
 Unit Cost - 1)417 
 Unit Cost Adjustment factor - 1)5%
 Revised Unit Cost - 1)397
 Basis for adjustment -Budgeted amounts were adjusted to accommodate FY00 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 112.43 HoursKE10H750 C080STRAIGHT TIME BASE

352 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Facilities Mgmt & MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 1.92 HoursC210S750 M010STRAIGHT TIME BASE
6 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.46 HoursKE10H751 C080OVERTIME BASE & PRE.
39 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Line Item MAINT03 - Filter Services
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.

Item Desc - Filter Services support for the facility baseline.  
Breakdown of Historical Data:
 Item - Filter Services
 Units - 1. Hours
 Unit Cost - 1) 62   
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 6.5%
 Revised Unit Cost - 1) 58
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 18.53 HoursKE10H750 L030STRAIGHT TIME BASE

58 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT04 - K-H Financial

Resources

BOE Historical Data Source - Costs derived from historical costs for required warehouse purchases necessary for WAD 36. Items purchased include air movement 
systems, waste containers, special ordered equipment,etc.
Item Desc - Special ordered warehouse items to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - 1. Warehouse Purchases
 Units - 1. Dollars
 Unit Cost - 1. $39,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.  Budgeted amount reflects B.865/883's share of the WAD 36 total.
 Revised Unit Cost - $19,500
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of facility needs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeNONE Linear 6,322.06 DollarsC106SA5C 0000SUPPLIES

1.015 -- FY00 Escalation -- 0.36123 May Earned Value Factor19500 Dollars
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT05 - Maintenance Management/Admin/SubC

Resources

BOE Historical Data Source - Budgeted hours are based on historical requirements for Maintenance Management and Administrative support to the facility baseline. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Maintenance managers, supervisors, buyers and admin. support
Breakdown of Historical Data:
 Item - Maintenane management and administrative support
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)12,670 2)325,920
 Unit Cost Adjustment factor - Division of labor is based on WAD 36 funding 33% of Maint. Management's total costs.  Budgeted amounts reflect B.865/883's 
share of the WAD 36 total.
 Revised Unit Cost - 1)2,114 2)110,095
 Basis for adjustment - Maintenance Management costs are divided among RMRS facilities to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 96.46 HoursC104S750 M010STRAIGHT TIME BASE

302 Hours (SOE Supervisor) 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 96.46 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtce Lead) 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 192.93 HoursC104S750 M010STRAIGHT TIME BASE
604 Hours (Mtce Foreman x 3) 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 96.46 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtct Mgr) 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 96.46 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors
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Closure ManagementBUYERS PROCUREMENT AND CON Linear 96.46 HoursC104S750 P030STRAIGHT TIME BASE

302 Hours (Buyer) 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementNONE Linear 71,876.07 DollarsC104SA5H 0000SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor220000 Dollars (SubC, Engnrs, Maint. Supv.)

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 17,747.29 DollarsC104SA5H P070SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor54321.3 dollars  (Mtce Coord x 2)

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 17,747.29 DollarsC104SA5H P070SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor54321.3 Dollars  (Mtce Planner x 2)

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT06 - Leased Labor Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.  
Breakdown of Historical Data:
 Item - Maintenance and SOEs
 Units - 1)Hours
 Unit Cost -  1)9,964
 Unit Cost Adjustment factor -  40%
 Revised Unit Cost - 1)6,000
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 47.91 HoursKE10H750 C010STRAIGHT TIME BASE

150 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 47.91 HoursKE10H750 C020STRAIGHT TIME BASE
150 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 47.91 HoursKE10H750 C040STRAIGHT TIME BASE
150 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 47.91 HoursKE10H750 C070STRAIGHT TIME BASE
150 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 47.91 HoursKE10H750 C080STRAIGHT TIME BASE
150 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 38.33 HoursKE10H750 C090STRAIGHT TIME BASE
120 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 421.63 HoursKE10H750 R070STRAIGHT TIME BASE
1320 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 47.91 HoursKE10H751 C080OVERTIME BASE & PRE.
150 Hours OT for all crafts 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Line Item OPMGMT01 - RFCSS Project Controls
BOE Historical Data Source - Hours are derived from WAD Managers historical time sheet and daily log records from the previous fiscal year. Subcontract resides 

with WAD 36 Manager.
Item Desc - Kaiser-Hill Project Management & Oversight for WADs 36 and 64.
Breakdown of Historical Data:
 Item - B.865/883 K-H Project Controls and Oversight
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Cost Element Skill Quantity UnitsCurveResources

 Units - 1. Hours  2. Dollars
 Unit Cost - 1. 1,820  2. 72,000
 Unit Cost Adjustment factor - Division of labor is based on historical performance requirements from past fiscal years and averages 910 hrs. K-H personnel 
time and 450 hours subcontract personnel per WAD for WADs 36 and 64. Revised Unit Cost reflects B.865/883's share of WAD 36 total. Subcontractor time is 
estimated at $80/hr.
 Revised Unit Cost - 1. 455  2. 18,000
 Basis for adjustment - Efforts have been divided between a Kaiser-Hill and subcontracted support personnel to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeMANAGERS (GRADE 69 - 72) Linear 145.33 HoursC106S750 M020STRAIGHT TIME BASE

455 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementCIVIL ENGINEERS Linear 5,880.77 DollarsC104SA5H E020SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor18000 Dollars

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT02 - Project Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Project Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 865/883 Closure Project- Project Manager
 Units - Hours
 Unit Cost - 674
 Unit Cost Adjustment factor - 170%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to account for personnel changes.  Hours were increased to allow full coverage of activities and 
preservation of minimum required support levels.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 37.37 HoursC104S750 G010STRAIGHT TIME BASE

2.25 Hrs/Wk Facility 0.36123 May Earned Value Factor52 Weeks
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 37.37 HoursC104S750 M010STRAIGHT TIME BASE
2.25 hours/Wk for meetings (Clsr Pjcts, 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 29.07 HoursC104S750 M010STRAIGHT TIME BASE
52 Weeks 0.36123 May Earned Value Factor1.75 Hrs/Wk 

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 24.91 HoursC104S750 M020STRAIGHT TIME BASE
1.5 Hrs/Wks Facility Work 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 16.61 HoursC104S750 M020STRAIGHT TIME BASE
1 Hrs/Wk Facility Projects (Chem Rmvl, 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Line Item OPMGMT03 - Shift/Building Manager
BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.

Item Desc - Shift/Building Manager support to the building baseline
Breakdown of Historical Data:
 Item - 865 Closure Project- Shift/Building Manager
 Units - Hours
 Unit Cost -  1,790
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.
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Rocky Flats Closure Project
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WBS No: 1EEB03
Activity ID: 1EEB3000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 0.00 HoursC104S750 G010STRAIGHT TIME BASE

52 Weeks 0 Hrs/Wk General Fac Sppt. (WEMS, 
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 0.00 HoursC104S750 M020STRAIGHT TIME BASE
0 Hrs/Wk Property Management & 52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 0.00 HoursC104S750 M020STRAIGHT TIME BASE
0 Hrs/Wk LO/TO Admin & Support 52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 0.00 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 0 Hrs/wk Permit to Work Admin & 

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 0.00 HoursC104S750 M020STRAIGHT TIME BASE
0 Hrs/Wks Fire Inspections 52 Wks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT04 - Shift/Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Shift/Building Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 883 Closure Project- Shift/Facility Manager
 Units - Hours
 Unit Cost - 1,805
 Unit Cost Adjustment factor - 1%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 99.66 HoursC104S750 G010STRAIGHT TIME BASE

6 Hrs/Wk Facility Work 0.36123 May Earned Value Factor52 Weeks
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 149.49 HoursC104S750 M010STRAIGHT TIME BASE
9 Hrs./Wk Facility 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 66.44 HoursC104S750 M020STRAIGHT TIME BASE
4 Hrs/Wk Facility Projects (Chem 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 116.27 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 0.36123 May Earned Value Factor7 Hrs/Wk 

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 149.49 HoursC104S750 M020STRAIGHT TIME BASE
9 Hours/Wk for meetings (Clsr 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Line Item OPMGMT05 - Environmental Compliance Specialist
BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.

Item Desc - Environmental Compliance support to the facility baseline
Breakdown of Historical Data:
 Item - 865/883 Closure Project - Environmental Compliance support
 Units - Hours
 Unit Cost -  1,156
 Unit Cost Adjustment factor - 57%
 Revised Unit Cost - 1,820
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Baseline Cost and Basis of Estimate

WBS No: 1EEB03
Activity ID: 1EEB3000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Budgeted hours were adjusted to meet anticipated required support levels and personnel changes.  Supporting documents are avialable 
from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementGEOLOGISTS Linear 11.08 HoursC104S750 S030STRAIGHT TIME BASE

0.667 Hrs/Wk POD 0.36123 May Earned Value Factor52 wks
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementGEOLOGISTS Linear 49.83 HoursC104S750 S030STRAIGHT TIME BASE
3 Hrs/Wk Compliance 0.36123 May Earned Value Factor52 Wks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementGEOLOGISTS Linear 5.54 HoursC104S750 S030STRAIGHT TIME BASE
52 Weeks 0.36123 May Earned Value Factor0.3333 Hours/Wk. (Training)

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementGEOLOGISTS Linear 83.05 HoursC104S750 S030STRAIGHT TIME BASE
5 Hrs/Wk Compliance 0.36123 May Earned Value Factor52 Wks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementGEOLOGISTS Linear 44.30 HoursC104S750 S030STRAIGHT TIME BASE
52 Wks 0.36123 May Earned Value Factor2.667 Hrs/Wk Wst Mgmt/Ovrsite 

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT06 - Subcontractor Technical Support

Resources

BOE Historical Data Source - FY98 Actual costs, based on FY98 billing rate, for full-time facility Admin. Support.  Subcontractor support is estimated at $40/hr. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Administrative support for the facility baseline.
Breakdown of Historical Data:
 Item - Subcontract Administrative support for B.881 and B.865/883
 Units - Dollars
 Unit Cost -  72,800
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 910 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.865/883.
 Revised Unit Cost - 36,400
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 11,892.22 DollarsC104SA5H 0000SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor36400 Dollars
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV01 - Facilities Inspection

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Inspection support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Inspection
 Units - 1. Dollars
 Unit Cost -   1) 4,954
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 4,800
 Basis for adjustment - Budgeted amounts were reduced to accommodate FY00 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceNONE Linear 1,568.21 DollarsC210SA5H 0000SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor4800 Dollars
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Line Item SURV02 - Fire Systems Services
BOE Vendor Name - Fire Systems Services. Subcontract resides with Contractor Technical Representative.
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB03
Activity ID: 1EEB3000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Vendor Quote - $48,487
Quote Received by - Edward Law
Item being quoted - Fire Systems Surveillances and Inspections B.881
Other Info - See Signed letter from Brad Smeaton, BES-087-98
Availability - Vendor is resident on-site.  All required personnel are available upon request.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 15,841.16 DollarsK263SA5H 0000SUBCONTRACTED SRVS

48487 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV03 - Analytical Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Analytical Laboratory support for the facility baseline. Subcontract resides with Contractor Technical Representative.
Breakdown of Historical Data:
 Item - Laboratory and sampling fees
 Units - Dollars
 Unit Cost -  $176,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 24,922.21 DollarsK267SA5H 0000SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor76282.5 Dollars
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV04 - Logistics/Property

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Logistics/Property Accounting support for the facility baseline. Subcontract resides with Contractor Technical Representative. Contact WAD 36 
RMRS PB&I Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - Logistics/Property support
 Units - Dollars
 Unit Cost - $140.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 45.74 DollarsC104SA5H 0000SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor140 Dollars
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - Environmental Complaince

Resources

BOE Historical Data Source - FY98 Actual Costs from P&I (002) reports, dated April 1998.
Item Desc - Environmental Compliance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific Environmental Compliance support
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EEB03
Activity ID: 1EEB3000

Activity Filter * Starts In FY *
Closure ManagementCOMPLIANCE INSPECTORS Linear 31.94 HoursC104S750 P050STRAIGHT TIME BASE

100 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV06 - Quality Assurance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Quality Assurance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific Quality Assurance support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 1,054.29 DollarsC104SA5H S020SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor3227 Prime Dollars
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV07 - Safety

Resources

BOE Historical Data Source - Budgeted amounts are based on historical costs for anticipated scope of work in FY99.  FY99 scope of work dictates one FTE for 
B.865/883.
Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facility safety support
 Units - 1. Hours
 Unit Cost -  1) 1,810 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementINDUSTRIAL HYGIENISTS Linear 578.14 HoursC104S750 P090STRAIGHT TIME BASE

1810 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV08 - Rad Engineer

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for Radiological Engineering support to the facility baseline.
Item Desc - Radiological Engineering support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiological Engineer
 Units - 1. Hours
 Unit Cost -  1) 1,810
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 905 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.881.
 Revised Unit Cost - 905
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 289.07 HoursC104S750 P170STRAIGHT TIME BASE

905 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Line Item SURV09 - Training & Procedures
BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.

Item Desc - Funding to provide training and procedure writing support to the facilily baseline.
Breakdown of Historical Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Training & Procedure writing support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)453
 Unit Cost Adjustment factor -  None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementTRAINERS Linear 144.70 HoursC104S750 P150STRAIGHT TIME BASE

453 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT01 - Traffic Management

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Traffic Management support for the facility baseline. Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I 
Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - Salaried Traffic Management Support
 Units - Dollars
 Unit Cost -   196.00
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 190
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 62.07 DollarsC241SA5H 0000SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor190 Dollars
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT011 - RCT Supervision

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for supervision of hourly Radiological Control Technicians.
Item Desc - RCT supervision and support for the facility baseline.  
Breakdown of Historical Data:
 Item - RCT Supervision
 Units - 1) Hours
 Unit Cost -   1) 1990
 Unit Cost Adjustment factor - Historical requirements dictate the need for one FTE for WAD 36, including overtime.  Budgeted amounts represent B.865/883's 
share of the WAD 36 total. Revised Unit Cost - 1) 995
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.35 HoursC104S751 M010OVERTIME BASE & PRE.

23 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 26,397.60 DollarsC104SA5H M010SUBCONTRACTED SRVS
89.28 Dollars per Hour 0.36123 May Earned Value Factor905 Hours1.02283 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Line Item TECSPT02 - Transportation
BOE Historical Data Source - Historical costs from previous fiscal years for similar required transportation support. Rental agreement resides with Contractor 

Technical Representative.
Item Desc - Transportation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Transportation support and vehicle rental.
 Units - 1) Hours 2)Dollars
 Unit Cost -   1)25 2)$6,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.
 Revised Unit Cost - 1) 25 2)$6,000
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Costs for vehicle rental are divided between both WADlets of WAD 36 to allow full support of required vehicle maintenance.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 7.99 HoursKE10H750 T060STRAIGHT TIME BASE

25 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Business Management OfficeNONE Linear 1,945.25 DollarsC106SA5L 0000RENTALS
1.015 -- FY00 Escalation -- 0.36123 May Earned Value Factor6000 Dollars

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT03 - Metrology Labs

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Instrument calibration and repair. 
Breakdown of Historical Data:
 Item - Metrology Labs
 Units - 1. Lot 2. Lot
 Unit Cost - 1) 15 2) 221
 Unit Cost Adjustment factor - 1)7% 2)10%
 Revised Unit Cost - 1)14 2)200
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 63.88 HoursKE10H750 L030STRAIGHT TIME BASE

200 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 4.47 HoursC104S750 P170STRAIGHT TIME BASE
14 HOURS 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT04 - Logistics & Material Control

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Costs for this activity are distributed via Cost Transfers, resulting in 
A5R for the BOE.
Item Desc - Hot & Cold Laundry support for the facility baseline.  
Breakdown of Historical Data:
 Item - Hot & Cold Laundry
 Units - 1. Dollars  
 Unit Cost -   1) $53,209
 Unit Cost Adjustment factor - 34%
 Revised Unit Cost - $35,000
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeNONE Linear 11,434.83 DollarsC106SA5F 0000CSS FIXED PRICE

1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor35000 Dollars
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Line Item TECSPT05 - ARCIE Services
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.

Item Desc - Radiological instrumentation purchase, calibration & repair, including NDT.  
Breakdown of Historical Data:
 Item - ARCIE Services
 Units - 1.-2. Lot
 Unit Cost - 1)7 2)115 
 Unit Cost Adjustment factor - 1)14%  2)9%
 Revised Unit Cost - 1)6  2)105
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning Targets.
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Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 33.54 HoursC211S750 M010STRAIGHT TIME BASE

105 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 1.92 HoursKE10H750 T070STRAIGHT TIME BASE
6 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT06 - Miscellaneous Subcontracts

Resources

BOE Historical Data Source - Budgeted amounts are based on required amounts of miscellanewous supplies and subcontracts to maintain facility baseline.
Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, etc.  
Breakdown of Historical Data:
 Item - Miscellaneous supplies & subcontracts
 Units - 1.Dollars 
 Unit Cost -  1)$71,395.77
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 23,147.11 DollarsC104SA5C 0000SUPPLIES

71395.8 Dollars 0.36123 May Earned Value Factor1.015 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT07 - RCT

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements from Radiation Control Technicians to maintain the facility safety envelope.  
Historical requirements dictate the need for four FTEs, with 15% overtime coverage.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiation Control Technician support to the facility baseline.
 Units - 1)Dollars
 Unit Cost -   1) 291,916.80
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29,266.47 DollarsKE10HA5H T050SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor1944 Hours46.08 Dollars/Hr.
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT08 - Planning Budgeting

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for operational support to the building baseline. Division of labor is based 
on historical requirements from past fiscal years and averages 905 hours per WADlet, plus supervisor time. Subcontractor time is estimated at $60/hr. and 
supervisor time is estimated at $80/hr.(905*60=54300) (256*80=20480). Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I 
Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - PB&I support to the facility baseline.
 Units - 1) Dollars
 Unit Cost - 1) $74,780
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EEB03
Activity ID: 1EEB3000

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 24,431.33 DollarsC104SA5H 0000SUBCONTRACTED SRVS

74780 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT09 - WM Waste Technicians

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - Waste Technician Support
 Units - 1. Hours
 Unit Cost -  1) 70
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 68
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 21.72 HoursKE10H750 L050STRAIGHT TIME BASE

68 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT10 - Health Physics Instrumentation

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for Health Physics Instrumentation.
Item Desc - Radiological Instrumentation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Rad. Instrument calibration and repair.
 Units - 1. Dollars
 Unit Cost -  1) $4,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedNONE Linear 1,306.84 DollarsS100SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Activity ID: 1EEB3001 Description: 883 Cluster L/L Funct: Maint. FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT01 Facilities & Site Operations 1.00 each 1,441HC 1,441 24,410 0 24,410 36,05311,6430
MAINT02 Facilities Maintenance 1.00 each 353HC 353 8,182 0 8,182 12,0843,9030
MAINT03 Filter Services 1.00 each 52HC 52 871 0 871 1,2864150
MAINT04 K-H Financial 1.00 each 0HC 0 0 17,602 17,602 17,60200
MAINT05 Maintenance Management/Admin/SubC 0.50 each 1,880HC 940 26,055 149,474 175,529 187,95812,4280
MAINT06 Leased Labor Maintenance 1.00 each 9,365HC 9,365 203,838 0 203,838 301,06897,2310
OPMGMT01 RFCSS Project Controls 1.00 ea 405HC 405 21,629 16,374 38,002 48,31910,3170
OPMGMT02 Project Manager 0.17 ea 1,619HC 278 14,880 0 14,880 21,9787,0980
OPMGMT03 Shift/Building Manager 0.17 ea 1,619HC 278 14,880 0 14,880 21,9787,0980
OPMGMT04 Shift/Building Manager 0.17 ea 1,619HC 278 14,880 0 14,880 21,9787,0980
OPMGMT05 Environmental Compliance Specialist 1.56 ea 1,619HC 2,525 81,482 0 81,482 120,34938,8670
OPMGMT06 Subcontractor Technical Support 1.00 ea 0HC 0 0 33,111 33,111 33,11100
SURV01 Facilities Inspection 1.00 each 0HC 0 0 4,366 4,366 4,36600
SURV02 Fire Systems Services 1.00 each 0HC 0 0 44,106 44,106 44,10600
SURV03 Analytical Services 1.00 each 0HC 0 0 160,098 160,098 160,09800
SURV04 Logistics/Property 1.00 each 0HC 0 0 127 127 12700
SURV05 Environmental Compliance 1.00 each 89HC 89 2,266 0 2,266 3,3471,0810
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WBS No: 1EEB03
Activity ID: 1EEB3001

Activity Filter * Starts In FY *
SURV06 Quality Assurance 1.00 each 0HC 0 0 2,935 2,935 2,93500
SURV07 Safety 1.00 each 1,610HC 1,610 54,473 0 54,473 80,45625,9830
SURV08 Rad Engineer 1.00 each 805HC 805 21,111 0 21,111 31,18110,0700
SURV09 Training & Procedures 1.00 each 403HC 403 10,076 0 10,076 14,8824,8060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 75,523 75,523075,523
TECSPT01 Traffic Management 1.00 each 0HC 0 0 173 173 17300
TECSPT02 Transportation 0.50 each 22HC 11 227 2,708 2,935 3,0441080
TECSPT03 Metrology Labs 0.50 each 190HC 95 1,665 0 1,665 2,4587940
TECSPT04 Logistics & Material Control 0.50 each 0HC 0 0 15,797 15,797 15,79700
TECSPT05 ARCIE Services 0.50 each 99HC 49 1,348 0 1,348 1,9926430
TECSPT06 Miscellaneous Subcontracts 0.50 ea 0HC 0 0 32,224 32,224 32,22400
TECSPT07 RCT 0.50 each 0HC 0 0 132,770 132,770 132,77000
TECSPT08 Planning Budgeting 0.50 each 0HC 0 0 34,012 34,012 34,01200
TECSPT09 WM Waste Technicians 0.50 each 60HC 30 556 0 556 8212650
TECSPT10 Health Physics Instrumentation 0.50 each 0HC 0 0 1,819 1,819 1,81900
TECSPT11 RCT Supervision 0.50 each 20HC 10 353 36,749 37,102 37,2701680

Total for Activity 1EEB3001: 19,018 503,182 684,446 1,263,150 1,503,168240,01875,523

Cost Element Skill Quantity UnitsCurve

Line Item MAINT01 - Facilities & Site Operations

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - Janitorial support
 Units - 1. Hours
 Unit Cost - 1) 1,728
 Unit Cost Adjustment factor - 1)6% 
 Revised Unit Cost - 1)1,620 
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 1,431.84 HoursKE10H750 L030STRAIGHT TIME BASE

1610 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersUTILITY WORKER Linear 8.89 HoursKE10H751 L030OVERTIME BASE & PRE.
10 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT02 - Facilities Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Maintenance support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Maintenance support to the facilit baseline.
 Units - 1.-3.Hours
 Unit Cost - 1)417 
 Unit Cost Adjustment factor - 1)5%
 Revised Unit Cost - 1)397
 Basis for adjustment -Budgeted amounts were adjusted to accommodate FY01 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 313.05 HoursKE10H750 C080STRAIGHT TIME BASE

352 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 5.34 HoursC104S750 M010STRAIGHT TIME BASE
6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.68 HoursKE10H751 C080OVERTIME BASE & PRE.

39 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT03 - Filter Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Filter Services support for the facility baseline.  
Breakdown of Historical Data:
 Item - Filter Services
 Units - 1. Hours
 Unit Cost - 1) 62   
 Unit Cost Adjustment factor - 6.5%
 Revised Unit Cost - 1) 58
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 51.58 HoursKE10H750 L030STRAIGHT TIME BASE

58 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT04 - K-H Financial

Resources

BOE Historical Data Source - Costs derived from historical costs for required warehouse purchases necessary for WAD 36. Items purchased include air movement 
systems, waste containers, special ordered equipment,etc.
Item Desc - Special ordered warehouse items to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - 1. Warehouse Purchases
 Units - 1. Dollars
 Unit Cost - 1. $39,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.  Budgeted amount reflects B.865/883's share of the WAD 36 total.
 Revised Unit Cost - $19,500
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of facility needs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeNONE Linear 17,602.30 DollarsC106SA5C 0000SUPPLIES

19500 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT05 - Maintenance Management/Admin/SubC

Resources

BOE Historical Data Source - Budgeted hours are based on historical requirements for Maintenance Management and Administrative support to the facility baseline. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Maintenance managers, supervisors, buyers and admin. support
Breakdown of Historical Data:
 Item - Maintenane management and administrative support
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)12,670 2)325,920
 Unit Cost Adjustment factor - Division of labor is based on WAD 36 funding 33% of Maint. Management's total costs.  Budgeted amounts reflect B.865/883's 
share of the WAD 36 total.
 Revised Unit Cost - 1)2,114 2)110,095
 Basis for adjustment - Maintenance Management costs are divided among RMRS facilities to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 537.16 HoursC104S750 M010STRAIGHT TIME BASE

604 Hours (Mtce Foreman x 3)
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (SOE Supervisor)

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE

302 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtce Lead)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtct Mgr)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementBUYERS PROCUREMENT AND CON Linear 268.58 HoursC104S750 P030STRAIGHT TIME BASE
302 Hours (Buyer)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 200,122.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS
220000 Dollars (SubC, Engnrs, Maint. Supv.) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 dollars  (Mtce Coord x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 Dollars  (Mtce Planner x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT06 - Leased Labor Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.  
Breakdown of Historical Data:
 Item - Maintenance and SOEs
 Units - 1)Hours
 Unit Cost -  1)9,964
 Unit Cost Adjustment factor -  1%
 Revised Unit Cost - 1)9,900
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 667.01 HoursKE10H750 C010STRAIGHT TIME BASE

750 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 667.01 HoursKE10H750 C020STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 667.01 HoursKE10H750 C040STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 667.01 HoursKE10H750 C070STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 667.01 HoursKE10H750 C080STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 533.61 HoursKE10H750 C090STRAIGHT TIME BASE
600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EEB03
Activity ID: 1EEB3001

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 4,829.13 HoursKE10H750 R070STRAIGHT TIME BASE

5430 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 667.01 HoursKE10H751 C080OVERTIME BASE & PRE.
750 Hours OT for all crafts

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT01 - RFCSS Project Controls

Resources

BOE Historical Data Source - Hours are derived from WAD Managers historical time sheet and daily log records from the previous fiscal year. Subcontract resides 
with WAD 36 Manager.
Item Desc - Kaiser-Hill Project Management & Oversight for WADs 36 and 64.
Breakdown of Historical Data:
 Item - B.865/883 K-H Project Controls and Oversight
 Units - 1. Hours  2. Dollars
 Unit Cost - 1. 1,820  2. 72,000
 Unit Cost Adjustment factor - Division of labor is based on historical performance requirements from past fiscal years and averages 910 hrs. K-H personnel 
time and 450 hours subcontract personnel per WAD for WADs 36 and 64. Revised Unit Cost reflects B.865/883's share of WAD 36 total. Subcontractor time is 
estimated at $80/hr.
 Revised Unit Cost - 1. 455  2. 18,000
 Basis for adjustment - Efforts have been divided between a Kaiser-Hill and subcontracted support personnel to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 404.65 HoursK311S750 M020STRAIGHT TIME BASE

455 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementCIVIL ENGINEERS Linear 16,373.62 DollarsC104SA5H E020SUBCONTRACTED SRVS
18000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT02 - Project Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Project Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 865/883 Closure Project- Project Manager
 Units - Hours
 Unit Cost - 674
 Unit Cost Adjustment factor - 170%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to account for personnel changes.  Hours were increased to allow full coverage of activities and 
preservation of minimum required support levels.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC103S750 M020STRAIGHT TIME BASE

52 Weeks 6 Hrs/Wks Facility Work 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 184.98 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 4 Hrs/Wk Facility Projects (Chem Rmvl, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 323.72 HoursC104S750 M020STRAIGHT TIME BASE
7 Hrs/Wk 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 hours/Wk for meetings (Clsr Pjcts, 

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 9 Hrs/Wk Facility 
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT03 - Shift/Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Shift/Building Manager support to the building baseline
Breakdown of Historical Data:
 Item - 865 Closure Project- Shift/Building Manager
 Units - Hours
 Unit Cost -  1,790
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC103S750 M020STRAIGHT TIME BASE

52 Weeks 2 Hrs/Wk LO/TO Admin & Support
0.88934  [SYS 061400] .88934200 - System 

Factors

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 647.44 HoursC103S750 M020STRAIGHT TIME BASE
52 Weeks 14 Hrs/Wk General Fac Sppt. (WEMS, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Wks 6 Hrs/Wks Fire Inspections

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 231.23 HoursC104S750 M020STRAIGHT TIME BASE
5 Hrs/wk Permit to Work Admin & 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 369.97 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 8 Hrs/Wk Property Management & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT04 - Shift/Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Shift/Building Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 883 Closure Project- Shift/Facility Manager
 Units - Hours
 Unit Cost - 1,805
 Unit Cost Adjustment factor - 1%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 9 Hours/Wk for meetings (Clsr 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hrs./Wk Facility 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 184.98 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 4 Hrs/Wk Facility Projects (Chem 

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 6 Hrs/Wk Facility Work 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 323.72 HoursC104S750 M020STRAIGHT TIME BASE
7 Hrs/Wk 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT05 - Environmental Compliance Specialist

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Environmental Compliance support to the facility baseline
Breakdown of Historical Data:
 Item - 865/883 Closure Project - Environmental Compliance support
 Units - Hours
 Unit Cost -  1,156
 Unit Cost Adjustment factor - 57%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted hours were adjusted to meet anticipated required support levels and personnel changes.  Supporting documents are avialable 
from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 369.97 HoursC103S750 S020STRAIGHT TIME BASE

52 Wks 8 Hrs/Wk Wst Mgmt/Ovrsite 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 92.49 HoursC104S750 S020STRAIGHT TIME BASE
2 Hrs/Wk POD 52 wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 693.69 HoursC104S750 S020STRAIGHT TIME BASE
15 Hrs/Wk Compliance 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 46.25 HoursC104S750 S020STRAIGHT TIME BASE
52 Weeks 1 Hours/Wk. (Training)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 416.21 HoursC104S750 S020STRAIGHT TIME BASE
9 Hrs/Wk Compliance 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT06 - Subcontractor Technical Support

Resources

BOE Historical Data Source - FY98 Actual costs, based on FY98 billing rate, for full-time facility Admin. Support.  Subcontractor support is estimated at $40/hr. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Administrative support for the facility baseline.
Breakdown of Historical Data:
 Item - Subcontract Administrative support for B.881 and B.865/883
 Units - Dollars
 Unit Cost -  72,800
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 910 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.865/883.
 Revised Unit Cost - 36,400
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 33,111.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS

36400 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV01 - Facilities Inspection
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.

Item Desc - Facilities Inspection support for the facility baseline.  
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Facilities Inspection
 Units - 1. Dollars
 Unit Cost -   1) 4,954
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 4,800
 Basis for adjustment - Budgeted amounts were reduced to accommodate FY01 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceNONE Linear 4,366.30 DollarsC210SA5H 0000SUBCONTRACTED SRVS

4800 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV02 - Fire Systems Services

Resources

BOE Vendor Name - Fire Systems Services. Subcontract resides with Contractor Technical Representative.
Vendor Quote - $48,487
Quote Received by - Edward Law
Item being quoted - Fire Systems Surveillances and Inspections B.881
Other Info - See Signed letter from Brad Smeaton, BES-087-98
Availability - Vendor is resident on-site.  All required personnel are available upon request.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 44,105.99 DollarsK263SA5H 0000SUBCONTRACTED SRVS

48487 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV03 - Analytical Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Analytical Laboratory support for the facility baseline. Subcontract resides with Contractor Technical Representative.
Breakdown of Historical Data:
 Item - Laboratory and sampling fees
 Units - Dollars
 Unit Cost -  $176,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 160,097.60 DollarsK267SA5H 0000SUBCONTRACTED SRVS

176000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV04 - Logistics/Property

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Logistics/Property Accounting support for the facility baseline. Subcontract resides with Contractor Technical Representative. Contact WAD 36 
RMRS PB&I Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - Logistics/Property support
 Units - Dollars
 Unit Cost - $140.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Property AdministrationNONE Linear 127.35 DollarsC271SA5H 0000SUBCONTRACTED SRVS

140 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - Environmental Compliance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Environmental Compliance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific Environmental Compliance support
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementCOMPLIANCE INSPECTORS Linear 88.93 HoursC104S750 P050STRAIGHT TIME BASE

100 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV06 - Quality Assurance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Quality Assurance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific support to the facility baseline
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 2,935.43 DollarsC104SA5H S020SUBCONTRACTED SRVS

3227 Prime Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV07 - Safety

Resources

BOE Historical Data Source - Budgeted amounts are based on historical costs for anticipated scope of work in FY99.  FY99 scope of work dictates one FTE for 
B.865/883.
Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facility safety support
 Units - 1. Hours
 Unit Cost -  1) 1,810 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementINDUSTRIAL HYGIENISTS Linear 1,609.71 HoursC104S750 P090STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV08 - Rad Engineer
BOE Historical Data Source - Budgeted amounts are based on historical requirements for Radiological Engineering support to the facility baseline.

Item Desc - Radiological Engineering support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiological Engineer
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1. Hours
 Unit Cost -  1) 1,810
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 905 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.881.
 Revised Unit Cost - 905
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 804.85 HoursC104S750 P170STRAIGHT TIME BASE

905 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV09 - Training & Procedures

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Funding to provide training and procedure writing suppor to the facility baseline.
Breakdown of Historical Data:
 Item - Training & procedure writing support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)453
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementTRAINERS Linear 402.87 HoursC104S750 P150STRAIGHT TIME BASE

453 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 45,502.52 DollarsZDEPTCON 0000CONTINGENCY

45502.5 DollarsFactors
No DepartmentNONE Linear 30,020.19 DollarsZDEPTESC 0000ESCALATION

30020.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT01 - Traffic Management

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Traffic Management support for the facility baseline. Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I 
Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - Salaried Traffic Management Support
 Units - Dollars
 Unit Cost -   196.00
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 190
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 172.83 DollarsC241SA5H 0000SUBCONTRACTED SRVS

190 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT02 - Transportation
BOE Historical Data Source - Historical costs from previous fiscal years for similar required transportation support. Rental agreement resides with Contractor 

Technical Representative.
Item Desc - Transportation support for the facility baseline.  
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Transportation support and vehicle rental.
 Units - 1) Dollars
 Unit Cost -   1) $12,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.
 Revised Unit Cost - 1) $6,000
 Basis for adjustment - Costs for vehicle rental are divided between both WADlets of WAD 36 to allow full support of required vehicle maintenance.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 22.23 HoursKE10H750 T060STRAIGHT TIME BASE

25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
6000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT03 - Metrology Labs

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Instrument calibration and repair. 
Breakdown of Historical Data:
 Item - Metrology Labs
 Units - 1. Lot 2. Lot
 Unit Cost - 1) 15 2) 221
 Unit Cost Adjustment factor - 1)7% 2)10%
 Revised Unit Cost - 1)14 2)200
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 177.87 HoursKE10H750 L030STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 12.45 HoursC252S750 P170STRAIGHT TIME BASE
14 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT04 - Logistics & Material Control

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Costs for this activity are distributed via Cost Transfers, resulting in 
A5R for the BOE.
Item Desc - Hot & Cold Laundry support for the facility baseline.  
Breakdown of Historical Data:
 Item - Hot & Cold Laundry
 Units - 1. Dollars  
 Unit Cost -   1) $53,209
 Unit Cost Adjustment factor - 34%
 Revised Unit Cost - $35,000
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 31,593.88 DollarsC104SA5R 0000MISC EXPENSES

35000 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT05 - ARCIE Services
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.

Item Desc - Radiological instrumentation purchase, calibration & repair, including NDT.  
Breakdown of Historical Data:
 Item - ARCIE Services
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1.-2. Lot
 Unit Cost - 1)7 2)115 
 Unit Cost Adjustment factor - 1)14%  2)9%
 Revised Unit Cost - 1)6  2)105
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 93.38 HoursC211S750 M010STRAIGHT TIME BASE

105 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 5.34 HoursKE10H750 T070STRAIGHT TIME BASE
6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT06 - Miscellaneous Subcontracts

Resources

BOE Historical Data Source - Budgeted amounts are based on required amounts of miscellanewous supplies and subcontracts to maintain facility baseline.
Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, etc.  
Breakdown of Historical Data:
 Item - Miscellaneous supplies & subcontracts
 Units - 1.Dollars 
 Unit Cost -  1)$71,395.77
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 64,447.69 DollarsC104SA5C 0000SUPPLIES

71395.8 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT07 - RCT

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements from Radiation Control Technicians to maintain the facility safety envelope.  
Historical requirements dictate the need for 3.5 FTEs.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiation Control Technician support to the facility baseline.
 Units - 1)Dollars
 Unit Cost -   1) 291,916.80
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 265,540.90 DollarsKE10HA5H T050SUBCONTRACTED SRVS

46.08 Dollars/Hr. 1.02283 -- FY00 Escalation --6335 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT08 - Planning Budgeting
BOE Historical Data Source - Budgeted amounts are based on historical requirements for operational support to the building baseline. Division of labor is based 

on historical requirements from past fiscal years and averages 905 hours per WADlet, plus supervisor time. Subcontractor time is estimated at $60/hr. and 
supervisor time is estimated at $80/hr.(905*60=54300) (256*80=20480). Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I 
Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - PB&I support to the facility baseline.
 Units - 1) Dollars
 Unit Cost - 1) $74,780
 Unit Cost Adjustment factor - None
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Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 68,023.30 DollarsC104SA5H 0000SUBCONTRACTED SRVS

74780 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT09 - WM Waste Technicians

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - Waste Technician Support
 Units - 1. Hours
 Unit Cost -  1) 70
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 68
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 60.48 HoursKE10H750 L050STRAIGHT TIME BASE

68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT10 - Health Physics Instrumentation

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for Health Physics Instrumentation.
Item Desc - Radiological Instrumentation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Rad. Instrument calibration and repair.
 Units - 1. Dollars
 Unit Cost -  1) $4,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 3,638.58 DollarsC104SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT11 - RCT Supervision

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for supervision of hourly Radiological Control Technicians.
Item Desc - RCT supervision and support for the facility baseline.  
Breakdown of Historical Data:
 Item - RCT Supervision
 Units - 1) Hours
 Unit Cost -   1) 1990
 Unit Cost Adjustment factor - Historical requirements dictate the need for one FTE for WAD 36, including overtime.  Budgeted amounts represent B.865/883's 
share of the WAD 36 total. Revised Unit Cost - 1) 995
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 20.45 HoursC104S751 M010OVERTIME BASE & PRE.

23 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 73,497.91 DollarsC104SA5H M010SUBCONTRACTED SRVS

905 Hours 1.02283 -- FY00 Escalation --89.28 Dollars per Hour
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EEB3002 Description: 883 Cluster L/L Funct: Maint. FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT01 Facilities & Site Operations 1.00 each 1,441HC 1,441 24,410 0 24,410 33,0268,6170
MAINT02 Facilities Maintenance 1.00 each 353HC 353 8,182 0 8,182 11,0702,8880
MAINT03 Filter Services 1.00 each 52HC 52 871 0 871 1,1783070
MAINT04 K-H Financial 1.00 each 0HC 0 0 17,602 17,602 17,60200
MAINT05 Maintenance Management/Admin/SubC 0.50 each 1,880HC 940 26,055 149,474 175,529 184,7279,1970
MAINT06 Leased Labor Maintenance 1.00 each 9,365HC 9,365 203,838 0 203,838 275,79271,9550
OPMGMT01 RFCSS Project Controls 1.00 ea 405HC 405 21,629 16,374 38,002 45,6377,6350
OPMGMT02 Project Manager 0.17 ea 1,619HC 278 14,880 0 14,880 20,1335,2530
OPMGMT03 Shift/Building Manager 0.17 ea 1,619HC 278 14,880 0 14,880 20,1335,2530
OPMGMT04 Shift/Building Manager 0.17 ea 1,619HC 278 14,880 0 14,880 20,1335,2530
OPMGMT05 Environmental Compliance Specialist 1.00 ea 1,619HC 1,619 52,232 0 52,232 70,67018,4380
OPMGMT06 Subcontractor Technical Support 1.00 ea 0HC 0 0 33,111 33,111 33,11100
SURV01 Facilities Inspection 1.00 each 0HC 0 0 4,366 4,366 4,36600
SURV02 Fire Systems Services 1.00 each 0HC 0 0 44,106 44,106 44,10600
SURV03 Analytical Services 1.00 each 0HC 0 0 160,098 160,098 160,09800
SURV04 Logistics/Property 1.00 each 0HC 0 0 127 127 12700
SURV05 Environmental Compliance 1.00 each 89HC 89 2,266 0 2,266 3,0668000
SURV06 Quality Assurance 1.00 each 0HC 0 0 2,935 2,935 2,93500
SURV07 Safety 1.00 each 1,610HC 1,610 54,473 0 54,473 73,70119,2290
SURV08 Rad Engineer 1.00 each 805HC 805 21,111 0 21,111 28,5647,4520
SURV09 Training & Procedures 1.00 each 403HC 403 10,076 0 10,076 13,6333,5570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 199,972 199,9720199,972
TECSPT01 Logistics & Material Control 1.00 each 0HC 0 0 31,594 31,594 31,59400
TECSPT02 Traffic Management 0.50 each 0HC 0 0 86 86 8600
TECSPT03 Transportation 0.50 each 22HC 11 227 2,708 2,935 3,016800
TECSPT04 Metrology Labs 0.50 each 190HC 95 1,665 0 1,665 2,2525880
TECSPT05 ARCIE Services 0.50 each 99HC 49 1,348 0 1,348 1,8244760
TECSPT06 Miscellaneous Subcontracts 0.50 ea 0HC 0 0 32,224 32,224 32,22400
TECSPT07 RCT 0.50 each 0HC 0 0 132,770 132,770 132,77000
TECSPT08 Planning Budgeting 0.50 each 0HC 0 0 34,012 34,012 34,01200
TECSPT09 WM Waste Technicians 0.50 each 60HC 30 556 0 556 7521960
TECSPT10 Health Physics Instrumentation 0.50 each 0HC 0 0 1,819 1,819 1,81900
TECSPT11 RCT Supervision 0.50 each 20HC 10 353 36,749 37,102 37,2261250

Total for Activity 1EEB3002: 18,111 473,932 700,156 1,374,060 1,541,358167,298199,972

Cost Element Skill Quantity UnitsCurve

Line Item MAINT01 - Facilities & Site Operations

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - Janitorial support
 Units - 1. Hours
 Unit Cost - 1) 1,728
 Unit Cost Adjustment factor - 1)6% 
 Revised Unit Cost - 1)1,620 
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 1,431.84 HoursKE10H750 L030STRAIGHT TIME BASE

1610 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersUTILITY WORKER Linear 8.89 HoursKE10H751 L030OVERTIME BASE & PRE.
10 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT02 - Facilities Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Maintenance support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Maintenance support to the facilit baseline.
 Units - 1.-3.Hours
 Unit Cost - 1)417 
 Unit Cost Adjustment factor - 1)5%
 Revised Unit Cost - 1)397
 Basis for adjustment -Budgeted amounts were adjusted to accommodate FY02 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 313.05 HoursKE10H750 C080STRAIGHT TIME BASE

352 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 5.34 HoursC210S750 M010STRAIGHT TIME BASE
6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.68 HoursKE10H751 C080OVERTIME BASE & PRE.
39 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT03 - Filter Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Filter Services support for the facility baseline.  
Breakdown of Historical Data:
 Item - Filter Services
 Units - 1. Hours
 Unit Cost - 1) 62   
 Unit Cost Adjustment factor - 6.5%
 Revised Unit Cost - 1) 58
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 51.58 HoursKE10H750 L030STRAIGHT TIME BASE

58 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item MAINT04 - K-H Financial
BOE Historical Data Source - Costs derived from historical costs for required warehouse purchases necessary for WAD 36. Items purchased include air movement 

systems, waste containers, special ordered equipment,etc.
Item Desc - Special ordered warehouse items to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - 1. Warehouse Purchases
 Units - 1. Dollars
 Unit Cost - 1. $39,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.  Budgeted amount reflects B.865/883's share of the WAD 36 total.
 Revised Unit Cost - $19,500
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of facility needs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Activity ID: 1EEB3002

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Business Management OfficeNONE Linear 17,602.30 DollarsC106SA5C 0000SUPPLIES
19500 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT05 - Maintenance Management/Admin/SubC

Resources

BOE Historical Data Source - Budgeted hours are based on historical requirements for Maintenance Management and Administrative support to the facility baseline. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Maintenance managers, supervisors, buyers and admin. support
Breakdown of Historical Data:
 Item - Maintenane management and administrative support
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)12,670 2)325,920
 Unit Cost Adjustment factor - Division of labor is based on WAD 36 funding 33% of Maint. Management's total costs.  Budgeted amounts reflect B.865/883's 
share of the WAD 36 total.
 Revised Unit Cost - 1)2,114 2)110,095
 Basis for adjustment - Maintenance Management costs are divided among RMRS facilities to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC103S750 M010STRAIGHT TIME BASE

302 Hours (SOE Supervisor)
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtce Lead)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 537.16 HoursC104S750 M010STRAIGHT TIME BASE
604 Hours (Mtce Foreman x 3)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtct Mgr)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementBUYERS PROCUREMENT AND CON Linear 268.58 HoursC104S750 P030STRAIGHT TIME BASE
302 Hours (Buyer)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 200,122.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS
220000 Dollars (SubC, Engnrs, Maint. Supv.) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 dollars  (Mtce Coord x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 Dollars  (Mtce Planner x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item MAINT06 - Leased Labor Maintenance
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.

Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.  
Breakdown of Historical Data:
 Item - Maintenance and SOEs
 Units - 1)Hours
 Unit Cost -  1)9,964
 Unit Cost Adjustment factor -  1%
 Revised Unit Cost - 1)9,900
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning targets.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB03
Activity ID: 1EEB3002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 667.01 HoursKE10H750 C010STRAIGHT TIME BASE

750 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 667.01 HoursKE10H750 C020STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 667.01 HoursKE10H750 C040STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 667.01 HoursKE10H750 C070STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 667.01 HoursKE10H750 C080STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 533.61 HoursKE10H750 C090STRAIGHT TIME BASE
600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 4,829.13 HoursKE10H750 R070STRAIGHT TIME BASE
5430 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 667.01 HoursKE10H751 C080OVERTIME BASE & PRE.
750 Hours OT for all crafts

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT01 - RFCSS Project Controls

Resources

BOE Historical Data Source - Hours are derived from WAD Managers historical time sheet and daily log records from the previous fiscal year. Subcontract resides 
with WAD 36 Manager.
Item Desc - Kaiser-Hill Project Management & Oversight for WADs 36 and 64.
Breakdown of Historical Data:
 Item - B.865/883 K-H Project Controls and Oversight
 Units - 1. Hours  2. Dollars
 Unit Cost - 1. 1,820  2. 72,000
 Unit Cost Adjustment factor - Division of labor is based on historical performance requirements from past fiscal years and averages 910 hrs. K-H personnel 
time and 450 hours subcontract personnel per WAD for WADs 36 and 64. Revised Unit Cost reflects B.865/883's share of WAD 36 total. Subcontractor time is 
estimated at $80/hr.
 Revised Unit Cost - 1. 455  2. 18,000
 Basis for adjustment - Efforts have been divided between a Kaiser-Hill and subcontracted support personnel to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 404.65 HoursK311S750 M020STRAIGHT TIME BASE

455 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementCIVIL ENGINEERS Linear 16,373.62 DollarsC104SA5H E020SUBCONTRACTED SRVS
18000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT02 - Project Manager
BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.

Item Desc - Project Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 865/883 Closure Project- Project Manager
 Units - Hours
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WBS No: 1EEB03
Activity ID: 1EEB3002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 674
 Unit Cost Adjustment factor - 170%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to account for personnel changes.  Hours were increased to allow full coverage of activities and 
preservation of minimum required support levels.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 323.72 HoursC104S750 M020STRAIGHT TIME BASE

7 Hrs/Wk 52 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 184.98 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 4 Hrs/Wk Facility Projects (Chem Rmvl, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 hours/Wk for meetings (Clsr Pjcts, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hrs/Wks Facility Work 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hrs/Wk Facility 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT03 - Shift/Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Shift/Building Manager support to the building baseline
Breakdown of Historical Data:
 Item - 865 Closure Project- Shift/Building Manager
 Units - Hours
 Unit Cost -  1,790
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 369.97 HoursC103S750 M020STRAIGHT TIME BASE

52 Weeks 8 Hrs/Wk Property Management & 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 231.23 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 5 Hrs/wk Permit to Work Admin & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Wks 6 Hrs/Wks Fire Inspections

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 647.44 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 14 Hrs/Wk General Fac Sppt. (WEMS, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 2 Hrs/Wk LO/TO Admin & Support

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT04 - Shift/Building Manager
BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.

Item Desc - Shift/Building Manager support to the building baseline.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - 883 Closure Project- Shift/Facility Manager
 Units - Hours
 Unit Cost - 1,805
 Unit Cost Adjustment factor - 1%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 323.72 HoursC103S750 M020STRAIGHT TIME BASE

7 Hrs/Wk 52 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 184.98 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 4 Hrs/Wk Facility Projects (Chem 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hrs/Wk Facility Work 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hours/Wk for meetings (Clsr 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hrs./Wk Facility 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT05 - Environmental Compliance Specialist

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Environmental Compliance support to the facility baseline
Breakdown of Historical Data:
 Item - 865/883 Closure Project - Environmental Compliance support
 Units - Hours
 Unit Cost -  1,156
 Unit Cost Adjustment factor - 57%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted hours were adjusted to meet anticipated required support levels and personnel changes.  Supporting documents are avialable 
from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 46.25 HoursC104S750 S020STRAIGHT TIME BASE

52 Weeks 1 Hours/Wk. (Training)
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 92.49 HoursC104S750 S020STRAIGHT TIME BASE
2 Hrs/Wk POD 52 wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 693.69 HoursC104S750 S020STRAIGHT TIME BASE
15 Hrs/Wk Compliance 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 369.97 HoursC104S750 S020STRAIGHT TIME BASE
52 Wks 8 Hrs/Wk Wst Mgmt/Ovrsite 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 416.21 HoursC104S750 S020STRAIGHT TIME BASE
9 Hrs/Wk Compliance 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT06 - Subcontractor Technical Support

Resources

BOE Historical Data Source - FY98 Actual costs, based on FY98 billing rate, for full-time facility Admin. Support.  Subcontractor support is estimated at $40/hr. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Administrative support for the facility baseline.
Breakdown of Historical Data:
 Item - Subcontract Administrative support for B.881 and B.865/883
 Units - Dollars
 Unit Cost -  72,800
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 910 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.865/883.
 Revised Unit Cost - 36,400
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 33,111.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS

36400 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV01 - Facilities Inspection

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Inspection support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Inspection
 Units - 1. Dollars
 Unit Cost -   1) 4,954
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 4,800
 Basis for adjustment - Budgeted amounts were reduced to accommodate FY02 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceNONE Linear 4,366.30 DollarsC210SA5H 0000SUBCONTRACTED SRVS

4800 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV02 - Fire Systems Services

Resources

BOE Vendor Name - Fire Systems Services. Subcontract resides with Contractor Technical Representative.
Vendor Quote - $48,487
Quote Received by - Edward Law
Item being quoted - Fire Systems Surveillances and Inspections B.881
Other Info - See Signed letter from Brad Smeaton, BES-087-98
Availability - Vendor is resident on-site.  All required personnel are available upon request.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 44,105.99 DollarsK263SA5H 0000SUBCONTRACTED SRVS

48487 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV03 - Analytical Services
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.

Item Desc - Analytical Laboratory support for the facility baseline. Subcontract resides with Contractor Technical Representative.
Breakdown of Historical Data:
 Item - Laboratory and sampling fees
 Units - Dollars
 Unit Cost -  $176,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A
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Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 160,097.60 DollarsK267SA5H 0000SUBCONTRACTED SRVS

176000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV04 - Logistics/Property

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Logistics/Property Accounting support for the facility baseline. Subcontract resides with Contractor Technical Representative. Contact WAD 36 
RMRS PB&I Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - Logistics/Property support
 Units - Dollars
 Unit Cost - $140.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 127.35 DollarsC271SA5H 0000SUBCONTRACTED SRVS

140 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - Environmental Compliance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Environmental Compliance support to the facility baseline
Breakdown of Historical Data:
 Item - Project specific Environmental Compliance support
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementCOMPLIANCE INSPECTORS Linear 88.93 HoursC104S750 P050STRAIGHT TIME BASE

100 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV06 - Quality Assurance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Quality Assurance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific Quality Assurance support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementQUALITY CONTROL ENGINEERS Linear 2,935.43 DollarsC104SA5H E110SUBCONTRACTED SRVS

3227 Prime Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV07 - Safety
BOE Historical Data Source - Budgeted amounts are based on historical costs for anticipated scope of work in FY99.  FY99 scope of work dictates one FTE for 

B.865/883.
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Cost Element Skill Quantity UnitsCurveResources

Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facility safety support
 Units - 1. Hours
 Unit Cost -  1) 1,810 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementINDUSTRIAL HYGIENISTS Linear 1,609.71 HoursC104S750 P090STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV08 - Rad Engineer

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for Radiological Engineering support to the facility baseline.
Item Desc - Radiological Engineering support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiological Engineer
 Units - 1. Hours
 Unit Cost -  1) 1,810
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 905 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.881.
 Revised Unit Cost - 905
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 804.85 HoursC104S750 P170STRAIGHT TIME BASE

905 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV09 - Training & Procedures

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Funding to provide training and procedure writing support to the facility baseline.
Breakdown of Historical Data:
 Item - Training & Procedure Writing support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)453
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementTRAINERS Linear 402.87 HoursC104S750 P150STRAIGHT TIME BASE

453 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 137,286.70 DollarsZDEPTCON 0000CONTINGENCY

137287 DollarsFactors
No DepartmentNONE Linear 62,684.90 DollarsZDEPTESC 0000ESCALATION

62684.9 DollarsFactors
Line Item TECSPT01 - Logistics & Material Control

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Costs for this activity are distributed via Cost Transfers, resulting in 
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A5R for the BOE.
Item Desc - Hot & Cold Laundry support for the facility baseline.  
Breakdown of Historical Data:
 Item - Hot & Cold Laundry
 Units - 1. Dollars  
 Unit Cost -   1) $53,209
 Unit Cost Adjustment factor - 34%
 Revised Unit Cost - $35,000
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 31,593.88 DollarsC104SA5R 0000MISC EXPENSES

35000 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT02 - Traffic Management

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Traffic Management support for the facility baseline. Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I 
Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - Salaried Traffic Management Support
 Units - Dollars
 Unit Cost -   196.00
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 190
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 172.83 DollarsC241SA5H 0000SUBCONTRACTED SRVS

190 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT03 - Transportation

Resources

BOE Historical Data Source - Historical costs from previous fiscal years for similar required transportation support. Rental agreement resides with Contractor 
Technical Representative.
Item Desc - Transportation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Transportation support and vehicle rental.
 Units - 1) Hours 2)Dollars
 Unit Cost -   1) 25 2)$6,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.
 Revised Unit Cost - 1) $6,000
 Basis for adjustment - Costs for vehicle rental are divided between both WADlets of WAD 36 to allow full support of required vehicle maintenance.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 22.23 HoursKE10H750 T060STRAIGHT TIME BASE

25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
6000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TECSPT04 - Metrology Labs
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.

Item Desc - Instrument calibration and repair. 
Breakdown of Historical Data:
 Item - Metrology Labs
 Units - 1. Lot 2. Lot
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 Unit Cost - 1) 15 2) 221
 Unit Cost Adjustment factor - 1)7% 2)10%
 Revised Unit Cost - 1)14 2)200
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 177.87 HoursKE10H750 L030STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 12.45 HoursC104S750 P170STRAIGHT TIME BASE
14 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT05 - ARCIE Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Radiological instrumentation purchase, calibration & repair, including NDT.  
Breakdown of Historical Data:
 Item - ARCIE Services
 Units - 1.-2. Lot
 Unit Cost - 1)7 2)115 
 Unit Cost Adjustment factor - 1)14%  2)9%
 Revised Unit Cost - 1)6  2)105
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 93.38 HoursC211S750 M010STRAIGHT TIME BASE

105 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 5.34 HoursKE10H750 T070STRAIGHT TIME BASE
6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT06 - Miscellaneous Subcontracts

Resources

BOE Historical Data Source - Budgeted amounts are based on required amounts of miscellaneous supplies and subcontracts to maintain facility baseline.
Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, etc.  
Breakdown of Historical Data:
 Item - Miscellaneous supplies & subcontracts
 Units - 1.Dollars 
 Unit Cost -  1)$71,395.77
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 64,447.69 DollarsC104SA5C 0000SUPPLIES

71395.8 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT07 - RCT
BOE Historical Data Source - Budgeted amounts are based on historical requirements from Radiation Control Technicians to maintain the facility safety envelope.  

Historical requirements dictate the need for four FTEs, with 15% overtime coverage.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiation Control Technician support to the facility baseline.
 Units - 1)Dollars
 Unit Cost -   1) 291,916.80
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 265,540.90 DollarsKE10HA5H T050SUBCONTRACTED SRVS

46.08 Dollars/Hr. 1.02283 -- FY00 Escalation --6335 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT08 - Planning Budgeting

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for operational support to the building baseline. Division of labor is based 
on historical requirements from past fiscal years and averages 905 hours per WADlet, plus supervisor time. Subcontractor time is estimated at $60/hr. and 
supervisor time is estimated at $80/hr.(905*60=54300) (256*80=20480). Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I 
Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - PB&I support to the facility baseline.
 Units - 1) Dollars
 Unit Cost - 1) $74,780
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 68,023.30 DollarsC104SA5H 0000SUBCONTRACTED SRVS

74780 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT09 - WM Waste Technicians

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - Waste Technician Support
 Units - 1. Hours
 Unit Cost -  1) 70
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 68
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 60.48 HoursKE10H750 L050STRAIGHT TIME BASE

68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT10 - Health Physics Instrumentation

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for Health Physics Instrumentation.
Item Desc - Radiological Instrumentation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Rad. Instrument calibration and repair.
 Units - 1. Dollars
 Unit Cost -  1) $4,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Closure ManagementNONE Linear 3,638.58 DollarsC104SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT11 - RCT Supervision

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for supervision of hourly Radiological Control Technicians.
Item Desc - RCT supervision and support for the facility baseline.  
Breakdown of Historical Data:
 Item - RCT Supervision
 Units - 1) Hours
 Unit Cost -   1) 1990
 Unit Cost Adjustment factor - Historical requirements dictate the need for one FTE for WAD 36, including overtime.  Budgeted amounts represent B.865/883's 
share of the WAD 36 total. Revised Unit Cost - 1) 995
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 20.45 HoursC104S751 M010OVERTIME BASE & PRE.

23 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 73,497.91 DollarsC104SA5H M010SUBCONTRACTED SRVS
905 Hours 1.02283 -- FY00 Escalation --89.28 Dollars per Hour

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EEB3003 Description: 883 Cluster L/L Funct: Maint. FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT01 Facilities & Site Operations 1.00 each 1,441HC 1,441 24,410 0 24,410 32,8558,4460
MAINT02 Facilities Maintenance 1.00 each 353HC 353 8,182 0 8,182 11,0122,8310
MAINT03 Filter Services 1.00 each 52HC 52 871 0 871 1,1723010
MAINT04 K-H Financial 1.00 each 0HC 0 0 17,602 17,602 17,60200
MAINT05 Maintenance Management/Admin/SubC 0.50 each 1,880HC 940 26,055 149,474 175,529 184,5449,0150
MAINT06 Leased Labor Maintenance 1.00 each 9,365HC 9,365 203,838 0 203,838 274,36670,5280
OPMGMT01 RFCSS Project Controls 1.00 ea 405HC 405 21,629 16,374 38,002 45,4867,4830
OPMGMT02 Project Manager 0.17 ea 1,619HC 278 14,880 0 14,880 20,0295,1490
OPMGMT03 Shift/Building Manager 0.17 ea 1,619HC 278 14,880 0 14,880 20,0295,1490
OPMGMT04 Shift/Building Manager 0.17 ea 1,619HC 278 14,880 0 14,880 20,0295,1490
OPMGMT05 Environmental Compliance Specialist 1.00 ea 1,619HC 1,619 52,232 0 52,232 70,30518,0720
OPMGMT06 Subcontractor Technical Support 1.00 ea 0HC 0 0 33,111 33,111 33,11100
SURV01 Facilities Inspection 1.00 each 0HC 0 0 4,366 4,366 4,36600
SURV02 Fire Systems Services 1.00 each 0HC 0 0 44,106 44,106 44,10600
SURV03 Analytical Services 1.00 each 0HC 0 0 160,098 160,098 160,09800
SURV04 Logistics/Property 1.00 each 0HC 0 0 127 127 12700
SURV05 Environmental Compliance 1.00 each 89HC 89 2,266 0 2,266 3,0507840
SURV06 Quality Assurance 1.00 each 0HC 0 0 2,935 2,935 2,93500
SURV07 Safety 1.00 each 1,610HC 1,610 54,473 0 54,473 73,32018,8480
SURV08 Rad Engineer 1.00 each 805HC 805 21,111 0 21,111 28,4167,3050
SURV09 Training & Procedures 1.00 each 403HC 403 10,076 0 10,076 13,5623,4860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 365,736 365,7360365,736
TECSPT01 Traffic Management 1.00 each 0HC 0 0 173 173 17300
TECSPT02 Transportation 0.50 each 22HC 11 227 2,708 2,935 3,014790
TECSPT03 Metrology Labs 0.50 each 190HC 95 1,665 0 1,665 2,2405760
TECSPT04 Logistics & Material Control 0.50 each 0HC 0 0 15,919 15,919 15,91900
TECSPT05 ARCIE Services 0.50 each 99HC 49 1,348 0 1,348 1,8154670
TECSPT06 Miscellaneous Subcontracts 0.50 ea 0HC 0 0 32,224 32,224 32,22400
TECSPT07 RCT 0.50 each 0HC 0 0 132,770 132,770 132,77000
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Activity Filter * Starts In FY *
TECSPT08 Planning Budgeting 0.50 each 0HC 0 0 34,012 34,012 34,01200
TECSPT09 WM Waste Technicians 0.50 each 60HC 30 556 0 556 7481920
TECSPT10 Health Physics Instrumentation 0.50 each 0HC 0 0 1,819 1,819 1,81900
TECSPT11 RCT Supervision 0.50 each 20HC 10 353 36,749 37,102 37,2241220

Total for Activity 1EEB3003: 18,111 473,932 684,568 1,524,235 1,688,216163,980365,736

Cost Element Skill Quantity UnitsCurve

Line Item MAINT01 - Facilities & Site Operations

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - Janitorial support
 Units - 1. Hours
 Unit Cost - 1) 1,728
 Unit Cost Adjustment factor - 1)6% 
 Revised Unit Cost - 1)1,620 
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 1,431.84 HoursKE10H750 L030STRAIGHT TIME BASE

1610 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersUTILITY WORKER Linear 8.89 HoursKE10H751 L030OVERTIME BASE & PRE.
10 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT02 - Facilities Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Maintenance support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Maintenance support to the facilit baseline.
 Units - 1.-3.Hours
 Unit Cost - 1)417 
 Unit Cost Adjustment factor - 1)5%
 Revised Unit Cost - 1)397
 Basis for adjustment -Budgeted amounts were adjusted to accommodate FY03 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 313.05 HoursKE10H750 C080STRAIGHT TIME BASE

352 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 5.34 HoursC210S750 M010STRAIGHT TIME BASE
6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.68 HoursKE10H751 C080OVERTIME BASE & PRE.
39 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item MAINT03 - Filter Services
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.

Item Desc - Filter Services support for the facility baseline.  
Breakdown of Historical Data:
 Item - Filter Services
 Units - 1. Hours
 Unit Cost - 1) 62   
 Unit Cost Adjustment factor - 6.5%
 Revised Unit Cost - 1) 58
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning Targets.
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Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 51.58 HoursKE10H750 L030STRAIGHT TIME BASE

58 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT04 - K-H Financial

Resources

BOE Historical Data Source - Costs derived from historical costs for required warehouse purchases necessary for WAD 36. Items purchased include air movement 
systems, waste containers, special ordered equipment,etc.
Item Desc - Special ordered warehouse items to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - 1. Warehouse Purchases
 Units - 1. Dollars
 Unit Cost - 1. $39,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.  Budgeted amount reflects B.865/883's share of the WAD 36 total.
 Revised Unit Cost - $19,500
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of facility needs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeNONE Linear 17,602.30 DollarsC106SA5C 0000SUPPLIES

19500 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT05 - Maintenance Management/Admin/SubC

Resources

BOE Historical Data Source - Budgeted hours are based on historical requirements for Maintenance Management and Administrative support to the facility baseline. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Maintenance managers, supervisors, buyers and admin. support
Breakdown of Historical Data:
 Item - Maintenane management and administrative support
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)12,670 2)325,920
 Unit Cost Adjustment factor - Division of labor is based on WAD 36 funding 33% of Maint. Management's total costs.  Budgeted amounts reflect B.865/883's 
share of the WAD 36 total.
 Revised Unit Cost - 1)2,114 2)110,095
 Basis for adjustment - Maintenance Management costs are divided among RMRS facilities to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE

302 Hours (Mtct Mgr)
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (SOE Supervisor)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtce Lead)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 537.16 HoursC104S750 M010STRAIGHT TIME BASE
604 Hours (Mtce Foreman x 3)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementBUYERS PROCUREMENT AND CON Linear 268.58 HoursC104S750 P030STRAIGHT TIME BASE
302 Hours (Buyer)

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Closure ManagementNONE Linear 200,122.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS

220000 Dollars (SubC, Engnrs, Maint. Supv.) 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 Dollars  (Mtce Planner x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 dollars  (Mtce Coord x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT06 - Leased Labor Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.  
Breakdown of Historical Data:
 Item - Maintenance and SOEs
 Units - 1)Hours
 Unit Cost -  1)9,964
 Unit Cost Adjustment factor -  1%
 Revised Unit Cost - 1)9,900
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 667.01 HoursKE10H750 C010STRAIGHT TIME BASE

750 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 667.01 HoursKE10H750 C020STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 667.01 HoursKE10H750 C040STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 667.01 HoursKE10H750 C070STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 667.01 HoursKE10H750 C080STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 533.61 HoursKE10H750 C090STRAIGHT TIME BASE
600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 4,829.13 HoursKE10H750 R070STRAIGHT TIME BASE
5430 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 667.01 HoursKE10H751 C080OVERTIME BASE & PRE.
750 Hours OT for all crafts

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT01 - RFCSS Project Controls
BOE Historical Data Source - Hours are derived from WAD Managers historical time sheet and daily log records from the previous fiscal year. Subcontract resides 

with WAD 36 Manager.
Item Desc - Kaiser-Hill Project Management & Oversight for WADs 36 and 64.
Breakdown of Historical Data:
 Item - B.865/883 K-H Project Controls and Oversight
 Units - 1. Hours  2. Dollars
 Unit Cost - 1. 1,820  2. 72,000
 Unit Cost Adjustment factor - Division of labor is based on historical performance requirements from past fiscal years and averages 910 hrs. K-H personnel 
time and 450 hours subcontract personnel per WAD for WADs 36 and 64. Revised Unit Cost reflects B.865/883's share of WAD 36 total. Subcontractor time is 
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Cost Element Skill Quantity UnitsCurveResources

estimated at $80/hr.
 Revised Unit Cost - 1. 455  2. 18,000
 Basis for adjustment - Efforts have been divided between a Kaiser-Hill and subcontracted support personnel to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 404.65 HoursK311S750 M020STRAIGHT TIME BASE

455 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementCIVIL ENGINEERS Linear 16,373.62 DollarsC104SA5H E020SUBCONTRACTED SRVS
18000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT02 - Project Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Project Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 865/883 Closure Project- Project Manager
 Units - Hours
 Unit Cost - 674
 Unit Cost Adjustment factor - 170%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to account for personnel changes.  Hours were increased to allow full coverage of activities and 
preservation of minimum required support levels.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 323.72 HoursC103S750 M020STRAIGHT TIME BASE

7 Hrs/Wk 52 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC103S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hrs/Wks Facility Work 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 hours/Wk for meetings (Clsr Pjcts, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hrs/Wk Facility 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 184.98 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 4 Hrs/Wk Facility Projects (Chem Rmvl, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT03 - Shift/Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Shift/Building Manager support to the building baseline
Breakdown of Historical Data:
 Item - 865 Closure Project- Shift/Building Manager
 Units - Hours
 Unit Cost -  1,790
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE

2 Hrs/Wk LO/TO Admin & Support 52 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Wks 6 Hrs/Wks Fire Inspections

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 231.23 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 5 Hrs/wk Permit to Work Admin & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 647.44 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 14 Hrs/Wk General Fac Sppt. (WEMS, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 369.97 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 8 Hrs/Wk Property Management & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT04 - Shift/Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Shift/Building Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 883 Closure Project- Shift/Facility Manager
 Units - Hours
 Unit Cost - 1,805
 Unit Cost Adjustment factor - 1%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 184.98 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 4 Hrs/Wk Facility Projects (Chem 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hrs./Wk Facility 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hours/Wk for meetings (Clsr 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hrs/Wk Facility Work 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 323.72 HoursC104S750 M020STRAIGHT TIME BASE
7 Hrs/Wk 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT05 - Environmental Compliance Specialist
BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.

Item Desc - Environmental Compliance support to the facility baseline
Breakdown of Historical Data:
 Item - 865/883 Closure Project - Environmental Compliance support
 Units - Hours
 Unit Cost -  1,156
 Unit Cost Adjustment factor - 57%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted hours were adjusted to meet anticipated required support levels and personnel changes.  Supporting documents are avialable 
from the WAD 36 PBI&R representative.
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB03
Activity ID: 1EEB3003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 46.25 HoursC104S750 S020STRAIGHT TIME BASE

52 Weeks 1 Hours/Wk. (Training)
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 369.97 HoursC104S750 S020STRAIGHT TIME BASE
52 Wks 8 Hrs/Wk Wst Mgmt/Ovrsite 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 416.21 HoursC104S750 S020STRAIGHT TIME BASE
9 Hrs/Wk Compliance 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 92.49 HoursC104S750 S020STRAIGHT TIME BASE
2 Hrs/Wk POD 52 wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 693.69 HoursC104S750 S020STRAIGHT TIME BASE
15 Hrs/Wk Compliance 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT06 - Subcontractor Technical Support

Resources

BOE Historical Data Source - FY98 Actual costs, based on FY98 billing rate, for full-time facility Admin. Support.  Subcontractor support is estimated at $40/hr. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Administrative support for the facility baseline.
Breakdown of Historical Data:
 Item - Subcontract Administrative support for B.881 and B.865/883
 Units - Dollars
 Unit Cost -  72,800
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 910 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.865/883.
 Revised Unit Cost - 36,400
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 33,111.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS

36400 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV01 - Facilities Inspection

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Inspection support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Inspection
 Units - 1. Dollars
 Unit Cost -   1) 4,954
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 4,800
 Basis for adjustment - Budgeted amounts were reduced to accommodate FY03 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceNONE Linear 4,366.30 DollarsC210SA5H 0000SUBCONTRACTED SRVS

4800 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV02 - Fire Systems Services
BOE Vendor Name - Fire Systems Services. Subcontract resides with Contractor Technical Representative.

Vendor Quote - $48,487
Quote Received by - Edward Law
Item being quoted - Fire Systems Surveillances and Inspections B.881
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB03
Activity ID: 1EEB3003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Other Info - See Signed letter from Brad Smeaton, BES-087-98
Availability - Vendor is resident on-site.  All required personnel are available upon request.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 44,105.99 DollarsK263SA5H 0000SUBCONTRACTED SRVS

48487 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV03 - Analytical Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Analytical Laboratory support for the facility baseline. Subcontract resides with Contractor Technical Representative.
Breakdown of Historical Data:
 Item - Laboratory and sampling fees
 Units - Dollars
 Unit Cost -  $176,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 160,097.60 DollarsK267SA5H 0000SUBCONTRACTED SRVS

176000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV04 - Logistics/Property

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Logistics/Property Accounting support for the facility baseline. Subcontract resides with Contractor Technical Representative. Contact WAD 36 
RMRS PB&I Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - Logistics/Property support
 Units - Dollars
 Unit Cost - $140.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 127.35 DollarsC271SA5H 0000SUBCONTRACTED SRVS

140 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - Environmental Compliance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Environmental Compliance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific Environemntal Compliance support
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementCOMPLIANCE INSPECTORS Linear 88.93 HoursC104S750 P050STRAIGHT TIME BASE

100 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB03
Activity ID: 1EEB3003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SURV06 - Quality Assurance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Quality Assurance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementQUALITY CONTROL ENGINEERS Linear 2,935.43 DollarsC104SA5H E110SUBCONTRACTED SRVS

3227 Prime Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV07 - Safety

Resources

BOE Historical Data Source - Budgeted amounts are based on historical costs for anticipated scope of work in FY99.  FY99 scope of work dictates one FTE for 
B.865/883.
Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facility safety support
 Units - 1. Hours
 Unit Cost -  1) 1,810 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementINDUSTRIAL HYGIENISTS Linear 1,609.71 HoursC104S750 P090STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV08 - Rad Engineer

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for Radiological Engineering support to the facility baseline.
Item Desc - Radiological Engineering support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiological Engineer
 Units - 1. Hours
 Unit Cost -  1) 1,810
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 905 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.881.
 Revised Unit Cost - 905
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 804.85 HoursC104S750 P170STRAIGHT TIME BASE

905 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV09 - Training & Procedures
BOE Historical Data Source - FY98 Actual Costs from P&I (002) reports, dated April 1998.

Item Desc - Funding  to provide training and procedure writing support to the facility baseline.
Breakdown of Historical Data:
 Item - Training & Procedure writing support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)453
 Unit Cost Adjustment factor - None
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Baseline Cost and Basis of Estimate

WBS No: 1EEB03
Activity ID: 1EEB3003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementTRAINERS Linear 402.87 HoursC104S750 P150STRAIGHT TIME BASE

453 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 264,321.10 DollarsZDEPTCON 0000CONTINGENCY

264321 DollarsFactors
No DepartmentNONE Linear 101,414.70 DollarsZDEPTESC 0000ESCALATION

101415 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT01 - Traffic Management

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Traffic Management support for the facility baseline. Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I 
Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - Salaried Traffic Management Support
 Units - Dollars
 Unit Cost -   196.00
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 190
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 172.83 DollarsC241SA5H 0000SUBCONTRACTED SRVS

190 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT02 - Transportation

Resources

BOE Historical Data Source - Historical costs from previous fiscal years for similar required transportation support. Rental agreement resides with Contractor 
Technical Representative.
Item Desc - Transportation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Transportation support and vehicle rental.
 Units - 1) Dollars
 Unit Cost -   1) $12,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.
 Revised Unit Cost - 1) $6,000
 Basis for adjustment - Costs for vehicle rental are divided between both WADlets of WAD 36 to allow full support of required vehicle maintenance.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 22.23 HoursKE10H750 T060STRAIGHT TIME BASE

25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
6000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TECSPT03 - Metrology Labs
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.

Item Desc - Instrument calibration and repair. 
Breakdown of Historical Data:
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Baseline Cost and Basis of Estimate

WBS No: 1EEB03
Activity ID: 1EEB3003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Metrology Labs
 Units - 1. Lot 2. Lot
 Unit Cost - 1) 15 2) 221
 Unit Cost Adjustment factor - 1)7% 2)10%
 Revised Unit Cost - 1)14 2)200
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 177.87 HoursKE10H750 L030STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 12.45 HoursC252S750 P170STRAIGHT TIME BASE
14 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT04 - Logistics & Material Control

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Costs for this activity are distributed via Cost Transfers, resulting in 
A5F for the BOE.
Item Desc - Hot & Cold Laundry support for the facility baseline.  
Breakdown of Historical Data:
 Item - Hot & Cold Laundry
 Units - 1. Dollars  
 Unit Cost -   1) $53,209
 Unit Cost Adjustment factor - 34%
 Revised Unit Cost - $35,000
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeNONE Linear 31,837.60 DollarsC106SA5F 0000CSS FIXED PRICE

35000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT05 - ARCIE Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Radiological instrumentation purchase, calibration & repair, including NDT.  
Breakdown of Historical Data:
 Item - ARCIE Services
 Units - 1.-2. Lot
 Unit Cost - 1)7 2)115 
 Unit Cost Adjustment factor - 1)14%  2)9%
 Revised Unit Cost - 1)6  2)105
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
NG Electronic MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 93.38 HoursC251S750 M010STRAIGHT TIME BASE

105 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 5.34 HoursKE10H750 T070STRAIGHT TIME BASE
6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TECSPT06 - Miscellaneous Subcontracts
BOE Historical Data Source - Budgeted amounts are based on required amounts of miscellanewous supplies and subcontracts to maintain facility baseline.

Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, etc.  
Breakdown of Historical Data:
 Item - Miscellaneous supplies & subcontracts
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WBS No: 1EEB03
Activity ID: 1EEB3003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1.Dollars 
 Unit Cost -  1)$71,395.77
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 64,447.69 DollarsC104SA5C 0000SUPPLIES

71395.8 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT07 - RCT

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements from Radiation Control Technicians to maintain the facility safety envelope.  
Historical requirements dictate the need for 3.5 FTEs.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiation Control Technician support to the facility baseline.
 Units - 1)Dollars
 Unit Cost -   1) 291,906.80
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 265,540.90 DollarsKE10HA5H T050SUBCONTRACTED SRVS

46.08 Dollars/Hr. 1.02283 -- FY00 Escalation --6335 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT08 - Planning Budgeting

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for operational support to the building baseline. Division of labor is based 
on historical requirements from past fiscal years and averages 905 hours per WADlet, plus supervisor time. Subcontractor time is estimated at $60/hr. and 
supervisor time is estimated at $80/hr.(905*60=54300) (256*80=20480). Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I 
Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - PB&I support to the facility baseline.
 Units - 1) Dollars
 Unit Cost - 1) $74,780
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 68,023.30 DollarsC104SA5H 0000SUBCONTRACTED SRVS

74780 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT09 - WM Waste Technicians
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.

Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - Waste Technician Support
 Units - 1. Hours
 Unit Cost -  1) 70
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 68
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1EEB03
Activity ID: 1EEB3003

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 60.48 HoursKE10H750 L050STRAIGHT TIME BASE
68 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT10 - Health Physics Instrumentation

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for Health Physics Instrumentation.
Item Desc - Radiological Instrumentation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Rad. Instrument calibration and repair.
 Units - 1. Dollars
 Unit Cost -  1) $4,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 3,638.58 DollarsC104SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT11 - RCT Supervision

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for supervision of hourly Radiological Control Technicians.
Item Desc - RCT supervision and support for the facility baseline.  
Breakdown of Historical Data:
 Item - RCT Supervision
 Units - 1) Hours
 Unit Cost -   1) 1990
 Unit Cost Adjustment factor - Historical requirements dictate the need for one FTE for WAD 36, including overtime.  Budgeted amounts represent B.865/883's 
share of the WAD 36 total. Revised Unit Cost - 1) 995
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 20.45 HoursC104S751 M010OVERTIME BASE & PRE.

23 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 73,497.91 DollarsC104SA5H M010SUBCONTRACTED SRVS
905 Hours 1.02283 -- FY00 Escalation --89.28 Dollars per Hour

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EEB05 Title: 865 Cluster Landlord
Activity ID: 1EEB5000 Description: 865 Cluster L/L Funct: Maint. FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT01 Facilities & Site Operations 1.00 each 517HC 517 8,767 0 8,767 13,0454,2780
MAINT02 Facilities Maintenance 1.00 each 127HC 127 2,939 0 2,939 4,3721,4340
MAINT03 Filter Services 1.00 each 19HC 19 313 0 313 4651530
MAINT04 K-H Financial 1.00 each 0HC 0 0 6,322 6,322 6,32200
MAINT05 Maintenance Management/Admin/SubC 0.50 each 675HC 338 9,358 53,685 63,043 67,6104,5670
MAINT06 Leased Labor Maintenance 1.00 each 747HC 747 16,191 0 16,191 24,0927,9010
OPMGMT01 RFCSS Project Controls 1.00 ea 145HC 145 7,768 5,881 13,649 17,4403,7910
OPMGMT02 Project Manager 0.50 ea 145HC 73 2,337 0 2,337 3,4781,1410
OPMGMT03 Shift/Building Manager 0.50 ea 0HC 0 0 0 0 000
OPMGMT04 Shift/Building Manager 0.50 ea 581HC 291 11,769 0 11,769 17,5135,7430
OPMGMT05 Environmental Compliance Specialist 1.50 ea 194HC 291 8,747 0 8,747 13,0154,2680
OPMGMT06 Subcontractor Technical Support 1.00 ea 0HC 0 0 11,892 11,892 11,89200
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WBS No: 1EEB05
Activity ID: 1EEB5000

Activity Filter * Starts In FY *
SURV01 Facilities Inspection 1.00 each 0HC 0 0 1,568 1,568 1,56800
SURV02 Fire Systems Services 1.00 each 0HC 0 0 15,841 15,841 15,84100
SURV03 Analytical Services 1.00 each 0HC 0 0 24,922 24,922 24,92200
SURV04 Logistics/Property 1.00 each 0HC 0 0 46 46 4600
SURV05 Environmental Complaince 1.00 each 32HC 32 814 0 814 1,2113970
SURV06 Quality Assurance 1.00 each 0HC 0 0 1,054 1,054 1,05400
SURV07 Safety 1.00 each 578HC 578 19,564 0 19,564 29,1129,5470
SURV08 Rad Engineer 1.00 each 289HC 289 7,582 0 7,582 11,2833,7000
SURV09 Training & Procedures 1.00 each 145HC 145 3,619 0 3,619 5,3851,7660
TECSPT01 Traffic Management 1.00 each 0HC 0 0 62 62 6200
TECSPT011 RCT Supervision 1.00 each 7HC 7 254 26,398 26,651 26,7751240
TECSPT02 Transportation 1.00 each 8HC 8 163 1,945 2,109 2,188800
TECSPT03 Metrology Labs 1.00 each 68HC 68 1,196 0 1,196 1,7795830
TECSPT04 Logistics & Material Control 1.00 each 0HC 0 0 11,435 11,435 11,43500
TECSPT05 ARCIE Services 1.00 each 35HC 35 969 0 969 1,4414730
TECSPT06 Miscellaneous Subcontracts 1.00 ea 0HC 0 0 23,147 23,147 23,14700
TECSPT07 RCT 1.00 each 0HC 0 0 29,266 29,266 29,26600
TECSPT08 Planning Budgeting 1.00 each 0HC 0 0 24,431 24,431 24,43100
TECSPT09 WM Waste Technicians 1.00 each 22HC 22 399 0 399 5941950
TECSPT10 Health Physics Instrumentation 1.00 each 0HC 0 0 1,307 1,307 1,30700

Total for Activity 1EEB5000: 3,732 102,748 239,203 341,952 392,09350,1410

Cost Element Skill Quantity UnitsCurve

Line Item MAINT01 - Facilities & Site Operations

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - Janitorial support
 Units - 1. Hours
 Unit Cost - 1) 1,728
 Unit Cost Adjustment factor - 1)6% 
 Revised Unit Cost - 1)1,620 
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 514.26 HoursKE10H750 L030STRAIGHT TIME BASE

1610 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersUTILITY WORKER Linear 3.19 HoursKE10H751 L030OVERTIME BASE & PRE.
10 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT02 - Facilities Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Maintenance support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Maintenance support to the facilit baseline.
 Units - 1.-3.Hours
 Unit Cost - 1)417 
 Unit Cost Adjustment factor - 1)5%
 Revised Unit Cost - 1)397
 Basis for adjustment -Budgeted amounts were adjusted to accommodate FY00 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 112.43 HoursKE10H750 C080STRAIGHT TIME BASE

352 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5000

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 1.92 HoursC210S750 M010STRAIGHT TIME BASE

6 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.46 HoursKE10H751 C080OVERTIME BASE & PRE.
39 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT03 - Filter Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Filter Services support for the facility baseline.  
Breakdown of Historical Data:
 Item - Filter Services
 Units - 1. Hours
 Unit Cost - 1) 62   
 Unit Cost Adjustment factor - 6.5%
 Revised Unit Cost - 1) 58
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 18.53 HoursKE10H750 L030STRAIGHT TIME BASE

58 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT04 - K-H Financial

Resources

BOE Historical Data Source - Costs derived from historical costs for required warehouse purchases necessary for WAD 36. Items purchased include air movement 
systems, waste containers, special ordered equipment,etc.
Item Desc - Special ordered warehouse items to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - 1. Warehouse Purchases
 Units - 1. Dollars
 Unit Cost - 1. $39,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.  Budgeted amount reflects B.865/883's share of the WAD 36 total.
 Revised Unit Cost - $19,500
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of facility needs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeNONE Linear 6,322.06 DollarsC106SA5C 0000SUPPLIES

1.015 -- FY00 Escalation -- 0.36123 May Earned Value Factor19500 Dollars
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT05 - Maintenance Management/Admin/SubC

Resources

BOE Historical Data Source - Budgeted hours are based on historical requirements for Maintenance Management and Administrative support to the facility baseline. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Maintenance managers, supervisors, buyers and admin. support
Breakdown of Historical Data:
 Item - Maintenane management and administrative support
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)12,670 2)325,920
 Unit Cost Adjustment factor - Division of labor is based on WAD 36 funding 33% of Maint. Management's total costs.  Budgeted amounts reflect B.865/883's 
share of the WAD 36 total.
 Revised Unit Cost - 1)2,114 2)110,095
 Basis for adjustment - Maintenance Management costs are divided among RMRS facilities to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 192.93 HoursC104S750 M010STRAIGHT TIME BASE

604 Hours (Mtce Foreman x 3) 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5000

Activity Filter * Starts In FY *
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 96.46 HoursC104S750 M010STRAIGHT TIME BASE

302 Hours (Mtct Mgr) 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 96.46 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 96.46 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (SOE Supervisor) 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 96.46 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtce Lead) 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementBUYERS PROCUREMENT AND CON Linear 96.46 HoursC104S750 P030STRAIGHT TIME BASE
302 Hours (Buyer) 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementNONE Linear 71,876.07 DollarsC104SA5H 0000SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor220000 Dollars (SubC, Engnrs, Maint. Supv.)

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 17,747.29 DollarsC104SA5H P070SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor54321.3 dollars  (Mtce Coord x 2)

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 17,747.29 DollarsC104SA5H P070SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor54321.3 Dollars  (Mtce Planner x 2)

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT06 - Leased Labor Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.  
Breakdown of Historical Data:
 Item - Maintenance and SOEs
 Units - 1)Hours
 Unit Cost -  1)9,964
 Unit Cost Adjustment factor -  40%
 Revised Unit Cost - 1)6,000
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 47.91 HoursKE10H750 C010STRAIGHT TIME BASE

150 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 47.91 HoursKE10H750 C020STRAIGHT TIME BASE
150 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 47.91 HoursKE10H750 C040STRAIGHT TIME BASE
150 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 47.91 HoursKE10H750 C070STRAIGHT TIME BASE
150 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 47.91 HoursKE10H750 C080STRAIGHT TIME BASE
150 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5000

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 38.33 HoursKE10H750 C090STRAIGHT TIME BASE

120 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 421.63 HoursKE10H750 R070STRAIGHT TIME BASE
1320 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 47.91 HoursKE10H751 C080OVERTIME BASE & PRE.
150 Hours OT for all crafts 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT01 - RFCSS Project Controls

Resources

BOE Historical Data Source - Hours are derived from WAD Managers historical time sheet and daily log records from the previous fiscal year. Subcontract resides 
with WAD 36 Manager.
Item Desc - Kaiser-Hill Project Management & Oversight for WADs 36 and 64.
Breakdown of Historical Data:
 Item - B.865/883 K-H Project Controls and Oversight
 Units - 1. Hours  2. Dollars
 Unit Cost - 1. 1,820  2. 72,000
 Unit Cost Adjustment factor - Division of labor is based on historical performance requirements from past fiscal years and averages 910 hrs. K-H personnel 
time and 450 hours subcontract personnel per WAD for WADs 36 and 64. Revised Unit Cost reflects B.865/883's share of WAD 36 total. Subcontractor time is 
estimated at $80/hr.
 Revised Unit Cost - 1. 455  2. 18,000
 Basis for adjustment - Efforts have been divided between a Kaiser-Hill and subcontracted support personnel to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeMANAGERS (GRADE 69 - 72) Linear 145.33 HoursC106S750 M020STRAIGHT TIME BASE

455 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementCIVIL ENGINEERS Linear 5,880.77 DollarsC104SA5H E020SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor18000 Dollars

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT02 - Project Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Project Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 865/883 Closure Project- Project Manager
 Units - Hours
 Unit Cost - 674
 Unit Cost Adjustment factor - 170%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to account for personnel changes.  Hours were increased to allow full coverage of activities and 
preservation of minimum required support levels.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 37.37 HoursC104S750 G010STRAIGHT TIME BASE

2.25 Hrs/Wk Facility 0.36123 May Earned Value Factor52 Weeks
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 37.37 HoursC104S750 M010STRAIGHT TIME BASE
2.25 hours/Wk for meetings (Clsr Pjcts, 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 29.07 HoursC104S750 M010STRAIGHT TIME BASE
52 Weeks 0.36123 May Earned Value Factor1.75 Hrs/Wk 

0.88424  [SYS 061300] 0.884240 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5000

Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 24.91 HoursC104S750 M020STRAIGHT TIME BASE

1.5 Hrs/Wks Facility Work 0.36123 May Earned Value Factor52 Weeks
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 16.61 HoursC104S750 M020STRAIGHT TIME BASE
1 Hrs/Wk Facility Projects (Chem Rmvl, 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT03 - Shift/Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Shift/Building Manager support to the building baseline
Breakdown of Historical Data:
 Item - 865 Closure Project- Shift/Building Manager
 Units - Hours
 Unit Cost -  1,790
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 0.00 HoursC104S750 G010STRAIGHT TIME BASE

52 Weeks 0 Hrs/Wk General Fac Sppt. (WEMS, 
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 0.00 HoursC104S750 M020STRAIGHT TIME BASE
0 Hrs/Wk Property Management & 52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 0.00 HoursC104S750 M020STRAIGHT TIME BASE
0 Hrs/Wk LO/TO Admin & Support 52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 0.00 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 0 Hrs/wk Permit to Work Admin & 

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 0.00 HoursC104S750 M020STRAIGHT TIME BASE
0 Hrs/Wks Fire Inspections 52 Wks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT04 - Shift/Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Shift/Building Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 883 Closure Project- Shift/Facility Manager
 Units - Hours
 Unit Cost - 1,805
 Unit Cost Adjustment factor - 1%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementADMINISTRATIVE ASSISTANTS Linear 99.66 HoursC104S750 G010STRAIGHT TIME BASE

6 Hrs/Wk Facility Work 0.36123 May Earned Value Factor52 Weeks
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 149.49 HoursC104S750 M010STRAIGHT TIME BASE
9 Hrs./Wk Facility 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors
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WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5000

Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 66.44 HoursC104S750 M020STRAIGHT TIME BASE

4 Hrs/Wk Facility Projects (Chem 0.36123 May Earned Value Factor52 Weeks
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 116.27 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 0.36123 May Earned Value Factor7 Hrs/Wk 

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 149.49 HoursC104S750 M020STRAIGHT TIME BASE
9 Hours/Wk for meetings (Clsr 0.36123 May Earned Value Factor52 Weeks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT05 - Environmental Compliance Specialist

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Environmental Compliance support to the facility baseline
Breakdown of Historical Data:
 Item - 865/883 Closure Project - Environmental Compliance support
 Units - Hours
 Unit Cost -  1,156
 Unit Cost Adjustment factor - 57%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted hours were adjusted to meet anticipated required support levels and personnel changes.  Supporting documents are avialable 
from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementGEOLOGISTS Linear 5.54 HoursC104S750 S030STRAIGHT TIME BASE

52 Weeks 0.36123 May Earned Value Factor0.3333 Hours/Wk. (Training)
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementGEOLOGISTS Linear 83.05 HoursC104S750 S030STRAIGHT TIME BASE
5 Hrs/Wk Compliance 0.36123 May Earned Value Factor52 Wks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementGEOLOGISTS Linear 44.30 HoursC104S750 S030STRAIGHT TIME BASE
52 Wks 0.36123 May Earned Value Factor2.667 Hrs/Wk Wst Mgmt/Ovrsite 

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementGEOLOGISTS Linear 11.08 HoursC104S750 S030STRAIGHT TIME BASE
0.667 Hrs/Wk POD 0.36123 May Earned Value Factor52 wks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementGEOLOGISTS Linear 49.83 HoursC104S750 S030STRAIGHT TIME BASE
3 Hrs/Wk Compliance 0.36123 May Earned Value Factor52 Wks

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT06 - Subcontractor Technical Support

Resources

BOE Historical Data Source - FY98 Actual costs, based on FY98 billing rate, for full-time facility Admin. Support.  Subcontractor support is estimated at $40/hr. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Administrative support for the facility baseline.
Breakdown of Historical Data:
 Item - Subcontract Administrative support for B.881 and B.865/883
 Units - Dollars
 Unit Cost -  72,800
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 910 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.865/883.
 Revised Unit Cost - 36,400
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 11,892.22 DollarsC104SA5H 0000SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor36400 Dollars
0.88424  [SYS 061300] 0.884240 - Target 

Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SURV01 - Facilities Inspection

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Inspection support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Inspection
 Units - 1. Dollars
 Unit Cost -   1) 4,954
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 4,800
 Basis for adjustment - Budgeted amounts were reduced to accommodate FY00 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceNONE Linear 1,568.21 DollarsC210SA5H 0000SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor4800 Dollars
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV02 - Fire Systems Services

Resources

BOE Vendor Name - Fire Systems Services. Subcontract resides with Contractor Technical Representative.
Vendor Quote - $48,487
Quote Received by - Edward Law
Item being quoted - Fire Systems Surveillances and Inspections B.881
Other Info - See Signed letter from Brad Smeaton, BES-087-98
Availability - Vendor is resident on-site.  All required personnel are available upon request.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 15,841.16 DollarsK263SA5H 0000SUBCONTRACTED SRVS

48487 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV03 - Analytical Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Analytical Laboratory support for the facility baseline. Subcontract resides with Contractor Technical Representative.
Breakdown of Historical Data:
 Item - Laboratory and sampling fees
 Units - Dollars
 Unit Cost -  $176,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 24,922.21 DollarsK267SA5H 0000SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor76282.5 Dollars
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Line Item SURV04 - Logistics/Property
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.

Item Desc - Logistics/Property Accounting support for the facility baseline. Subcontract resides with Contractor Technical Representative. Contact WAD 36 
RMRS PB&I Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - Logistics/Property support
 Units - Dollars
 Unit Cost - $140.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Closure ManagementNONE Linear 45.74 DollarsC104SA5H 0000SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor140 Dollars

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - Environmental Complaince

Resources

BOE Historical Data Source - FY98 Actual Costs from P&I (002) reports, dated April 1998.
Item Desc - Environmental Compliance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific Environmental Compliance support
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementCOMPLIANCE INSPECTORS Linear 31.94 HoursC104S750 P050STRAIGHT TIME BASE

100 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV06 - Quality Assurance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Quality Assurance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific Quality Assurance support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 1,054.29 DollarsC104SA5H S020SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor3227 Prime Dollars
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV07 - Safety

Resources

BOE Historical Data Source - Budgeted amounts are based on historical costs for anticipated scope of work in FY99.  FY99 scope of work dictates one FTE for 
B.865/883.
Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facility safety support
 Units - 1. Hours
 Unit Cost -  1) 1,810 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementINDUSTRIAL HYGIENISTS Linear 578.14 HoursC104S750 P090STRAIGHT TIME BASE

1810 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Line Item SURV08 - Rad Engineer
BOE Historical Data Source - Budgeted amounts are based on historical requirements for Radiological Engineering support to the facility baseline.

Item Desc - Radiological Engineering support for the facility baseline.  
Breakdown of Historical Data:
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WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Radiological Engineer
 Units - 1. Hours
 Unit Cost -  1) 1,810
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 905 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.881.
 Revised Unit Cost - 905
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 289.07 HoursC104S750 P170STRAIGHT TIME BASE

905 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV09 - Training & Procedures

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Funding to provide training and procedure writing support to the facilily baseline.
Breakdown of Historical Data:
 Item - Training & Procedure writing support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)453
 Unit Cost Adjustment factor -  None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementTRAINERS Linear 144.70 HoursC104S750 P150STRAIGHT TIME BASE

453 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT01 - Traffic Management

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Traffic Management support for the facility baseline. Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I 
Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - Salaried Traffic Management Support
 Units - Dollars
 Unit Cost -   196.00
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 190
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 62.07 DollarsC241SA5H 0000SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor190 Dollars
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Line Item TECSPT011 - RCT Supervision
BOE Historical Data Source - Budgeted amounts are based on historical requirements for supervision of hourly Radiological Control Technicians.

Item Desc - RCT supervision and support for the facility baseline.  
Breakdown of Historical Data:
 Item - RCT Supervision
 Units - 1) Hours
 Unit Cost -   1) 1990
 Unit Cost Adjustment factor - Historical requirements dictate the need for one FTE for WAD 36, including overtime.  Budgeted amounts represent B.865/883's 
share of the WAD 36 total. Revised Unit Cost - 1) 995
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1EEB05
Activity ID: 1EEB5000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.35 HoursC104S751 M010OVERTIME BASE & PRE.
23 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 26,397.60 DollarsC104SA5H M010SUBCONTRACTED SRVS
89.28 Dollars per Hour 0.36123 May Earned Value Factor905 Hours1.02283 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT02 - Transportation

Resources

BOE Historical Data Source - Historical costs from previous fiscal years for similar required transportation support. Rental agreement resides with Contractor 
Technical Representative.
Item Desc - Transportation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Transportation support and vehicle rental.
 Units - 1) Hours 2)Dollars
 Unit Cost -   1)25 2)$6,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.
 Revised Unit Cost - 1) 25 2)$6,000
 Basis for adjustment - Costs for vehicle rental are divided between both WADlets of WAD 36 to allow full support of required vehicle maintenance.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 7.99 HoursKE10H750 T060STRAIGHT TIME BASE

25 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Business Management OfficeNONE Linear 1,945.25 DollarsC106SA5L 0000RENTALS
1.015 -- FY00 Escalation -- 0.36123 May Earned Value Factor6000 Dollars

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT03 - Metrology Labs

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Instrument calibration and repair. 
Breakdown of Historical Data:
 Item - Metrology Labs
 Units - 1. Lot 2. Lot
 Unit Cost - 1) 15 2) 221
 Unit Cost Adjustment factor - 1)7% 2)10%
 Revised Unit Cost - 1)14 2)200
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 63.88 HoursKE10H750 L030STRAIGHT TIME BASE

200 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 4.47 HoursC104S750 P170STRAIGHT TIME BASE
14 HOURS 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Line Item TECSPT04 - Logistics & Material Control
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Costs for this activity are distributed via Cost Transfers, resulting in 

A5R for the BOE.
Item Desc - Hot & Cold Laundry support for the facility baseline.  
Breakdown of Historical Data:
 Item - Hot & Cold Laundry
 Units - 1. Dollars  
 Unit Cost -   1) $53,209
 Unit Cost Adjustment factor - 34%
 Revised Unit Cost - $35,000
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning Targets.
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WBS No: 1EEB05
Activity ID: 1EEB5000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeNONE Linear 11,434.83 DollarsC106SA5F 0000CSS FIXED PRICE

1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor35000 Dollars
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT05 - ARCIE Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Radiological instrumentation purchase, calibration & repair, including NDT.  
Breakdown of Historical Data:
 Item - ARCIE Services
 Units - 1.-2. Lot
 Unit Cost - 1)7 2)115 
 Unit Cost Adjustment factor - 1)14%  2)9%
 Revised Unit Cost - 1)6  2)105
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 33.54 HoursC211S750 M010STRAIGHT TIME BASE

105 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 1.92 HoursKE10H750 T070STRAIGHT TIME BASE
6 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT06 - Miscellaneous Subcontracts

Resources

BOE Historical Data Source - Budgeted amounts are based on required amounts of miscellanewous supplies and subcontracts to maintain facility baseline.
Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, etc.  
Breakdown of Historical Data:
 Item - Miscellaneous supplies & subcontracts
 Units - 1.Dollars 
 Unit Cost -  1)$71,395.77
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 23,147.11 DollarsC104SA5C 0000SUPPLIES

71395.8 Dollars 0.36123 May Earned Value Factor1.015 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT07 - RCT

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements from Radiation Control Technicians to maintain the facility safety envelope.  
Historical requirements dictate the need for four FTEs, with 15% overtime coverage.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiation Control Technician support to the facility baseline.
 Units - 1)Dollars
 Unit Cost -   1) 291,916.80
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EEB05
Activity ID: 1EEB5000

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 29,266.47 DollarsKE10HA5H T050SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor1944 Hours46.08 Dollars/Hr.
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT08 - Planning Budgeting

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for operational support to the building baseline. Division of labor is based 
on historical requirements from past fiscal years and averages 905 hours per WADlet, plus supervisor time. Subcontractor time is estimated at $60/hr. and 
supervisor time is estimated at $80/hr.(905*60=54300) (256*80=20480). Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I 
Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - PB&I support to the facility baseline.
 Units - 1) Dollars
 Unit Cost - 1) $74,780
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 24,431.33 DollarsC104SA5H 0000SUBCONTRACTED SRVS

74780 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT09 - WM Waste Technicians

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - Waste Technician Support
 Units - 1. Hours
 Unit Cost -  1) 70
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 68
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY00 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 21.72 HoursKE10H750 L050STRAIGHT TIME BASE

68 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT10 - Health Physics Instrumentation

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for Health Physics Instrumentation.
Item Desc - Radiological Instrumentation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Rad. Instrument calibration and repair.
 Units - 1. Dollars
 Unit Cost -  1) $4,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedNONE Linear 1,306.84 DollarsS100SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Activity ID: 1EEB5001 Description: 865 Cluster L/L Funct: Maint. FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT01 Facilities & Site Operations 0.50 each 1,441HC 720 12,205 0 12,205 18,0265,8220
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WBS No: 1EEB05
Activity ID: 1EEB5001

Activity Filter * Starts In FY *
MAINT02 Facilities Maintenance 0.50 each 353HC 177 4,091 0 4,091 6,0421,9510
MAINT03 Filter Services 0.50 each 52HC 26 435 0 435 6432080
MAINT04 K-H Financial 0.50 each 0HC 0 0 8,801 8,801 8,80100
MAINT05 Maintenance Management/Admin/SubC 0.50 each 1,880HC 940 26,055 149,474 175,529 187,95812,4280
MAINT06 Leased Labor Maintenance 0.50 each 9,365HC 4,682 101,919 0 101,919 150,53448,6150
OPMGMT01 RFCSS Project Controls 0.50 ea 405HC 202 10,814 8,187 19,001 24,1605,1580
OPMGMT02 Project Manager 0.17 ea 1,619HC 278 14,880 0 14,880 21,9787,0980
OPMGMT03 Shift/Building Manager 0.17 ea 1,619HC 278 14,880 0 14,880 21,9787,0980
OPMGMT04 Shift/Building Manager 0.17 ea 1,619HC 278 14,880 0 14,880 21,9787,0980
OPMGMT05 Environmental Compliance Specialist 1.56 ea 1,619HC 2,525 81,482 0 81,482 120,34938,8670
OPMGMT06 Subcontractor Technical Support 0.50 ea 0HC 0 0 16,556 16,556 16,55600
SURV01 Facilities Inspection 0.50 each 0HC 0 0 2,183 2,183 2,18300
SURV02 Fire Systems Services 0.50 each 0HC 0 0 22,053 22,053 22,05300
SURV03 Analytical Services 0.50 each 0HC 0 0 80,049 80,049 80,04900
SURV04 Logistics/Property 0.50 each 0HC 0 0 64 64 6400
SURV05 Environmental Compliance 0.50 each 89HC 44 1,133 0 1,133 1,6735400
SURV06 Quality Assurance 0.50 each 0HC 0 0 1,468 1,468 1,46800
SURV07 Safety 0.50 each 1,610HC 805 27,236 0 27,236 40,22812,9920
SURV08 Rad Engineer 0.50 each 805HC 402 10,556 0 10,556 15,5915,0350
SURV09 Training & Procedures 0.50 each 403HC 201 5,038 0 5,038 7,4412,4030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 54,596 54,596054,596
TECSPT01 Traffic Management 0.50 each 0HC 0 0 86 86 8600
TECSPT02 Transportation 0.50 each 22HC 11 227 2,708 2,935 3,0441080
TECSPT03 Metrology Labs 0.50 each 190HC 95 1,665 0 1,665 2,4587940
TECSPT04 Logistics & Material Control 0.50 each 0HC 0 0 15,797 15,797 15,79700
TECSPT05 ARCIE Services 0.50 each 99HC 49 1,348 0 1,348 1,9926430
TECSPT06 Miscellaneous Subcontracts 0.50 ea 0HC 0 0 32,224 32,224 32,22400
TECSPT07 RCT 0.50 each 0HC 0 0 132,770 132,770 132,77000
TECSPT08 Planning Budgeting 0.50 each 0HC 0 0 34,012 34,012 34,01200
TECSPT09 WM Waste Technicians 0.50 each 60HC 30 556 0 556 8212650
TECSPT10 Health Physics Instrumentation 0.50 each 0HC 0 0 1,819 1,819 1,81900
TECSPT11 RCT Supervision 0.50 each 20HC 10 353 36,749 37,102 37,2701680

Total for Activity 1EEB5001: 11,757 329,755 545,000 929,350 1,086,643157,29354,596

Cost Element Skill Quantity UnitsCurve

Line Item MAINT01 - Facilities & Site Operations

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - Janitorial support
 Units - 1. Hours
 Unit Cost - 1) 1,728
 Unit Cost Adjustment factor - 1)6% 
 Revised Unit Cost - 1)1,620 
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 1,431.84 HoursKE10H750 L030STRAIGHT TIME BASE

1610 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersUTILITY WORKER Linear 8.89 HoursKE10H751 L030OVERTIME BASE & PRE.
10 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item MAINT02 - Facilities Maintenance
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
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WBS No: 1EEB05
Activity ID: 1EEB5001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Facilities Maintenance support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Maintenance support to the facilit baseline.
 Units - 1.-3.Hours
 Unit Cost - 1)417 
 Unit Cost Adjustment factor - 1)5%
 Revised Unit Cost - 1)397
 Basis for adjustment -Budgeted amounts were adjusted to accommodate FY01 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 313.05 HoursKE10H750 C080STRAIGHT TIME BASE

352 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 5.34 HoursC104S750 M010STRAIGHT TIME BASE
6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.68 HoursKE10H751 C080OVERTIME BASE & PRE.
39 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT03 - Filter Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Filter Services support for the facility baseline.  
Breakdown of Historical Data:
 Item - Filter Services
 Units - 1. Hours
 Unit Cost - 1) 62   
 Unit Cost Adjustment factor - 6.5%
 Revised Unit Cost - 1) 58
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 51.58 HoursKE10H750 L030STRAIGHT TIME BASE

58 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT04 - K-H Financial

Resources

BOE Historical Data Source - Costs derived from historical costs for required warehouse purchases necessary for WAD 36. Items purchased include air movement 
systems, waste containers, special ordered equipment,etc.
Item Desc - Special ordered warehouse items to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - 1. Warehouse Purchases
 Units - 1. Dollars
 Unit Cost - 1. $39,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.  Budgeted amount reflects B.865/883's share of the WAD 36 total.
 Revised Unit Cost - $19,500
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of facility needs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeNONE Linear 17,602.30 DollarsC106SA5C 0000SUPPLIES

19500 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item MAINT05 - Maintenance Management/Admin/SubC
BOE Historical Data Source - Budgeted hours are based on historical requirements for Maintenance Management and Administrative support to the facility baseline. 

Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Maintenance managers, supervisors, buyers and admin. support
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Maintenane management and administrative support
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)12,670 2)325,920
 Unit Cost Adjustment factor - Division of labor is based on WAD 36 funding 33% of Maint. Management's total costs.  Budgeted amounts reflect B.865/883's 
share of the WAD 36 total.
 Revised Unit Cost - 1)2,114 2)110,095
 Basis for adjustment - Maintenance Management costs are divided among RMRS facilities to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 537.16 HoursC104S750 M010STRAIGHT TIME BASE

604 Hours (Mtce Foreman x 3)
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (SOE Supervisor)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtce Lead)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtct Mgr)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementBUYERS PROCUREMENT AND CON Linear 268.58 HoursC104S750 P030STRAIGHT TIME BASE
302 Hours (Buyer)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 200,122.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS
220000 Dollars (SubC, Engnrs, Maint. Supv.) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 dollars  (Mtce Coord x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 Dollars  (Mtce Planner x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT06 - Leased Labor Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.  
Breakdown of Historical Data:
 Item - Maintenance and SOEs
 Units - 1)Hours
 Unit Cost -  1)9,964
 Unit Cost Adjustment factor -  1%
 Revised Unit Cost - 1)9,900
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 667.01 HoursKE10H750 C010STRAIGHT TIME BASE

750 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 667.01 HoursKE10H750 C020STRAIGHT TIME BASE

750 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 667.01 HoursKE10H750 C040STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 667.01 HoursKE10H750 C070STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 667.01 HoursKE10H750 C080STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 533.61 HoursKE10H750 C090STRAIGHT TIME BASE
600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 4,829.13 HoursKE10H750 R070STRAIGHT TIME BASE
5430 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 667.01 HoursKE10H751 C080OVERTIME BASE & PRE.
750 Hours OT for all crafts

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT01 - RFCSS Project Controls

Resources

BOE Historical Data Source - Hours are derived from WAD Managers historical time sheet and daily log records from the previous fiscal year. Subcontract resides 
with WAD 36 Manager.
Item Desc - Kaiser-Hill Project Management & Oversight for WADs 36 and 64.
Breakdown of Historical Data:
 Item - B.865/883 K-H Project Controls and Oversight
 Units - 1. Hours  2. Dollars
 Unit Cost - 1. 1,820  2. 72,000
 Unit Cost Adjustment factor - Division of labor is based on historical performance requirements from past fiscal years and averages 910 hrs. K-H personnel 
time and 450 hours subcontract personnel per WAD for WADs 36 and 64. Revised Unit Cost reflects B.865/883's share of WAD 36 total. Subcontractor time is 
estimated at $80/hr.
 Revised Unit Cost - 1. 455  2. 18,000
 Basis for adjustment - Efforts have been divided between a Kaiser-Hill and subcontracted support personnel to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 404.65 HoursK311S750 M020STRAIGHT TIME BASE

455 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementCIVIL ENGINEERS Linear 16,373.62 DollarsC104SA5H E020SUBCONTRACTED SRVS
18000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT02 - Project Manager
BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.

Item Desc - Project Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 865/883 Closure Project- Project Manager
 Units - Hours
 Unit Cost - 674
 Unit Cost Adjustment factor - 170%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to account for personnel changes.  Hours were increased to allow full coverage of activities and 
preservation of minimum required support levels.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5001

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC103S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hrs/Wks Facility Work 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 hours/Wk for meetings (Clsr Pjcts, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hrs/Wk Facility 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 184.98 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 4 Hrs/Wk Facility Projects (Chem Rmvl, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 323.72 HoursC104S750 M020STRAIGHT TIME BASE
7 Hrs/Wk 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT03 - Shift/Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Shift/Building Manager support to the building baseline
Breakdown of Historical Data:
 Item - 865 Closure Project- Shift/Building Manager
 Units - Hours
 Unit Cost -  1,790
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC103S750 M020STRAIGHT TIME BASE

52 Weeks 2 Hrs/Wk LO/TO Admin & Support
0.88934  [SYS 061400] .88934200 - System 

Factors

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 647.44 HoursC103S750 M020STRAIGHT TIME BASE
52 Weeks 14 Hrs/Wk General Fac Sppt. (WEMS, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 231.23 HoursC104S750 M020STRAIGHT TIME BASE
5 Hrs/wk Permit to Work Admin & 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 369.97 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 8 Hrs/Wk Property Management & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Wks 6 Hrs/Wks Fire Inspections

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT04 - Shift/Building Manager
BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.

Item Desc - Shift/Building Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 883 Closure Project- Shift/Facility Manager
 Units - Hours
 Unit Cost - 1,805
 Unit Cost Adjustment factor - 1%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 6 Hrs/Wk Facility Work 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 323.72 HoursC104S750 M020STRAIGHT TIME BASE
7 Hrs/Wk 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hours/Wk for meetings (Clsr 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hrs./Wk Facility 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 184.98 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 4 Hrs/Wk Facility Projects (Chem 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT05 - Environmental Compliance Specialist

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Environmental Compliance support to the facility baseline
Breakdown of Historical Data:
 Item - 865/883 Closure Project - Environmental Compliance support
 Units - Hours
 Unit Cost -  1,156
 Unit Cost Adjustment factor - 57%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted hours were adjusted to meet anticipated required support levels and personnel changes.  Supporting documents are avialable 
from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceENVIRONMENTAL SCIENTISTS Linear 369.97 HoursC103S750 S020STRAIGHT TIME BASE

52 Wks 8 Hrs/Wk Wst Mgmt/Ovrsite 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 693.69 HoursC104S750 S020STRAIGHT TIME BASE
15 Hrs/Wk Compliance 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 46.25 HoursC104S750 S020STRAIGHT TIME BASE
52 Weeks 1 Hours/Wk. (Training)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 416.21 HoursC104S750 S020STRAIGHT TIME BASE
9 Hrs/Wk Compliance 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 92.49 HoursC104S750 S020STRAIGHT TIME BASE
2 Hrs/Wk POD 52 wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT06 - Subcontractor Technical Support
BOE Historical Data Source - FY98 Actual costs, based on FY98 billing rate, for full-time facility Admin. Support.  Subcontractor support is estimated at $40/hr. 

Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Administrative support for the facility baseline.
Breakdown of Historical Data:
 Item - Subcontract Administrative support for B.881 and B.865/883
 Units - Dollars
 Unit Cost -  72,800
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 910 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.865/883.
 Revised Unit Cost - 36,400
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 33,111.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS

36400 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV01 - Facilities Inspection

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Inspection support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Inspection
 Units - 1. Dollars
 Unit Cost -   1) 4,954
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 4,800
 Basis for adjustment - Budgeted amounts were reduced to accommodate FY01 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceNONE Linear 4,366.30 DollarsC210SA5H 0000SUBCONTRACTED SRVS

4800 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV02 - Fire Systems Services

Resources

BOE Vendor Name - Fire Systems Services. Subcontract resides with Contractor Technical Representative.
Vendor Quote - $48,487
Quote Received by - Edward Law
Item being quoted - Fire Systems Surveillances and Inspections B.881
Other Info - See Signed letter from Brad Smeaton, BES-087-98
Availability - Vendor is resident on-site.  All required personnel are available upon request.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 44,105.99 DollarsK263SA5H 0000SUBCONTRACTED SRVS

48487 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV03 - Analytical Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Analytical Laboratory support for the facility baseline. Subcontract resides with Contractor Technical Representative.
Breakdown of Historical Data:
 Item - Laboratory and sampling fees
 Units - Dollars
 Unit Cost -  $176,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 160,097.60 DollarsK267SA5H 0000SUBCONTRACTED SRVS

176000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV04 - Logistics/Property
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
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WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Logistics/Property Accounting support for the facility baseline. Subcontract resides with Contractor Technical Representative. Contact WAD 36 
RMRS PB&I Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - Logistics/Property support
 Units - Dollars
 Unit Cost - $140.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 127.35 DollarsC271SA5H 0000SUBCONTRACTED SRVS

140 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - Environmental Compliance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Environmental Compliance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific Environmental Compliance support
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementCOMPLIANCE INSPECTORS Linear 88.93 HoursC104S750 P050STRAIGHT TIME BASE

100 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV06 - Quality Assurance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Quality Assurance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific support to the facility baseline
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 2,935.43 DollarsC104SA5H S020SUBCONTRACTED SRVS

3227 Prime Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV07 - Safety
BOE Historical Data Source - Budgeted amounts are based on historical costs for anticipated scope of work in FY99.  FY99 scope of work dictates one FTE for 

B.865/883.
Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facility safety support
 Units - 1. Hours
 Unit Cost -  1) 1,810 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A
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WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementINDUSTRIAL HYGIENISTS Linear 1,609.71 HoursC104S750 P090STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV08 - Rad Engineer

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for Radiological Engineering support to the facility baseline.
Item Desc - Radiological Engineering support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiological Engineer
 Units - 1. Hours
 Unit Cost -  1) 1,810
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 905 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.881.
 Revised Unit Cost - 905
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 804.85 HoursC104S750 P170STRAIGHT TIME BASE

905 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV09 - Training & Procedures

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Funding to provide training and procedure writing suppor to the facility baseline.
Breakdown of Historical Data:
 Item - Training & procedure writing support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)453
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementTRAINERS Linear 402.87 HoursC104S750 P150STRAIGHT TIME BASE

453 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 32,893.85 DollarsZDEPTCON 0000CONTINGENCY

32893.9 DollarsFactors
No DepartmentNONE Linear 21,701.65 DollarsZDEPTESC 0000ESCALATION

21701.7 DollarsFactors
Line Item TECSPT01 - Traffic Management

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Traffic Management support for the facility baseline. Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I 
Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - Salaried Traffic Management Support
 Units - Dollars
 Unit Cost -   196.00
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 190
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WBS No: 1EEB05
Activity ID: 1EEB5001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 172.83 DollarsC241SA5H 0000SUBCONTRACTED SRVS

190 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT02 - Transportation

Resources

BOE Historical Data Source - Historical costs from previous fiscal years for similar required transportation support. Rental agreement resides with Contractor 
Technical Representative.
Item Desc - Transportation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Transportation support and vehicle rental.
 Units - 1) Dollars
 Unit Cost -   1) $12,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.
 Revised Unit Cost - 1) $6,000
 Basis for adjustment - Costs for vehicle rental are divided between both WADlets of WAD 36 to allow full support of required vehicle maintenance.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 22.23 HoursKE10H750 T060STRAIGHT TIME BASE

25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
6000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT03 - Metrology Labs

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Instrument calibration and repair. 
Breakdown of Historical Data:
 Item - Metrology Labs
 Units - 1. Lot 2. Lot
 Unit Cost - 1) 15 2) 221
 Unit Cost Adjustment factor - 1)7% 2)10%
 Revised Unit Cost - 1)14 2)200
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 177.87 HoursKE10H750 L030STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 12.45 HoursC252S750 P170STRAIGHT TIME BASE
14 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TECSPT04 - Logistics & Material Control
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Costs for this activity are distributed via Cost Transfers, resulting in 

A5R for the BOE.
Item Desc - Hot & Cold Laundry support for the facility baseline.  
Breakdown of Historical Data:
 Item - Hot & Cold Laundry
 Units - 1. Dollars  
 Unit Cost -   1) $53,209
 Unit Cost Adjustment factor - 34%
 Revised Unit Cost - $35,000
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning Targets.
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WBS No: 1EEB05
Activity ID: 1EEB5001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 31,593.88 DollarsC104SA5R 0000MISC EXPENSES

35000 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT05 - ARCIE Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Radiological instrumentation purchase, calibration & repair, including NDT.  
Breakdown of Historical Data:
 Item - ARCIE Services
 Units - 1.-2. Lot
 Unit Cost - 1)7 2)115 
 Unit Cost Adjustment factor - 1)14%  2)9%
 Revised Unit Cost - 1)6  2)105
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 93.38 HoursC211S750 M010STRAIGHT TIME BASE

105 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 5.34 HoursKE10H750 T070STRAIGHT TIME BASE
6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT06 - Miscellaneous Subcontracts

Resources

BOE Historical Data Source - Budgeted amounts are based on required amounts of miscellanewous supplies and subcontracts to maintain facility baseline.
Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, etc.  
Breakdown of Historical Data:
 Item - Miscellaneous supplies & subcontracts
 Units - 1.Dollars 
 Unit Cost -  1)$71,395.77
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 64,447.69 DollarsC104SA5C 0000SUPPLIES

71395.8 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT07 - RCT

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements from Radiation Control Technicians to maintain the facility safety envelope.  
Historical requirements dictate the need for 3.5 FTEs.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiation Control Technician support to the facility baseline.
 Units - 1)Dollars
 Unit Cost -   1) 291,916.80
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 265,540.90 DollarsKE10HA5H T050SUBCONTRACTED SRVS

46.08 Dollars/Hr. 1.02283 -- FY00 Escalation --6335 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT08 - Planning Budgeting

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for operational support to the building baseline. Division of labor is based 
on historical requirements from past fiscal years and averages 905 hours per WADlet, plus supervisor time. Subcontractor time is estimated at $60/hr. and 
supervisor time is estimated at $80/hr.(905*60=54300) (256*80=20480). Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I 
Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - PB&I support to the facility baseline.
 Units - 1) Dollars
 Unit Cost - 1) $74,780
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 68,023.30 DollarsC104SA5H 0000SUBCONTRACTED SRVS

74780 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT09 - WM Waste Technicians

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - Waste Technician Support
 Units - 1. Hours
 Unit Cost -  1) 70
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 68
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY01 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 60.48 HoursKE10H750 L050STRAIGHT TIME BASE

68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT10 - Health Physics Instrumentation

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for Health Physics Instrumentation.
Item Desc - Radiological Instrumentation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Rad. Instrument calibration and repair.
 Units - 1. Dollars
 Unit Cost -  1) $4,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 3,638.58 DollarsC104SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT11 - RCT Supervision
BOE Historical Data Source - Budgeted amounts are based on historical requirements for supervision of hourly Radiological Control Technicians.

Item Desc - RCT supervision and support for the facility baseline.  
Breakdown of Historical Data:
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WBS No: 1EEB05
Activity ID: 1EEB5001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - RCT Supervision
 Units - 1) Hours
 Unit Cost -   1) 1990
 Unit Cost Adjustment factor - Historical requirements dictate the need for one FTE for WAD 36, including overtime.  Budgeted amounts represent B.865/883's 
share of the WAD 36 total. Revised Unit Cost - 1) 995
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 20.45 HoursC104S751 M010OVERTIME BASE & PRE.

23 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 73,497.91 DollarsC104SA5H M010SUBCONTRACTED SRVS
905 Hours 1.02283 -- FY00 Escalation --89.28 Dollars per Hour

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EEB5002 Description: 865 Cluster L/L Funct: Maint. FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT01 Facilities & Site Operations 1.00 each 1,441HC 1,441 24,410 0 24,410 33,0268,6170
MAINT02 Facilities Maintenance 1.00 each 353HC 353 8,182 0 8,182 11,0702,8880
MAINT03 Filter Services 1.00 each 52HC 52 871 0 871 1,1783070
MAINT04 K-H Financial 1.00 each 0HC 0 0 17,602 17,602 17,60200
MAINT05 Maintenance Management/Admin/SubC 0.50 each 1,880HC 940 26,055 149,474 175,529 184,7279,1970
MAINT06 Leased Labor Maintenance 1.00 each 9,365HC 9,365 203,838 0 203,838 275,79271,9550
OPMGMT01 RFCSS Project Controls 1.00 ea 405HC 405 21,629 16,374 38,002 45,6377,6350
OPMGMT02 Project Manager 0.17 ea 1,619HC 278 14,880 0 14,880 20,1335,2530
OPMGMT03 Shift/Building Manager 0.17 ea 1,619HC 278 14,880 0 14,880 20,1335,2530
OPMGMT04 Shift/Building Manager 0.17 ea 1,619HC 278 14,880 0 14,880 20,1335,2530
OPMGMT05 Environmental Compliance Specialist 1.00 ea 1,619HC 1,619 52,232 0 52,232 70,67018,4380
OPMGMT06 Subcontractor Technical Support 1.00 ea 0HC 0 0 33,111 33,111 33,11100
SURV01 Facilities Inspection 1.00 each 0HC 0 0 4,366 4,366 4,36600
SURV02 Fire Systems Services 1.00 each 0HC 0 0 44,106 44,106 44,10600
SURV03 Analytical Services 1.00 each 0HC 0 0 160,098 160,098 160,09800
SURV04 Logistics/Property 1.00 each 0HC 0 0 127 127 12700
SURV05 Environmental Compliance 1.00 each 89HC 89 2,266 0 2,266 3,0668000
SURV06 Quality Assurance 1.00 each 0HC 0 0 2,935 2,935 2,93500
SURV07 Safety 1.00 each 1,610HC 1,610 54,473 0 54,473 73,70119,2290
SURV08 Rad Engineer 1.00 each 805HC 805 21,111 0 21,111 28,5647,4520
SURV09 Training & Procedures 1.00 each 403HC 403 10,076 0 10,076 13,6333,5570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 199,972 199,9720199,972
TECSPT01 Logistics & Material Control 1.00 each 0HC 0 0 31,594 31,594 31,59400
TECSPT02 Traffic Management 0.50 each 0HC 0 0 86 86 8600
TECSPT03 Transportation 0.50 each 22HC 11 227 2,708 2,935 3,016800
TECSPT04 Metrology Labs 0.50 each 190HC 95 1,665 0 1,665 2,2525880
TECSPT05 ARCIE Services 0.50 each 99HC 49 1,348 0 1,348 1,8244760
TECSPT06 Miscellaneous Subcontracts 0.50 ea 0HC 0 0 32,224 32,224 32,22400
TECSPT07 RCT 0.50 each 0HC 0 0 132,770 132,770 132,77000
TECSPT08 Planning Budgeting 0.50 each 0HC 0 0 34,012 34,012 34,01200
TECSPT09 WM Waste Technicians 0.50 each 60HC 30 556 0 556 7521960
TECSPT10 Health Physics Instrumentation 0.50 each 0HC 0 0 1,819 1,819 1,81900
TECSPT11 RCT Supervision 0.50 each 20HC 10 353 36,749 37,102 37,2261250

Total for Activity 1EEB5002: 18,111 473,932 700,156 1,374,060 1,541,358167,298199,972
Line Item MAINT01 - Facilities & Site Operations

BOE
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WBS No: 1EEB05
Activity ID: 1EEB5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - Janitorial support
 Units - 1. Hours
 Unit Cost - 1) 1,728
 Unit Cost Adjustment factor - 1)6% 
 Revised Unit Cost - 1)1,620 
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 1,431.84 HoursKE10H750 L030STRAIGHT TIME BASE

1610 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersUTILITY WORKER Linear 8.89 HoursKE10H751 L030OVERTIME BASE & PRE.
10 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT02 - Facilities Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Maintenance support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Maintenance support to the facilit baseline.
 Units - 1.-3.Hours
 Unit Cost - 1)417 
 Unit Cost Adjustment factor - 1)5%
 Revised Unit Cost - 1)397
 Basis for adjustment -Budgeted amounts were adjusted to accommodate FY02 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 313.05 HoursKE10H750 C080STRAIGHT TIME BASE

352 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 5.34 HoursC210S750 M010STRAIGHT TIME BASE
6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.68 HoursKE10H751 C080OVERTIME BASE & PRE.
39 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT03 - Filter Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Filter Services support for the facility baseline.  
Breakdown of Historical Data:
 Item - Filter Services
 Units - 1. Hours
 Unit Cost - 1) 62   
 Unit Cost Adjustment factor - 6.5%
 Revised Unit Cost - 1) 58
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 51.58 HoursKE10H750 L030STRAIGHT TIME BASE

58 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item MAINT04 - K-H Financial

Resources

BOE Historical Data Source - Costs derived from historical costs for required warehouse purchases necessary for WAD 36. Items purchased include air movement 
systems, waste containers, special ordered equipment,etc.
Item Desc - Special ordered warehouse items to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - 1. Warehouse Purchases
 Units - 1. Dollars
 Unit Cost - 1. $39,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.  Budgeted amount reflects B.865/883's share of the WAD 36 total.
 Revised Unit Cost - $19,500
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of facility needs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeNONE Linear 17,602.30 DollarsC106SA5C 0000SUPPLIES

19500 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT05 - Maintenance Management/Admin/SubC

Resources

BOE Historical Data Source - Budgeted hours are based on historical requirements for Maintenance Management and Administrative support to the facility baseline. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Maintenance managers, supervisors, buyers and admin. support
Breakdown of Historical Data:
 Item - Maintenane management and administrative support
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)12,670 2)325,920
 Unit Cost Adjustment factor - Division of labor is based on WAD 36 funding 33% of Maint. Management's total costs.  Budgeted amounts reflect B.865/883's 
share of the WAD 36 total.
 Revised Unit Cost - 1)2,114 2)110,095
 Basis for adjustment - Maintenance Management costs are divided among RMRS facilities to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC103S750 M010STRAIGHT TIME BASE

302 Hours (SOE Supervisor)
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtce Lead)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 537.16 HoursC104S750 M010STRAIGHT TIME BASE
604 Hours (Mtce Foreman x 3)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (Mtct Mgr)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementBUYERS PROCUREMENT AND CON Linear 268.58 HoursC104S750 P030STRAIGHT TIME BASE
302 Hours (Buyer)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 200,122.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS
220000 Dollars (SubC, Engnrs, Maint. Supv.) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 dollars  (Mtce Coord x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 10:31:33 AMPage 125 of 220 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5002

Activity Filter * Starts In FY *
Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS

54321.3 Dollars  (Mtce Planner x 2) 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT06 - Leased Labor Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.  
Breakdown of Historical Data:
 Item - Maintenance and SOEs
 Units - 1)Hours
 Unit Cost -  1)9,964
 Unit Cost Adjustment factor -  1%
 Revised Unit Cost - 1)9,900
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 667.01 HoursKE10H750 C010STRAIGHT TIME BASE

750 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 667.01 HoursKE10H750 C020STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 667.01 HoursKE10H750 C040STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 667.01 HoursKE10H750 C070STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 667.01 HoursKE10H750 C080STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 533.61 HoursKE10H750 C090STRAIGHT TIME BASE
600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 4,829.13 HoursKE10H750 R070STRAIGHT TIME BASE
5430 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 667.01 HoursKE10H751 C080OVERTIME BASE & PRE.
750 Hours OT for all crafts

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT01 - RFCSS Project Controls

Resources

BOE Historical Data Source - Hours are derived from WAD Managers historical time sheet and daily log records from the previous fiscal year. Subcontract resides 
with WAD 36 Manager.
Item Desc - Kaiser-Hill Project Management & Oversight for WADs 36 and 64.
Breakdown of Historical Data:
 Item - B.865/883 K-H Project Controls and Oversight
 Units - 1. Hours  2. Dollars
 Unit Cost - 1. 1,820  2. 72,000
 Unit Cost Adjustment factor - Division of labor is based on historical performance requirements from past fiscal years and averages 910 hrs. K-H personnel 
time and 450 hours subcontract personnel per WAD for WADs 36 and 64. Revised Unit Cost reflects B.865/883's share of WAD 36 total. Subcontractor time is 
estimated at $80/hr.
 Revised Unit Cost - 1. 455  2. 18,000
 Basis for adjustment - Efforts have been divided between a Kaiser-Hill and subcontracted support personnel to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity ID: 1EEB5002

Activity Filter * Starts In FY *
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 404.65 HoursK311S750 M020STRAIGHT TIME BASE

455 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementCIVIL ENGINEERS Linear 16,373.62 DollarsC104SA5H E020SUBCONTRACTED SRVS
18000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT02 - Project Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Project Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 865/883 Closure Project- Project Manager
 Units - Hours
 Unit Cost - 674
 Unit Cost Adjustment factor - 170%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to account for personnel changes.  Hours were increased to allow full coverage of activities and 
preservation of minimum required support levels.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 9 Hrs/Wk Facility 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 323.72 HoursC104S750 M020STRAIGHT TIME BASE
7 Hrs/Wk 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 184.98 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 4 Hrs/Wk Facility Projects (Chem Rmvl, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 hours/Wk for meetings (Clsr Pjcts, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hrs/Wks Facility Work 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT03 - Shift/Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Shift/Building Manager support to the building baseline
Breakdown of Historical Data:
 Item - 865 Closure Project- Shift/Building Manager
 Units - Hours
 Unit Cost -  1,790
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 369.97 HoursC103S750 M020STRAIGHT TIME BASE

52 Weeks 8 Hrs/Wk Property Management & 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Wks 6 Hrs/Wks Fire Inspections

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 647.44 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 14 Hrs/Wk General Fac Sppt. (WEMS, 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 2 Hrs/Wk LO/TO Admin & Support

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 231.23 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 5 Hrs/wk Permit to Work Admin & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT04 - Shift/Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Shift/Building Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 883 Closure Project- Shift/Facility Manager
 Units - Hours
 Unit Cost - 1,805
 Unit Cost Adjustment factor - 1%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 323.72 HoursC103S750 M020STRAIGHT TIME BASE

7 Hrs/Wk 52 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 184.98 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 4 Hrs/Wk Facility Projects (Chem 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hrs/Wk Facility Work 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hours/Wk for meetings (Clsr 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hrs./Wk Facility 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT05 - Environmental Compliance Specialist

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Environmental Compliance support to the facility baseline
Breakdown of Historical Data:
 Item - 865/883 Closure Project - Environmental Compliance support
 Units - Hours
 Unit Cost -  1,156
 Unit Cost Adjustment factor - 57%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted hours were adjusted to meet anticipated required support levels and personnel changes.  Supporting documents are avialable 
from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 369.97 HoursC104S750 S020STRAIGHT TIME BASE

52 Wks 8 Hrs/Wk Wst Mgmt/Ovrsite 
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 416.21 HoursC104S750 S020STRAIGHT TIME BASE

9 Hrs/Wk Compliance 52 Wks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 693.69 HoursC104S750 S020STRAIGHT TIME BASE
15 Hrs/Wk Compliance 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 46.25 HoursC104S750 S020STRAIGHT TIME BASE
52 Weeks 1 Hours/Wk. (Training)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 92.49 HoursC104S750 S020STRAIGHT TIME BASE
2 Hrs/Wk POD 52 wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT06 - Subcontractor Technical Support

Resources

BOE Historical Data Source - FY98 Actual costs, based on FY98 billing rate, for full-time facility Admin. Support.  Subcontractor support is estimated at $40/hr. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Administrative support for the facility baseline.
Breakdown of Historical Data:
 Item - Subcontract Administrative support for B.881 and B.865/883
 Units - Dollars
 Unit Cost -  72,800
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 910 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.865/883.
 Revised Unit Cost - 36,400
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 33,111.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS

36400 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV01 - Facilities Inspection

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Inspection support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Inspection
 Units - 1. Dollars
 Unit Cost -   1) 4,954
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 4,800
 Basis for adjustment - Budgeted amounts were reduced to accommodate FY02 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceNONE Linear 4,366.30 DollarsC210SA5H 0000SUBCONTRACTED SRVS

4800 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV02 - Fire Systems Services

Resources

BOE Vendor Name - Fire Systems Services. Subcontract resides with Contractor Technical Representative.
Vendor Quote - $48,487
Quote Received by - Edward Law
Item being quoted - Fire Systems Surveillances and Inspections B.881
Other Info - See Signed letter from Brad Smeaton, BES-087-98
Availability - Vendor is resident on-site.  All required personnel are available upon request.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Fire Tactical OperationsNONE Linear 44,105.99 DollarsK263SA5H 0000SUBCONTRACTED SRVS

48487 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV03 - Analytical Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Analytical Laboratory support for the facility baseline. Subcontract resides with Contractor Technical Representative.
Breakdown of Historical Data:
 Item - Laboratory and sampling fees
 Units - Dollars
 Unit Cost -  $176,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 160,097.60 DollarsK267SA5H 0000SUBCONTRACTED SRVS

176000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV04 - Logistics/Property

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Logistics/Property Accounting support for the facility baseline. Subcontract resides with Contractor Technical Representative. Contact WAD 36 
RMRS PB&I Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - Logistics/Property support
 Units - Dollars
 Unit Cost - $140.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 127.35 DollarsC271SA5H 0000SUBCONTRACTED SRVS

140 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - Environmental Compliance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Environmental Compliance support to the facility baseline
Breakdown of Historical Data:
 Item - Project specific Environmental Compliance support
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementCOMPLIANCE INSPECTORS Linear 88.93 HoursC104S750 P050STRAIGHT TIME BASE

100 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV06 - Quality Assurance
BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.

Item Desc - Quality Assurance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific Quality Assurance support to the facility baseline.
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WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementQUALITY CONTROL ENGINEERS Linear 2,935.43 DollarsC104SA5H E110SUBCONTRACTED SRVS

3227 Prime Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV07 - Safety

Resources

BOE Historical Data Source - Budgeted amounts are based on historical costs for anticipated scope of work in FY99.  FY99 scope of work dictates one FTE for 
B.865/883.
Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facility safety support
 Units - 1. Hours
 Unit Cost -  1) 1,810 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementINDUSTRIAL HYGIENISTS Linear 1,609.71 HoursC104S750 P090STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV08 - Rad Engineer

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for Radiological Engineering support to the facility baseline.
Item Desc - Radiological Engineering support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiological Engineer
 Units - 1. Hours
 Unit Cost -  1) 1,810
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 905 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.881.
 Revised Unit Cost - 905
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 804.85 HoursC104S750 P170STRAIGHT TIME BASE

905 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV09 - Training & Procedures

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Funding to provide training and procedure writing support to the facility baseline.
Breakdown of Historical Data:
 Item - Training & Procedure Writing support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)453
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EEB05
Activity ID: 1EEB5002

Activity Filter * Starts In FY *
Closure ManagementTRAINERS Linear 402.87 HoursC104S750 P150STRAIGHT TIME BASE

453 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 137,286.70 DollarsZDEPTCON 0000CONTINGENCY

137287 DollarsFactors
No DepartmentNONE Linear 62,684.90 DollarsZDEPTESC 0000ESCALATION

62684.9 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT01 - Logistics & Material Control

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Costs for this activity are distributed via Cost Transfers, resulting in 
A5R for the BOE.
Item Desc - Hot & Cold Laundry support for the facility baseline.  
Breakdown of Historical Data:
 Item - Hot & Cold Laundry
 Units - 1. Dollars  
 Unit Cost -   1) $53,209
 Unit Cost Adjustment factor - 34%
 Revised Unit Cost - $35,000
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 31,593.88 DollarsC104SA5R 0000MISC EXPENSES

35000 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT02 - Traffic Management

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Traffic Management support for the facility baseline. Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I 
Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - Salaried Traffic Management Support
 Units - Dollars
 Unit Cost -   196.00
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 190
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 172.83 DollarsC241SA5H 0000SUBCONTRACTED SRVS

190 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT03 - Transportation
BOE Historical Data Source - Historical costs from previous fiscal years for similar required transportation support. Rental agreement resides with Contractor 

Technical Representative.
Item Desc - Transportation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Transportation support and vehicle rental.
 Units - 1) Hours 2)Dollars
 Unit Cost -   1) 25 2)$6,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.
 Revised Unit Cost - 1) $6,000
 Basis for adjustment - Costs for vehicle rental are divided between both WADlets of WAD 36 to allow full support of required vehicle maintenance.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
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WBS No: 1EEB05
Activity ID: 1EEB5002

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 22.23 HoursKE10H750 T060STRAIGHT TIME BASE
25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
6000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT04 - Metrology Labs

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Instrument calibration and repair. 
Breakdown of Historical Data:
 Item - Metrology Labs
 Units - 1. Lot 2. Lot
 Unit Cost - 1) 15 2) 221
 Unit Cost Adjustment factor - 1)7% 2)10%
 Revised Unit Cost - 1)14 2)200
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 177.87 HoursKE10H750 L030STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 12.45 HoursC104S750 P170STRAIGHT TIME BASE
14 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT05 - ARCIE Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Radiological instrumentation purchase, calibration & repair, including NDT.  
Breakdown of Historical Data:
 Item - ARCIE Services
 Units - 1.-2. Lot
 Unit Cost - 1)7 2)115 
 Unit Cost Adjustment factor - 1)14%  2)9%
 Revised Unit Cost - 1)6  2)105
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 93.38 HoursC211S750 M010STRAIGHT TIME BASE

105 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 5.34 HoursKE10H750 T070STRAIGHT TIME BASE
6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TECSPT06 - Miscellaneous Subcontracts
BOE Historical Data Source - Budgeted amounts are based on required amounts of miscellaneous supplies and subcontracts to maintain facility baseline.

Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, etc.  
Breakdown of Historical Data:
 Item - Miscellaneous supplies & subcontracts
 Units - 1.Dollars 
 Unit Cost -  1)$71,395.77
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A
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WBS No: 1EEB05
Activity ID: 1EEB5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 64,447.69 DollarsC104SA5C 0000SUPPLIES

71395.8 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT07 - RCT

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements from Radiation Control Technicians to maintain the facility safety envelope.  
Historical requirements dictate the need for four FTEs, with 15% overtime coverage.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiation Control Technician support to the facility baseline.
 Units - 1)Dollars
 Unit Cost -   1) 291,916.80
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 265,540.90 DollarsKE10HA5H T050SUBCONTRACTED SRVS

46.08 Dollars/Hr. 1.02283 -- FY00 Escalation --6335 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT08 - Planning Budgeting

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for operational support to the building baseline. Division of labor is based 
on historical requirements from past fiscal years and averages 905 hours per WADlet, plus supervisor time. Subcontractor time is estimated at $60/hr. and 
supervisor time is estimated at $80/hr.(905*60=54300) (256*80=20480). Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I 
Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - PB&I support to the facility baseline.
 Units - 1) Dollars
 Unit Cost - 1) $74,780
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 68,023.30 DollarsC104SA5H 0000SUBCONTRACTED SRVS

74780 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT09 - WM Waste Technicians

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - Waste Technician Support
 Units - 1. Hours
 Unit Cost -  1) 70
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 68
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY02 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 60.48 HoursKE10H750 L050STRAIGHT TIME BASE

68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EEB05
Activity ID: 1EEB5002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT10 - Health Physics Instrumentation

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for Health Physics Instrumentation.
Item Desc - Radiological Instrumentation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Rad. Instrument calibration and repair.
 Units - 1. Dollars
 Unit Cost -  1) $4,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 3,638.58 DollarsC104SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT11 - RCT Supervision

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for supervision of hourly Radiological Control Technicians.
Item Desc - RCT supervision and support for the facility baseline.  
Breakdown of Historical Data:
 Item - RCT Supervision
 Units - 1) Hours
 Unit Cost -   1) 1990
 Unit Cost Adjustment factor - Historical requirements dictate the need for one FTE for WAD 36, including overtime.  Budgeted amounts represent B.865/883's 
share of the WAD 36 total. Revised Unit Cost - 1) 995
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 20.45 HoursC104S751 M010OVERTIME BASE & PRE.

23 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 73,497.91 DollarsC104SA5H M010SUBCONTRACTED SRVS
905 Hours 1.02283 -- FY00 Escalation --89.28 Dollars per Hour

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EEB5003 Description: 865 Cluster L/L Funct: Maint. FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT01 Facilities & Site Operations 0.51 each 1,441HC 735 12,449 0 12,449 16,7564,3070
MAINT02 Facilities Maintenance 0.50 each 353HC 177 4,091 0 4,091 5,5061,4150
MAINT03 Filter Services 0.50 each 52HC 26 435 0 435 5861510
MAINT04 K-H Financial 0.50 each 0HC 0 0 8,801 8,801 8,80100
MAINT05 Maintenance Management/Admin/SubC 0.50 each 1,880HC 940 26,055 149,474 175,529 184,5449,0150
MAINT06 Leased Labor Maintenance 0.50 each 9,365HC 4,682 101,919 0 101,919 137,18335,2640
OPMGMT01 RFCSS Project Controls 0.50 ea 405HC 202 10,814 8,187 19,001 22,7433,7420
OPMGMT02 Project Manager 0.17 ea 1,619HC 278 14,880 0 14,880 20,0295,1490
OPMGMT03 Shift/Building Manager 0.17 ea 1,619HC 278 14,880 0 14,880 20,0295,1490
OPMGMT04 Shift/Building Manager 0.17 ea 1,619HC 278 14,880 0 14,880 20,0295,1490
OPMGMT05 Environmental Compliance Specialist 0.50 ea 1,619HC 809 26,116 0 26,116 35,1529,0360
OPMGMT06 Subcontractor Technical Support 0.50 ea 0HC 0 0 16,556 16,556 16,55600
SURV01 Facilities Inspection 0.50 each 0HC 0 0 2,183 2,183 2,18300
SURV02 Fire Systems Services 0.50 each 0HC 0 0 22,053 22,053 22,05300
SURV03 Analytical Services 0.50 each 0HC 0 0 80,049 80,049 80,04900
SURV04 Logistics/Property 0.50 each 0HC 0 0 64 64 6400
SURV05 Environmental Compliance 0.50 each 89HC 44 1,133 0 1,133 1,5253920
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WBS No: 1EEB05
Activity ID: 1EEB5003

Activity Filter * Starts In FY *
SURV06 Quality Assurance 0.50 each 0HC 0 0 1,468 1,468 1,46800
SURV07 Safety 0.50 each 1,610HC 805 27,236 0 27,236 36,6609,4240
SURV08 Rad Engineer 0.50 each 805HC 402 10,556 0 10,556 14,2083,6520
SURV09 Training & Procedures 0.50 each 403HC 201 5,038 0 5,038 6,7811,7430
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 252,984 252,9840252,984
TECSPT01 Traffic Management 0.50 each 0HC 0 0 86 86 8600
TECSPT02 Transportation 0.50 each 22HC 11 227 2,708 2,935 3,014790
TECSPT03 Metrology Labs 0.50 each 190HC 95 1,665 0 1,665 2,2405760
TECSPT04 Logistics & Material Control 0.50 each 0HC 0 0 15,919 15,919 15,91900
TECSPT05 ARCIE Services 0.50 each 99HC 49 1,348 0 1,348 1,8154670
TECSPT06 Miscellaneous Subcontracts 0.50 ea 0HC 0 0 32,224 32,224 32,22400
TECSPT07 RCT 0.50 each 0HC 0 0 132,770 132,770 132,77000
TECSPT08 Planning Budgeting 0.50 each 0HC 0 0 34,012 34,012 34,01200
TECSPT09 WM Waste Technicians 0.50 each 60HC 30 556 0 556 7481920
TECSPT10 Health Physics Instrumentation 0.50 each 0HC 0 0 1,819 1,819 1,81900
TECSPT11 RCT Supervision 0.50 each 20HC 10 353 36,749 37,102 37,2241220

Total for Activity 1EEB5003: 10,056 274,633 545,122 1,072,739 1,167,76195,023252,984

Cost Element Skill Quantity UnitsCurve

Line Item MAINT01 - Facilities & Site Operations

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - Janitorial support
 Units - 1. Hours
 Unit Cost - 1) 1,728
 Unit Cost Adjustment factor - 1)6% 
 Revised Unit Cost - 1)1,620 
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 1,431.84 HoursKE10H750 L030STRAIGHT TIME BASE

1610 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersUTILITY WORKER Linear 8.89 HoursKE10H751 L030OVERTIME BASE & PRE.
10 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT02 - Facilities Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Facilities Maintenance support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facilities Maintenance support to the facilit baseline.
 Units - 1.-3.Hours
 Unit Cost - 1)417 
 Unit Cost Adjustment factor - 1)5%
 Revised Unit Cost - 1)397
 Basis for adjustment -Budgeted amounts were adjusted to accommodate FY03 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 313.05 HoursKE10H750 C080STRAIGHT TIME BASE

352 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 5.34 HoursC210S750 M010STRAIGHT TIME BASE
6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.68 HoursKE10H751 C080OVERTIME BASE & PRE.

39 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT03 - Filter Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Filter Services support for the facility baseline.  
Breakdown of Historical Data:
 Item - Filter Services
 Units - 1. Hours
 Unit Cost - 1) 62   
 Unit Cost Adjustment factor - 6.5%
 Revised Unit Cost - 1) 58
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 51.58 HoursKE10H750 L030STRAIGHT TIME BASE

58 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT04 - K-H Financial

Resources

BOE Historical Data Source - Costs derived from historical costs for required warehouse purchases necessary for WAD 36. Items purchased include air movement 
systems, waste containers, special ordered equipment,etc.
Item Desc - Special ordered warehouse items to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - 1. Warehouse Purchases
 Units - 1. Dollars
 Unit Cost - 1. $39,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.  Budgeted amount reflects B.865/883's share of the WAD 36 total.
 Revised Unit Cost - $19,500
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of facility needs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeNONE Linear 17,602.30 DollarsC106SA5C 0000SUPPLIES

19500 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT05 - Maintenance Management/Admin/SubC

Resources

BOE Historical Data Source - Budgeted hours are based on historical requirements for Maintenance Management and Administrative support to the facility baseline. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Maintenance managers, supervisors, buyers and admin. support
Breakdown of Historical Data:
 Item - Maintenane management and administrative support
 Units - 1)Hours 2)Dollars
 Unit Cost - 1)12,670 2)325,920
 Unit Cost Adjustment factor - Division of labor is based on WAD 36 funding 33% of Maint. Management's total costs.  Budgeted amounts reflect B.865/883's 
share of the WAD 36 total.
 Revised Unit Cost - 1)2,114 2)110,095
 Basis for adjustment - Maintenance Management costs are divided among RMRS facilities to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE

302 Hours (Mtct Mgr)
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours (SOE Supervisor)

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE

302 Hours (Mtce Lead)
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 537.16 HoursC104S750 M010STRAIGHT TIME BASE
604 Hours (Mtce Foreman x 3)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 268.58 HoursC104S750 M010STRAIGHT TIME BASE
302 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementBUYERS PROCUREMENT AND CON Linear 268.58 HoursC104S750 P030STRAIGHT TIME BASE
302 Hours (Buyer)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 200,122.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS
220000 Dollars (SubC, Engnrs, Maint. Supv.) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 Dollars  (Mtce Planner x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 49,413.17 DollarsC104SA5H P070SUBCONTRACTED SRVS
54321.3 dollars  (Mtce Coord x 2) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT06 - Leased Labor Maintenance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline.  
Breakdown of Historical Data:
 Item - Maintenance and SOEs
 Units - 1)Hours
 Unit Cost -  1)9,964
 Unit Cost Adjustment factor -  1%
 Revised Unit Cost - 1)9,900
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 667.01 HoursKE10H750 C010STRAIGHT TIME BASE

750 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 667.01 HoursKE10H750 C020STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 667.01 HoursKE10H750 C040STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 667.01 HoursKE10H750 C070STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 667.01 HoursKE10H750 C080STRAIGHT TIME BASE
750 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 533.61 HoursKE10H750 C090STRAIGHT TIME BASE
600 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5003

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 4,829.13 HoursKE10H750 R070STRAIGHT TIME BASE

5430 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 667.01 HoursKE10H751 C080OVERTIME BASE & PRE.
750 Hours OT for all crafts

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT01 - RFCSS Project Controls

Resources

BOE Historical Data Source - Hours are derived from WAD Managers historical time sheet and daily log records from the previous fiscal year. Subcontract resides 
with WAD 36 Manager.
Item Desc - Kaiser-Hill Project Management & Oversight for WADs 36 and 64.
Breakdown of Historical Data:
 Item - B.865/883 K-H Project Controls and Oversight
 Units - 1. Hours  2. Dollars
 Unit Cost - 1. 1,820  2. 72,000
 Unit Cost Adjustment factor - Division of labor is based on historical performance requirements from past fiscal years and averages 910 hrs. K-H personnel 
time and 450 hours subcontract personnel per WAD for WADs 36 and 64. Revised Unit Cost reflects B.865/883's share of WAD 36 total. Subcontractor time is 
estimated at $80/hr.
 Revised Unit Cost - 1. 455  2. 18,000
 Basis for adjustment - Efforts have been divided between a Kaiser-Hill and subcontracted support personnel to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 404.65 HoursK311S750 M020STRAIGHT TIME BASE

455 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementCIVIL ENGINEERS Linear 16,373.62 DollarsC104SA5H E020SUBCONTRACTED SRVS
18000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT02 - Project Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Project Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 865/883 Closure Project- Project Manager
 Units - Hours
 Unit Cost - 674
 Unit Cost Adjustment factor - 170%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to account for personnel changes.  Hours were increased to allow full coverage of activities and 
preservation of minimum required support levels.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC103S750 M020STRAIGHT TIME BASE

52 Weeks 6 Hrs/Wks Facility Work 
0.88934  [SYS 061400] .88934200 - System 

Factors

Environmental ComplianceMANAGERS (GRADE 69 - 72) Linear 323.72 HoursC103S750 M020STRAIGHT TIME BASE
7 Hrs/Wk 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hrs/Wk Facility 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 184.98 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 4 Hrs/Wk Facility Projects (Chem Rmvl, 

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5003

Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 9 hours/Wk for meetings (Clsr Pjcts, 
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT03 - Shift/Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Shift/Building Manager support to the building baseline
Breakdown of Historical Data:
 Item - 865 Closure Project- Shift/Building Manager
 Units - Hours
 Unit Cost -  1,790
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 369.97 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 8 Hrs/Wk Property Management & 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE
2 Hrs/Wk LO/TO Admin & Support 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Wks 6 Hrs/Wks Fire Inspections

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 231.23 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 5 Hrs/wk Permit to Work Admin & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 647.44 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 14 Hrs/Wk General Fac Sppt. (WEMS, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT04 - Shift/Building Manager

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Shift/Building Manager support to the building baseline.
Breakdown of Historical Data:
 Item - 883 Closure Project- Shift/Facility Manager
 Units - Hours
 Unit Cost - 1,805
 Unit Cost Adjustment factor - 1%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted amounts were adjusted to allow full coverage of activities and preservation of minimum required support levels.  Supporting 
documents are available from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 184.98 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 4 Hrs/Wk Facility Projects (Chem 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hrs./Wk Facility 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 416.21 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 9 Hours/Wk for meetings (Clsr 

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5003

Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 6 Hrs/Wk Facility Work 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 323.72 HoursC104S750 M020STRAIGHT TIME BASE
7 Hrs/Wk 52 Weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT05 - Environmental Compliance Specialist

Resources

BOE Historical Data Source - FY98 Labor Actuals, dated September 1998.
Item Desc - Environmental Compliance support to the facility baseline
Breakdown of Historical Data:
 Item - 865/883 Closure Project - Environmental Compliance support
 Units - Hours
 Unit Cost -  1,156
 Unit Cost Adjustment factor - 57%
 Revised Unit Cost - 1,820
 Basis for adjustment - Budgeted hours were adjusted to meet anticipated required support levels and personnel changes.  Supporting documents are avialable 
from the WAD 36 PBI&R representative.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 46.25 HoursC104S750 S020STRAIGHT TIME BASE

52 Weeks 1 Hours/Wk. (Training)
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 369.97 HoursC104S750 S020STRAIGHT TIME BASE
52 Wks 8 Hrs/Wk Wst Mgmt/Ovrsite 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 416.21 HoursC104S750 S020STRAIGHT TIME BASE
9 Hrs/Wk Compliance 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 92.49 HoursC104S750 S020STRAIGHT TIME BASE
2 Hrs/Wk POD 52 wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 693.69 HoursC104S750 S020STRAIGHT TIME BASE
15 Hrs/Wk Compliance 52 Wks

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT06 - Subcontractor Technical Support

Resources

BOE Historical Data Source - FY98 Actual costs, based on FY98 billing rate, for full-time facility Admin. Support.  Subcontractor support is estimated at $40/hr. 
Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I Analyst for CTR contact list.
Item Desc - Administrative support for the facility baseline.
Breakdown of Historical Data:
 Item - Subcontract Administrative support for B.881 and B.865/883
 Units - Dollars
 Unit Cost -  72,800
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 910 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.865/883.
 Revised Unit Cost - 36,400
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 33,111.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS

36400 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV01 - Facilities Inspection
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.

Item Desc - Facilities Inspection support for the facility baseline.  
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WBS No: 1EEB05
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Facilities Inspection
 Units - 1. Dollars
 Unit Cost -   1) 4,954
 Unit Cost Adjustment factor - 2%
 Revised Unit Cost - 4,800
 Basis for adjustment - Budgeted amounts were reduced to accommodate FY03 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceNONE Linear 4,366.30 DollarsC210SA5H 0000SUBCONTRACTED SRVS

4800 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV02 - Fire Systems Services

Resources

BOE Vendor Name - Fire Systems Services. Subcontract resides with Contractor Technical Representative.
Vendor Quote - $48,487
Quote Received by - Edward Law
Item being quoted - Fire Systems Surveillances and Inspections B.881
Other Info - See Signed letter from Brad Smeaton, BES-087-98
Availability - Vendor is resident on-site.  All required personnel are available upon request.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 44,105.99 DollarsK263SA5H 0000SUBCONTRACTED SRVS

48487 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV03 - Analytical Services

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Analytical Laboratory support for the facility baseline. Subcontract resides with Contractor Technical Representative.
Breakdown of Historical Data:
 Item - Laboratory and sampling fees
 Units - Dollars
 Unit Cost -  $176,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 160,097.60 DollarsK267SA5H 0000SUBCONTRACTED SRVS

176000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV04 - Logistics/Property

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Logistics/Property Accounting support for the facility baseline. Subcontract resides with Contractor Technical Representative. Contact WAD 36 
RMRS PB&I Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - Logistics/Property support
 Units - Dollars
 Unit Cost - $140.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Property AdministrationNONE Linear 127.35 DollarsC271SA5H 0000SUBCONTRACTED SRVS

140 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - Environmental Compliance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Environmental Compliance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific Environemntal Compliance support
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementCOMPLIANCE INSPECTORS Linear 88.93 HoursC104S750 P050STRAIGHT TIME BASE

100 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV06 - Quality Assurance

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002) reports, dated April 1998.
Item Desc - Quality Assurance support to the facility baseline.
Breakdown of Historical Data:
 Item - Project specific support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)100
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementQUALITY CONTROL ENGINEERS Linear 2,935.43 DollarsC104SA5H E110SUBCONTRACTED SRVS

3227 Prime Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV07 - Safety

Resources

BOE Historical Data Source - Budgeted amounts are based on historical costs for anticipated scope of work in FY99.  FY99 scope of work dictates one FTE for 
B.865/883.
Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item - Facility safety support
 Units - 1. Hours
 Unit Cost -  1) 1,810 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementINDUSTRIAL HYGIENISTS Linear 1,609.71 HoursC104S750 P090STRAIGHT TIME BASE

1810 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV08 - Rad Engineer
BOE Historical Data Source - Budgeted amounts are based on historical requirements for Radiological Engineering support to the facility baseline.

Item Desc - Radiological Engineering support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiological Engineer

6/23/00 10:31:41 AMPage 143 of 220 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB05
Activity ID: 1EEB5003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1. Hours
 Unit Cost -  1) 1,810
 Unit Cost Adjustment factor - Division of labor is based on historical requirements from past fiscal years and averages 905 hours per WADlet.  Revised Unit 
Cost reflects that portion of WAD 36 total to be funded by B.881.
 Revised Unit Cost - 905
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 804.85 HoursC104S750 P170STRAIGHT TIME BASE

905 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV09 - Training & Procedures

Resources

BOE Historical Data Source - FY98 Actual Costs from P&I (002) reports, dated April 1998.
Item Desc - Funding  to provide training and procedure writing support to the facility baseline.
Breakdown of Historical Data:
 Item - Training & Procedure writing support to the facility baseline.
 Units - 1)Hours
 Unit Cost - 1)453
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementTRAINERS Linear 402.87 HoursC104S750 P150STRAIGHT TIME BASE

453 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 182,834.40 DollarsZDEPTCON 0000CONTINGENCY

182834 DollarsFactors
No DepartmentNONE Linear 70,149.92 DollarsZDEPTESC 0000ESCALATION

70149.9 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT01 - Traffic Management

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Traffic Management support for the facility baseline. Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I 
Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - Salaried Traffic Management Support
 Units - Dollars
 Unit Cost -   196.00
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 190
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 172.83 DollarsC241SA5H 0000SUBCONTRACTED SRVS

190 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT02 - Transportation
BOE Historical Data Source - Historical costs from previous fiscal years for similar required transportation support. Rental agreement resides with Contractor 

Technical Representative.
Item Desc - Transportation support for the facility baseline.  
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Transportation support and vehicle rental.
 Units - 1) Dollars
 Unit Cost -   1) $12,000
 Unit Cost Adjustment factor - Costs are divided evenly between both WADlets of WAD 36.
 Revised Unit Cost - 1) $6,000
 Basis for adjustment - Costs for vehicle rental are divided between both WADlets of WAD 36 to allow full support of required vehicle maintenance.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 22.23 HoursKE10H750 T060STRAIGHT TIME BASE

25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
6000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT03 - Metrology Labs

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Instrument calibration and repair. 
Breakdown of Historical Data:
 Item - Metrology Labs
 Units - 1. Lot 2. Lot
 Unit Cost - 1) 15 2) 221
 Unit Cost Adjustment factor - 1)7% 2)10%
 Revised Unit Cost - 1)14 2)200
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 177.87 HoursKE10H750 L030STRAIGHT TIME BASE

200 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

NG MetrologyOTHER ADMINISTRATIVE & PROFE Linear 12.45 HoursC252S750 P170STRAIGHT TIME BASE
14 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT04 - Logistics & Material Control

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998. Costs for this activity are distributed via Cost Transfers, resulting in 
A5F for the BOE.
Item Desc - Hot & Cold Laundry support for the facility baseline.  
Breakdown of Historical Data:
 Item - Hot & Cold Laundry
 Units - 1. Dollars  
 Unit Cost -   1) $53,209
 Unit Cost Adjustment factor - 34%
 Revised Unit Cost - $35,000
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeNONE Linear 31,837.60 DollarsC106SA5F 0000CSS FIXED PRICE

35000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT05 - ARCIE Services
BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.

Item Desc - Radiological instrumentation purchase, calibration & repair, including NDT.  
Breakdown of Historical Data:
 Item - ARCIE Services
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1.-2. Lot
 Unit Cost - 1)7 2)115 
 Unit Cost Adjustment factor - 1)14%  2)9%
 Revised Unit Cost - 1)6  2)105
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
NG Electronic MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 93.38 HoursC251S750 M010STRAIGHT TIME BASE

105 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 5.34 HoursKE10H750 T070STRAIGHT TIME BASE
6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT06 - Miscellaneous Subcontracts

Resources

BOE Historical Data Source - Budgeted amounts are based on required amounts of miscellanewous supplies and subcontracts to maintain facility baseline.
Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, etc.  
Breakdown of Historical Data:
 Item - Miscellaneous supplies & subcontracts
 Units - 1.Dollars 
 Unit Cost -  1)$71,395.77
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 64,447.69 DollarsC104SA5C 0000SUPPLIES

71395.8 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT07 - RCT

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements from Radiation Control Technicians to maintain the facility safety envelope.  
Historical requirements dictate the need for 3.5 FTEs.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Radiation Control Technician support to the facility baseline.
 Units - 1)Dollars
 Unit Cost -   1) 291,906.80
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 265,540.90 DollarsKE10HA5H T050SUBCONTRACTED SRVS

46.08 Dollars/Hr. 1.02283 -- FY00 Escalation --6335 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT08 - Planning Budgeting
BOE Historical Data Source - Budgeted amounts are based on historical requirements for operational support to the building baseline. Division of labor is based 

on historical requirements from past fiscal years and averages 905 hours per WADlet, plus supervisor time. Subcontractor time is estimated at $60/hr. and 
supervisor time is estimated at $80/hr.(905*60=54300) (256*80=20480). Subcontract resides with Contractor Technical Representative. Contact WAD 36 RMRS PB&I 
Analyst for CTR contact list.
Breakdown of Historical Data:
 Item - PB&I support to the facility baseline.
 Units - 1) Dollars
 Unit Cost - 1) $74,780
 Unit Cost Adjustment factor - None
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Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 68,023.30 DollarsC104SA5H 0000SUBCONTRACTED SRVS

74780 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT09 - WM Waste Technicians

Resources

BOE Historical Data Source - FY98 Actual costs from P&I (002)reports, dated April 1998.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - Waste Technician Support
 Units - 1. Hours
 Unit Cost -  1) 70
 Unit Cost Adjustment factor - 3%
 Revised Unit Cost - 68
 Basis for adjustment - Budgeted amounts were adjusted to accommodate FY03 Planning Targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 60.48 HoursKE10H750 L050STRAIGHT TIME BASE

68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT10 - Health Physics Instrumentation

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for Health Physics Instrumentation.
Item Desc - Radiological Instrumentation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Rad. Instrument calibration and repair.
 Units - 1. Dollars
 Unit Cost -  1) $4,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 3,638.58 DollarsC104SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT11 - RCT Supervision

Resources

BOE Historical Data Source - Budgeted amounts are based on historical requirements for supervision of hourly Radiological Control Technicians.
Item Desc - RCT supervision and support for the facility baseline.  
Breakdown of Historical Data:
 Item - RCT Supervision
 Units - 1) Hours
 Unit Cost -   1) 1990
 Unit Cost Adjustment factor - Historical requirements dictate the need for one FTE for WAD 36, including overtime.  Budgeted amounts represent B.865/883's 
share of the WAD 36 total. Revised Unit Cost - 1) 995
 Basis for adjustment - Funding has been divided between both WADlets of WAD 36 to allow full coverage of activities.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 20.45 HoursC104S751 M010OVERTIME BASE & PRE.

23 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity ID: 1EEB5003

Activity Filter * Starts In FY *
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 73,497.91 DollarsC104SA5H M010SUBCONTRACTED SRVS

905 Hours 1.02283 -- FY00 Escalation --89.28 Dollars per Hour
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EEB06 Title: 886 Cluster Landlord
Activity ID: 1EEB6000 Description: 886 Cluster L/L Funct: Maint. FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT01 Minor Maintenance Packages 1.00 ea 41EE 41 803 0 803 1,1953920
MAINT02 Corrective Maintenance Packages 1.00 ea 10EE 10 193 0 193 287940
MAINT03 Planned Maintenance Operations 1.00 ea 184EE 184 3,613 0 3,613 5,3771,7630
MAINT05 General Cleaning /Moves/Lightbulb Replacement 1.00 ea 193EE 193 3,260 1,097 4,357 5,9471,5910
MAINT06 Lubrication of Equipment 1.00 ea 26EE 26 532 0 532 7912590
MAINT07 Training for Maintenance Personnel Hourly 1.00 ea 7EE 7 198 0 198 295970
MAINT08 Refrigeration & Backflow Preventer Mtce 1.00 ea 26EE 26 557 0 557 8292720
MAINT09 Filter Services Support 1.00 ea 136EE 136 2,900 0 2,900 4,3151,4150
OPMGMT01 Work Authorization Manager 1.00 ea 651EE 651 33,067 0 33,067 49,20416,1370
OPMGMT02 Training Scheduler 1.00 ea 0EE 0 0 6,784 6,784 6,78400
OPMGMT03 Occurrence Reporting 1.00 ea 70EE 70 3,167 1,820 4,987 6,5331,5450
OPMGMT04 Miscellaneous Supplies 1.00 ea 0EE 0 0 11,026 11,026 11,02600
OPMGMT05 Hot Laundry Support and Supplies 1.00 ea 34EE 34 634 6,484 7,118 7,4283090
OPMGMT06 Cold Laundry Support and Supplies 1.00 ea 0EE 0 0 2,205 2,205 2,20500
OPMGMT07 Training for Staff Personnel 1.00 ea 0EE 0 0 125 125 12500
SURV01 Fire Suppression System Surveillances 1.00 ea 0EE 0 0 849 849 84900
SURV02 Routine Rad Surveys 1.00 ea 271EE 271 5,631 0 5,631 8,3792,7480
SURV03 RCT Training 1.00 ea 234EE 234 4,865 0 4,865 7,2392,3740
SURV04 Shiftly Rounds/SOE Surveillances 1.00 ea 310EE 310 6,433 0 6,433 9,5723,1390
SURV05 RCRA Inspections & Compliance Activities 1.00 ea 23EE 23 742 288 1,030 1,3923620
SURV06 Non-RCRA Compliance Activities 1.00 ea 23EE 23 742 0 742 1,1043620
SURV07 Utilities Supervision 1.00 ea 11EE 11 317 0 317 4721550
SURV08 Radiological Operations Supervision 1.00 ea 52EE 52 1,429 0 1,429 2,1266970
SURV09 Radiological Operations Supervisor Training 1.00 ea 8EE 8 214 0 214 3191050
SURV10 Miscellaneous Supplies 1.00 ea 0EE 0 0 2,248 2,248 2,24800
SURV11 SOE & SOE Supervisor Training 1.00 ea 230EE 230 4,920 0 4,920 7,3202,4010
SURV12 LCO Surveillances per BIO 1.00 ea 253EE 253 9,725 0 9,725 14,4704,7460
TECSPT01 Step Off Pad Duties 1.00 ea 1,006EE 1,006 20,882 0 20,882 31,07310,1900
TECSPT02 Radiological Engineering Support 1.00 ea 0EE 0 0 7,846 7,846 7,84600
TECSPT03 Rad. Instrumentation Support 1.00 ea 0EE 0 0 7,315 7,315 7,31500
TECSPT04 Trucking/Garage Support 1.00 ea 11EE 11 197 0 197 293960
TECSPT05 Building Systems Support 1.00 ea 603EE 603 13,508 0 13,508 20,1006,5920
TECSPT06 Miscellaneous Supplies 1.00 ea 0EE 0 0 16,079 16,079 16,07900
TECSPT07 Monthly Crit System Test 1.00 ea 96EE 96 3,182 0 3,182 4,7351,5530
TECSPT08 Calibration 1.00 ea 61EE 61 1,362 0 1,362 2,0276650
TECSPT09 Water Management and Treatment 1.00 ea 0EE 0 0 1,004 1,004 1,00400

Total for Activity 1EEB6000: 4,570 123,074 65,170 188,244 248,30360,0600
Line Item MAINT01 - Minor Maintenance Packages

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Maintenance SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Minor Maintenance Packages for the 886 Cluster
Breakdown of Cost Data:
 Item -  Minor Maintenance Packages
 Units - Hours
 Unit Cost - 128 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 40.89 HoursKE10H750 C010STRAIGHT TIME BASE

128 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT02 - Corrective Maintenance Packages

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Maintenance SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Corrective Maintenance Packages for the 886 Cluster
Breakdown of Cost Data:
 Item - Corrective Maintenance Packages
 Units - Hours
 Unit Cost - 30.72 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 9.81 HoursKE10H750 C010STRAIGHT TIME BASE

30.72 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT03 - Planned Maintenance Operations

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Maintenance SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Planned Maintenance Operations for the 886 Cluster
Breakdown of Cost Data:
 Item - Planned Maintenance Operations
 Units - Hours
 Unit Cost - 576 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 183.98 HoursKE10H750 C010STRAIGHT TIME BASE

576 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT05 - General Cleaning /Moves/Lightbulb Replacement

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  General Cleaning/Moves/Lightbulb Replacement for the 886 Cluster
Breakdown of Cost Data:
 Item - General Cleaning/Moves/Lightbulb Replacement
 Units - 1)Hours , Dollars
 Unit Cost - 1) 324 Hours 2) $1800.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Facilities Mgmt & MaintenanceUTILITY WORKER Linear 193.10 HoursC210S750 L030STRAIGHT TIME BASE

324 Hours 0.67401 January 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Facilities Mgmt & MaintenanceNONE Linear 1,097.27 DollarsC210SA5H 0000SUBCONTRACTED SRVS
1800 Dollars 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT06 - Lubrication of Equipment

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Maintenance SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Lubrication of Equipment for the 886 Cluster
Breakdown of Cost Data:
 Item - Lubrication of Equipment
 Units - HOurs
 Unit Cost - 80 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 25.55 HoursKE10H750 C040STRAIGHT TIME BASE

80 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT07 - Training for Maintenance Personnel Hourly

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Maintenance SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Training for Hourly Maintenance Personnel for the 886 Cluster
Breakdown of Cost Data:
 Item - Training for Hourly Maintenance Personnel
 Units - Hours
 Unit Cost - 22.5
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.19 HoursR100S750 M010STRAIGHT TIME BASE

22.5 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT08 - Refrigeration & Backflow Preventer Mtce

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Maintenance SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Refrigeration and Backflow Preventer Maintenance for the 886 Cluster
Breakdown of Cost Data:
 Item - Refrigeration and Backflow Preventer Maintenance
 Units - Hours
 Unit Cost - 80
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 25.55 HoursKE10H750 C080STRAIGHT TIME BASE

80 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors
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Cost Element Skill Quantity UnitsCurve

Line Item MAINT09 - Filter Services Support

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Filter SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Filter Services for the 886 Cluster
Breakdown of Cost Data:
 Item - Filter Services
 Units - All) Hours
 Unit Cost - 169.92, 42.48, 42.48, 169.92
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 54.28 HoursKE10H750 L060STRAIGHT TIME BASE

169.92 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 13.57 HoursC104S750 M010STRAIGHT TIME BASE
42.48 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 13.57 HoursC260S750 M010STRAIGHT TIME BASE
42.48 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 54.28 HoursKE10H750 T050STRAIGHT TIME BASE
169.92 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT01 - Work Authorization Manager

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Work Authorization Manager for the 886 Cluster
Breakdown of Cost Data:
 Item - Work Authorization Manager
 Units - Hours
 Unit Cost - 1590
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 578.14 HoursC104S750 M020STRAIGHT TIME BASE

1810 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 72.51 HoursC104S751 M020OVERTIME BASE & PRE.
227 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Line Item OPMGMT02 - Training Scheduler
BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 

requirement during Cluster decommissioning. 
Experience Item Desc -  Training Scheduler for the 886 Cluster
Breakdown of Cost Data:
 Item - Training Scheduler
 Units - Dollars
 Unit Cost - $20763.72
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 6,783.70 DollarsC104SA5H 0000SUBCONTRACTED SRVS

20763.7 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT03 - Occurrence Reporting

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Occurrence Reporting for the 886 Cluster
Breakdown of Cost Data:
 Item - Occurrence Reporting
 Units - 1-5) Hours 5) Dollars
 Unit Cost - 1-5) 110, 8, 8, 12, 80 6) $5571.12
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 35.14 HoursC104S750 E080STRAIGHT TIME BASE

110 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementOTHER ENGINEERS Linear 2.56 HoursC104S750 E130STRAIGHT TIME BASE
8 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

SSOC SalariedOTHER ENGINEERS Linear 2.56 HoursS100S750 E130STRAIGHT TIME BASE
8 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 3.83 HoursC104S750 M010STRAIGHT TIME BASE
12 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 25.55 HoursC104S750 M020STRAIGHT TIME BASE
80 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementNONE Linear 1,820.27 DollarsC104SA5H 0000SUBCONTRACTED SRVS
5571.52 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT04 - Miscellaneous Supplies

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Miscellaneous Supplies for the 886 Cluster
Breakdown of Cost Data:
 Item - Miscellaneous Supplies
 Units - Dollars
 Unit Cost - $137483.47
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 11,025.94 DollarsC104SA5H 0000SUBCONTRACTED SRVS

33748.5 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors
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Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT05 - Hot Laundry Support and Supplies

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Hot Laundry Support and Supplies for the 886 Cluster
Breakdown of Cost Data:
 Item - Hot Laundry Support and Supplies
 Units - 1) Hours 2) Dollars
 Unit Cost - 1) 108 2) $20000.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 34.50 HoursKE10H750 L050STRAIGHT TIME BASE

108 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementNONE Linear 6,484.17 DollarsC104SA5R 0000MISC EXPENSES
20000 Dollars 0.36123 May Earned Value Factor1.015 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT06 - Cold Laundry Support and Supplies

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Cold Laundry Support and Supplies for the 886 Cluster
Breakdown of Cost Data:
 Item - Cold Laundry Support and Supplies
 Units - Dollars
 Unit Cost - $6800.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 2,204.62 DollarsC104SA5R 0000MISC EXPENSES

6800 Dollars 0.36123 May Earned Value Factor1.015 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT07 - Training for Staff Personnel

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Training for Staff Personnel for the 886 Cluster
Breakdown of Cost Data:
 Item - Training for Staff Personnel
 Units - Dollars
 Unit Cost - 384
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 125.46 DollarsC104SA5H 0000SUBCONTRACTED SRVS

384 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Line Item SURV01 - Fire Suppression System Surveillances
BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Fire Suppression surveillance SME's 

evaluating modified requirement during Cluster decommissioning. 
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Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc -  Fire Suppression System Surveillances for the 886 Cluster
Breakdown of Cost Data:
 Item - Fire Suppression System Surveillances
 Units - Dollars
 Unit Cost - $2,597.12
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 848.50 DollarsC104SA5H 0000SUBCONTRACTED SRVS

2597.12 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV02 - Routine Rad Surveys

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Rad Safety SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Routine Rad Surveys for the 886 Cluster
Breakdown of Cost Data:
 Item - Routine Rad Surveys
 Units - Hours
 Unit Cost - 849.60 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 271.38 HoursKE10H750 T050STRAIGHT TIME BASE

849.6 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV03 - RCT Training

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Rad Safety SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  RCT Training for the 886 Cluster
Breakdown of Cost Data:
 Item - RCT Training
 Units - Hours
 Unit Cost - 734.05 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 234.47 HoursKE10H750 T050STRAIGHT TIME BASE

734.05 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Line Item SURV04 - Shiftly Rounds/SOE Surveillances
BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and SOE SME's evaluating modified requirement 

during Cluster decommissioning. 
Experience Item Desc -  Shiftly Rounds/SOE Surveillances for the 886 Cluster
Breakdown of Cost Data:
 Item - Shiftly Rounds/SOE Surveillances
 Units - Hours
 Unit Cost - 972 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
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WBS No: 1EEB06
Activity ID: 1EEB6000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 310.47 HoursKE10H750 R070STRAIGHT TIME BASE

972 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - RCRA Inspections & Compliance Activities

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Environmental SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  RCRA Inspections & Compliance Activities for the 886 Cluster
Breakdown of Cost Data:
 Item - RCRA Inspections & Compliance Activities
 Units - Hours, Dollars
 Unit Cost - 1) 72 Hours 2) 888.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 23.00 HoursC104S750 S020STRAIGHT TIME BASE

72 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementNONE Linear 287.90 DollarsC104SA5C 0000SUPPLIES
888 Dollars 0.36123 May Earned Value Factor1.015 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV06 - Non-RCRA Compliance Activities

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Environmental SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Non-RCRA Compliance Activities for the 886 Cluster
Breakdown of Cost Data:
 Item - Non-RCRA Compliance Activities
 Units - HOurs
 Unit Cost - 72 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 23.00 HoursC104S750 S020STRAIGHT TIME BASE

72 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Line Item SURV07 - Utilities Supervision
BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and SOE SME's evaluating modified requirement 

during Cluster decommissioning. 
Experience Item Desc -  Utilities Supervision for the 886 Cluster
Breakdown of Cost Data:
 Item - Utilities Supervision
 Units - Hours
 Unit Cost - 36 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB06
Activity ID: 1EEB6000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 11.50 HoursC104S750 M010STRAIGHT TIME BASE
36 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV08 - Radiological Operations Supervision

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Rad Safety SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Radiological Operations Supervision for the 886 Cluster
Breakdown of Cost Data:
 Item - Radiological Operations Supervision
 Units - HOurs
 Unit Cost - 162 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 51.75 HoursC104S750 M010STRAIGHT TIME BASE

162 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV09 - Radiological Operations Supervisor Training

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and RAD Safety SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Radiological Operations Supervisor Training for the 886 Cluster
Breakdown of Cost Data:
 Item - Radiological Operations Supervisor Training
 Units - Hours
 Unit Cost - 24.32 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 7.77 HoursC104S750 M010STRAIGHT TIME BASE

24.32 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV10 - Miscellaneous Supplies

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Miscellaneous Supplies for the 886 Cluster
Breakdown of Cost Data:
 Item - Miscellaneous Supplies
 Units - Dollars
 Unit Cost - $6,881.94
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 2,248.39 DollarsC104SA5H 0000SUBCONTRACTED SRVS

6881.94 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Line Item SURV11 - SOE & SOE Supervisor Training
BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and SOE SME's evaluating modified requirement 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB06
Activity ID: 1EEB6000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

during Cluster decommissioning. 
Experience Item Desc -  SOE & SOE Supervisor Training for the 886 Cluster
Breakdown of Cost Data:
 Item - SOE & SOE Supervisor Training
 Units - HOurs
 Unit Cost - 1) 71.55 Hours 2) 648 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 22.85 HoursC104S750 M010STRAIGHT TIME BASE

71.55 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 206.98 HoursKE10H750 R070STRAIGHT TIME BASE
648 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV12 - LCO Surveillances per BIO

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  LCO Surveillances per BIO for the 886 Cluster
Breakdown of Cost Data:
 Item - LCO Surveillances per BIO
 Units - Hours
 Unit Cost - 1) 75.52 Hours 2) 623.04 Hours 3) 56.64 Hours 4) 37.76 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 24.12 HoursKE10H750 C020STRAIGHT TIME BASE

75.52 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 199.01 HoursC104S750 E080STRAIGHT TIME BASE
623.04 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 18.09 HoursKE10H750 L060STRAIGHT TIME BASE
56.64 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.06 HoursKE10H750 T050STRAIGHT TIME BASE
37.76 Hours 0.36123 May Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Line Item TECSPT01 - Step Off Pad Duties
BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 

requirement during Cluster decommissioning. 
Experience Item Desc - Step Off pad duties for the 886 Cluster
Breakdown of Cost Data:
 Item - Step Off pad duties
 Units - Hours
 Unit Cost - 1688.58
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
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WBS No: 1EEB06
Activity ID: 1EEB6000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,006.37 HoursKE10H750 T050STRAIGHT TIME BASE
1688.58 Hours 0.67401 January 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT02 - Radiological Engineering Support

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Rad Safety SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Radiological Engineering Support for the 886 Cluster
Breakdown of Cost Data:
 Item - Radiological Engineering
 Units - 1 Lot
 Unit Cost - $2,597.12
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 7,846.06 DollarsC104SA5H 0000SUBCONTRACTED SRVS

12871 Dollars 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT03 - Rad. Instrumentation Support

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Rad Safety SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Radiological Instrumentation Support for the 886 Cluster
Breakdown of Cost Data:
 Item - Radiological Instrumentation Support
 Units - Dollars
 Unit Cost - $2710.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 7,315.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS

12000 Dollars 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT04 - Trucking/Garage Support

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Trucking/Garage Support for the 886 Cluster
Breakdown of Cost Data:
 Item - Trucking/Garage Support
 Units - Hours
 Unit Cost - 18
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 10.73 HoursKE10H750 L050STRAIGHT TIME BASE

18 Hours 0.67401 January 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Line Item TECSPT05 - Building Systems Support
BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 

6/23/00 10:31:47 AMPage 158 of 220 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEB
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Baseline Cost and Basis of Estimate

WBS No: 1EEB06
Activity ID: 1EEB6000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

requirement during Cluster decommissioning. 
Experience Item Desc -  Building Systems Support for the 886 Cluster
Breakdown of Cost Data:
 Item -  Building Systems Support
 Units - Hours
 Unit Cost - 432, 432, 147.6
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 257.47 HoursKE10H750 C010STRAIGHT TIME BASE

432 Hours 0.67401 January 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 257.47 HoursKE10H750 C080STRAIGHT TIME BASE
432 Hours 0.67401 January 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 87.97 HoursC104S750 S020STRAIGHT TIME BASE
147.6 Hours 0.67401 January 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT06 - Miscellaneous Supplies

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Miscellaneous Supplies for the 886 Cluster
Breakdown of Cost Data:
 Item - Miscellaneous Supplies
 Units - Dollars
 Unit Cost - $26580.21
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 16,079.04 DollarsC104SA5C 0000SUPPLIES

26580.2 Dollars 0.67401 January 2000 Earned Value Factor1.015 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT07 - Monthly Crit System Test

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Criticality Evaluation for the 886 Cluster
Breakdown of Cost Data:
 Item - Criticality Evaluation
 Units - Hours, Dollars
 Unit Cost - 13280.00, 275, 255, 222.5, 1148.57
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 31.94 HoursKE10H751 T050OVERTIME BASE & PRE.

100 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors
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WBS No: 1EEB06
Activity ID: 1EEB6000

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 63.88 HoursKE10H751 T050OVERTIME BASE & PRE.

200 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT08 - Calibration

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Calibration for the 886 Cluster
Breakdown of Cost Data:
 Item -  Calibration
 Units - Hours
 Unit Cost - 192
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 61.33 HoursKE10H750 T070STRAIGHT TIME BASE

192 Hours 0.36123 May Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT09 - Water Management and Treatment

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Water Management and Treatment for the 886 Cluster
Breakdown of Cost Data:
 Item - Water Management and Treatment
 Units - Dollars
 Unit Cost - $3072.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 1,003.65 DollarsC104SA5H 0000SUBCONTRACTED SRVS

3072 Dollars 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Activity ID: 1EEB6001 Description: 886 Cluster L/L Funct: Maint. FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT01 Minor Maintenance Packages 1.00 ea 114EE 114 2,236 0 2,236 3,3021,0660
MAINT02 Corrective Maintenance Packages 1.00 ea 27EE 27 537 0 537 7932560
MAINT03 Planned Maintenance Operations 1.00 ea 512EE 512 10,061 0 10,061 14,8604,7990
MAINT04 Infrastructure/Support 1.00 ea 0EE 0 0 22,741 22,741 22,74100
MAINT05 DACS Maintenance 1.00 ea 14EE 14 295 0 295 4351410
MAINT07 General Cleaning /Moves/Lightbulb Replacement 1.00 ea 288EE 288 4,864 1,637 6,501 8,8212,3200
MAINT08 Lubrication of Equipment 1.00 ea 71EE 71 1,480 0 1,480 2,1867060
MAINT09 Subcontracted Services 1.00 ea 0EE 0 0 29,495 29,495 29,49500
MAINT10 Training for Maintenance Personnel Hourly 1.00 ea 20EE 20 552 0 552 8162640
MAINT11 Training for Maintenance Personnel Salary 1.00 ea 80EE 80 1,658 0 1,658 2,4507910
MAINT12 Refrigeration & Backflow Preventer Mtce 1.00 ea 71EE 71 1,551 0 1,551 2,2917400
MAINT13 Filter Services Support 1.00 ea 378EE 378 8,073 0 8,073 11,9243,8510
OPMGMT01 Work Authorization Manager 1.00 ea 1,414EE 1,414 75,581 0 75,581 111,63336,0520
OPMGMT02 Shift/Building Manager 1.00 ea 222EE 222 6,139 0 6,139 9,0672,9280
OPMGMT03 Secretary 1.00 ea 0EE 0 0 40,115 40,115 40,11500
OPMGMT04 Admin - LCO, Doc. Control, PATS, Prop Mgmt, etc. 1.00 ea 0EE 0 0 36,104 36,104 36,10400

6/23/00 10:31:48 AMPage 160 of 220 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB06
Activity ID: 1EEB6001

Activity Filter * Starts In FY *
OPMGMT05 Training Scheduler 1.00 ea 0EE 0 0 18,888 18,888 18,88800
OPMGMT06 Project Control Support 1.00 ea 0EE 0 0 49,121 49,121 49,12100
OPMGMT07 Authorization Basis Support/USQD 1.00 ea 46EE 46 1,218 11,462 12,679 13,2605810
OPMGMT08 Occurrence Reporting 1.00 ea 194EE 194 8,817 5,068 13,885 18,0914,2060
OPMGMT09 Miscellaneous Supplies 1.00 ea 0EE 0 0 12,506 12,506 12,50600
OPMGMT10 Hot Laundry Support and Supplies 1.00 ea 96EE 96 1,765 18,054 19,819 20,6618420
OPMGMT11 Cold Laundry Support and Supplies 1.00 ea 0EE 0 0 6,138 6,138 6,13800
OPMGMT12 Training for Staff Personnel 1.00 ea 0EE 0 0 349 349 34900
SURV01 Fire Suppression System Surveillances 1.00 ea 0EE 0 0 1,181 1,181 1,18100
SURV02 Routine Rad Surveys 1.00 ea 381EE 381 7,913 0 7,913 11,6883,7750
SURV03 RCT Training 1.00 ea 326EE 326 6,773 0 6,773 10,0043,2310
SURV04 Shiftly Rounds/SOE Surveillances 1.00 ea 432EE 432 8,956 0 8,956 13,2274,2720
SURV05 RCRA Inspections & Compliance Activities 1.00 ea 32EE 32 1,033 401 1,434 1,9274930
SURV06 Non-RCRA Compliance Activities 1.00 ea 64EE 64 2,066 0 2,066 3,0529860
SURV07 Utilities Supervision 1.00 ea 32EE 32 884 0 884 1,3064220
SURV08 Radiological Operations Supervision 1.00 ea 144EE 144 3,978 0 3,978 5,8751,8970
SURV09 Radiological Operations Supervisor Training 1.00 ea 22EE 22 597 0 597 8822850
SURV10 Miscellaneous Supplies 1.00 ea 0EE 0 0 6,260 6,260 6,26000
SURV11 SOE & SOE Supervisor Training 1.00 ea 640EE 640 13,698 0 13,698 20,2316,5340
SURV12 LCO Surveillances per BIO 1.00 ea 705EE 705 27,076 0 27,076 39,99112,9150
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,313 36,313036,313
TECSPT02 Radiological Engineering Support 1.00 ea 0EE 0 0 11,708 11,708 11,70800
TECSPT03 Rad. Instrumentation Support 1.00 ea 0EE 0 0 2,465 2,465 2,46500
TECSPT04 Trucking/Garage Support 1.00 ea 16EE 16 294 0 294 4351400
TECSPT05 Building Systems Support 1.00 ea 900EE 900 20,157 0 20,157 29,7729,6150
TECSPT06 Miscellaneous Supplies 1.00 ea 0EE 0 0 23,993 23,993 23,99300
TECSPT07 Criticality Evaluation for Removal of Crit Syste 1.00 ea 669EE 669 30,384 13,125 43,509 58,00214,4930
TECSPT08 Calibration 1.00 ea 171EE 171 3,792 0 3,792 5,6011,8090
TECSPT10 Water Management and Treatment 1.00 ea 0EE 0 0 2,794 2,794 2,79400

Total for Activity 1EEB6001: 8,083 252,429 313,607 602,349 722,757120,40936,313

Cost Element Skill Quantity UnitsCurve

Line Item MAINT01 - Minor Maintenance Packages

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Maintenance SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Minor Maintenance Packages for the 886 Cluster
Breakdown of Cost Data:
 Item - Minor Maintenance Packages
 Units - Hours
 Unit Cost - 128
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 113.84 HoursKE10H750 C010STRAIGHT TIME BASE

128 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item MAINT02 - Corrective Maintenance Packages
BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Maintenance SME's evaluating modified 

requirement during Cluster decommissioning. 
Experience Item Desc -  Corrective Maintenance Packages for the 886 Cluster
Breakdown of Cost Data:
 Item - Corrective Maintenance Packages
 Units - Hours
 Unit Cost - 30.72
 Unit Cost Adjustment factor - N/A
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB06
Activity ID: 1EEB6001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 27.32 HoursKE10H750 C010STRAIGHT TIME BASE

30.72 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT03 - Planned Maintenance Operations

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Maintenance SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Planned Maintenance Operations for the 886 Cluster
Breakdown of Cost Data:
 Item - Planned Maintenance Operations
 Units - Hours
 Unit Cost - 576
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 512.26 HoursKE10H750 C010STRAIGHT TIME BASE

576 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT04 - Infrastructure/Support

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. Fire surveillance requirements estimated to continue through May FY00.
Experience Item Desc -  Infrastructure/Support for the 886 Cluster
Breakdown of Cost Data:
 Item - Infrastructure/Support
 Units - Dollars
 Unit Cost - 25000.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 22,741.14 DollarsC104SA5H 0000SUBCONTRACTED SRVS

25000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT05 - DACS Maintenance

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and SOE SME's evaluating modified requirement 
during Cluster decommissioning. 
Experience Item Desc -  DACs Maintenance for the 886 Cluster
Breakdown of Cost Data:
 Item - DACs Maintenance
 Units - Hours
 Unit Cost - 16
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
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WBS No: 1EEB06
Activity ID: 1EEB6001

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 14.23 HoursKE10H750 R070STRAIGHT TIME BASE

16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT07 - General Cleaning /Moves/Lightbulb Replacement

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project surveillance SME's evaluating 
modified requirement during Cluster decommissioning. 
Experience Item Desc -  General Cleaning/Moves/Lightbulb Replacement for the 886 Cluster
Breakdown of Cost Data:
 Item - Fire Suppression System Surveillances
 Units - Hours, Dollars
 Unit Cost - 324, $1800.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 288.15 HoursKE10H750 L030STRAIGHT TIME BASE

324 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 1,637.36 DollarsC210SA5H 0000SUBCONTRACTED SRVS
1800 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT08 - Lubrication of Equipment

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Maintenance SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -   for the 886 Cluster
Breakdown of Cost Data:
 Item - Lubrication of Equipment
 Units - Hours
 Unit Cost - 80
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 71.15 HoursKE10H750 C040STRAIGHT TIME BASE

80 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT09 - Subcontracted Services

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Subcontract Services for the 886 Cluster
Breakdown of Cost Data:
 Item - Subcontract Services
 Units - Dollars
 Unit Cost - $32424.96
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 29,495.23 DollarsC104SA5H 0000SUBCONTRACTED SRVS

32425 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EEB06
Activity ID: 1EEB6001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item MAINT10 - Training for Maintenance Personnel Hourly

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Maintenance SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Training for Hourly Maintenance Personnel for the 886 Cluster
Breakdown of Cost Data:
 Item - Training for Hourly Maintenance Personnel
 Units - Hours
 Unit Cost - 22.5
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 20.01 HoursC104S750 M010STRAIGHT TIME BASE

22.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT11 - Training for Maintenance Personnel Salary

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Maintenance SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Training for Salary Maintenance Personnel for the 886 Cluster
Breakdown of Cost Data:
 Item -  Training for Salary Maintenance Personnel
 Units - Hours
 Unit Cost - 90
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 80.04 HoursKE10H750 R070STRAIGHT TIME BASE

90 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT12 - Refrigeration & Backflow Preventer Mtce

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Maintenance SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Refrigeration and Backflow Preventer Maintenance for the 886 Cluster
Breakdown of Cost Data:
 Item - Refrigeration and Backflow Preventer Maintenance
 Units - Hours
 Unit Cost - 80
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 71.15 HoursKE10H750 C080STRAIGHT TIME BASE

80 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item MAINT13 - Filter Services Support
BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Filter Services SME's evaluating modified 

requirement during Cluster decommissioning. 
Experience Item Desc -  Filter Services Support for the 886 Cluster
Breakdown of Cost Data:
 Item -  Filter Services Support
 Units - All) Hours
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WBS No: 1EEB06
Activity ID: 1EEB6001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 169.92, 42.48, 42.48, 169.92
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 151.12 HoursKE10H750 L060STRAIGHT TIME BASE

169.92 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 37.78 HoursC104S750 M010STRAIGHT TIME BASE
42.48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 37.78 HoursC260S750 M010STRAIGHT TIME BASE
42.48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 151.12 HoursKE10H750 T050STRAIGHT TIME BASE
169.92 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT01 - Work Authorization Manager

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Work Authorization Manager for the 886 Cluster
Breakdown of Cost Data:
 Item - Work Authorization Manager
 Units - Hours
 Unit Cost - 1590
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 1,414.05 HoursC104S750 M020STRAIGHT TIME BASE

1590 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT02 - Shift/Building Manager

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc - Shift/Building Manager for the 886 Cluster
Breakdown of Cost Data:
 Item - Shift/Building Manager
 Units - Hours
 Unit Cost - 250
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 222.34 HoursC104S750 M010STRAIGHT TIME BASE

250 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item OPMGMT03 - Secretary
BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 

requirement during Cluster decommissioning. 
Experience Item Desc -  Secretary for the 886 Cluster
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB06
Activity ID: 1EEB6001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Secretary
 Units - Dollars
 Unit Cost - $44100.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/AEstimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Fire 
Suppression surveillance SME's evaluating modified requirement during Cluster decommissioning. Fire surveillance requirements estimated to continue through 
May FY00.
Experience Item Desc -  Fire Suppression System Surveillances for the 886 Cluster
Breakdown of Cost Data:
 Item - Fire Suppression System Surveillances
 Units - 1 Lot
 Unit Cost - $2,597.12
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 40,115.38 DollarsC104SA5H 0000SUBCONTRACTED SRVS

44100 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT04 - Admin - LCO, Doc. Control, PATS, Prop Mgmt, etc.

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Admin - LCO, Doc. Control, PATS, Prop Mgmt, etc. for the 886 Cluster
Breakdown of Cost Data:
 Item - Admin - LCO, Doc. Control, PATS, Prop Mgmt, etc.
 Units - Dollars
 Unit Cost - $39690.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 36,103.84 DollarsC270SA5H 0000SUBCONTRACTED SRVS

39690 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT05 - Training Scheduler

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Training Scheduler for the 886 Cluster
Breakdown of Cost Data:
 Item - Training Scheduler
 Units - Dollars
 Unit Cost - $20763.72
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Environmental ComplianceNONE Linear 18,887.63 DollarsC103SA5H 0000SUBCONTRACTED SRVS

20763.7 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item OPMGMT06 - Project Control Support
BOE

6/23/00 10:31:51 AMPage 166 of 220 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB06
Activity ID: 1EEB6001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Project Control Support for the 886 Cluster
Breakdown of Cost Data:
 Item - Project Control Support
 Units - Dollars
 Unit Cost - $54000.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 49,120.87 DollarsC104SA5H 0000SUBCONTRACTED SRVS

54000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT07 - Authorization Basis Support/USQD

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Fire Suppression surveillance SME's 
evaluating modified requirement during Cluster decommissioning. Fire surveillance requirements estimated to continue through May FY00.
Experience Item Desc -  Fire Suppression System Surveillances for the 886 Cluster
Breakdown of Cost Data:
 Item - Fire Suppression System Surveillances
 Units - 1 Lot
 Unit Cost - $2,597.12
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 46.42 HoursC104S750 P170STRAIGHT TIME BASE

52.2 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 11,461.54 DollarsC104SA5H 0000SUBCONTRACTED SRVS
12600 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT08 - Occurrence Reporting

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Fire Suppression surveillance SME's 
evaluating modified requirement during Cluster decommissioning. Fire surveillance requirements estimated to continue through May FY00.
Experience Item Desc -  Fire Suppression System Surveillances for the 886 Cluster
Breakdown of Cost Data:
 Item - Fire Suppression System Surveillances
 Units - 1 Lot
 Unit Cost - $2,597.12
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 97.83 HoursC104S750 E080STRAIGHT TIME BASE

110 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementOTHER ENGINEERS Linear 7.11 HoursC104S750 E130STRAIGHT TIME BASE
8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EEB06
Activity ID: 1EEB6001

Activity Filter * Starts In FY *
Closure ManagementOTHER ENGINEERS Linear 7.11 HoursC104S750 E130STRAIGHT TIME BASE

8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 10.67 HoursC104S750 M010STRAIGHT TIME BASE
12 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 71.15 HoursC104S750 M020STRAIGHT TIME BASE
80 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 5,068.11 DollarsC104SA5H 0000SUBCONTRACTED SRVS
5571.52 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT09 - Miscellaneous Supplies

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Miscellaneous Supplies for the 886 Cluster
Breakdown of Cost Data:
 Item - Miscellaneous Supplies
 Units - Dollars
 Unit Cost - $137483.47
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 12,506.24 DollarsC104SA5H 0000SUBCONTRACTED SRVS

13748.5 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT10 - Hot Laundry Support and Supplies

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Hot Laundry Support and Supplies for the 886 Cluster
Breakdown of Cost Data:
 Item - Hot Laundry Support and Supplies
 Units - 1) Hours 2) Dollars
 Unit Cost - 1) 108 2) $20000.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 96.05 HoursKE10H750 L050STRAIGHT TIME BASE

108 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 18,053.64 DollarsC104SA5R 0000MISC EXPENSES
20000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT11 - Cold Laundry Support and Supplies
BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 

requirement during Cluster decommissioning. 
Experience Item Desc -  Cold Laundry Support and Supplies for the 886 Cluster
Breakdown of Cost Data:
 Item - Cold Laundry Support and Supplies
 Units - Dollars
 Unit Cost - $6800.00
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WBS No: 1EEB06
Activity ID: 1EEB6001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 6,138.24 DollarsC104SA5R 0000MISC EXPENSES

6800 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT12 - Training for Staff Personnel

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Training for Staff Personnel for the 886 Cluster
Breakdown of Cost Data:
 Item - Training for Staff Personnel
 Units - Dollars
 Unit Cost - 384
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 349.30 DollarsC104SA5H 0000SUBCONTRACTED SRVS

384 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV01 - Fire Suppression System Surveillances

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Fire Suppression surveillance SME's 
evaluating modified requirement during Cluster decommissioning. 
Experience Item Desc -  Fire Suppression System Surveillances for the 886 Cluster
Breakdown of Cost Data:
 Item - Fire Suppression System Surveillances
 Units - 1 Lot
 Unit Cost - $1298.56
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 1,181.23 DollarsC104SA5H 0000SUBCONTRACTED SRVS

1298.56 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV02 - Routine Rad Surveys

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Rad Safety SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Routine Rad Surveys for the 886 Cluster
Breakdown of Cost Data:
 Item -  Routine Rad Surveys
 Units - 1 Lot
 Unit Cost - 428.8 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EEB06
Activity ID: 1EEB6001

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 381.35 HoursKE10H750 T050STRAIGHT TIME BASE

428.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV03 - RCT Training

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Rad Safety SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  RCT Training for the 886 Cluster
Breakdown of Cost Data:
 Item - RCT Training
 Units - 1 Lot
 Unit Cost - 367.03 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 326.42 HoursKE10H750 T050STRAIGHT TIME BASE

367.03 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV04 - Shiftly Rounds/SOE Surveillances

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and SOE SME's evaluating modified requirement 
during Cluster decommissioning. 
Experience Item Desc -  Shiftly Rounds/SOE Surveillances for the 886 Cluster
Breakdown of Cost Data:
 Item - Shiftly Rounds/SOE Surveillances
 Units - 1 Lot
 Unit Cost - 486 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 432.22 HoursKE10H750 R070STRAIGHT TIME BASE

486 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - RCRA Inspections & Compliance Activities

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Environmental SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  RCRA Inspections & Compliance Activities for the 886 Cluster
Breakdown of Cost Data:
 Item - RCRA Inspections & Compliance Activities
 Units - 1)1 Lot 2) Supplies
 Unit Cost - 1) 36 Hours 2)$444.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 32.02 HoursC104S750 S020STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 400.79 DollarsC104SA5C 0000SUPPLIES
444 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EEB06
Activity ID: 1EEB6001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SURV06 - Non-RCRA Compliance Activities

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Environmental SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Non-RCRA Compliance Activities for the 886 Cluster
Breakdown of Cost Data:
 Item - Non-RCRA Compliance Activities
 Units - 1 Lot
 Unit Cost - 72 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementENVIRONMENTAL SCIENTISTS Linear 64.03 HoursC104S750 S020STRAIGHT TIME BASE

72 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV07 - Utilities Supervision

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and SOE SME's evaluating modified requirement 
during Cluster decommissioning. 
Experience Item Desc -  Utilities Supervision for the 886 Cluster
Breakdown of Cost Data:
 Item - Utilities Supervision
 Units - 1 Lot
 Unit Cost - 36 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 32.02 HoursC104S750 M010STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV08 - Radiological Operations Supervision

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Rad Safety SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Radiological Operations Supervision for the 886 Cluster
Breakdown of Cost Data:
 Item - Radiological Operations Supervision
 Units - 1 Lot
 Unit Cost - 162 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 144.07 HoursC104S750 M010STRAIGHT TIME BASE

162 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV09 - Radiological Operations Supervisor Training
BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Rad Safety SME's evaluating modified 

requirement during Cluster decommissioning. 
Experience Item Desc -  Radiological Operations Supervisor Training for the 886 Cluster
Breakdown of Cost Data:
 Item - Radiological Operations Supervisor Training
 Units - 1 Lot
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 24.32 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 21.63 HoursC104S750 M010STRAIGHT TIME BASE

24.32 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV10 - Miscellaneous Supplies

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Miscellaneous Supplies for the 886 Cluster
Breakdown of Cost Data:
 Item - Miscellaneous Supplies
 Units - 1 Lot
 Unit Cost - $6881.94
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 6,260.13 DollarsC104SA5H 0000SUBCONTRACTED SRVS

6881.94 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV11 - SOE & SOE Supervisor Training

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and SOE SME's evaluating modified requirement 
during Cluster decommissioning. 
Experience Item Desc -  SOE & SOE Supervisor Training for the 886 Cluster
Breakdown of Cost Data:
 Item - SOE & SOE Supervisor Training
 Units - 1)1 Lot 2) 1 Lot
 Unit Cost - 1) 71.55 Hours 2) 648 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 63.63 HoursC104S750 M010STRAIGHT TIME BASE

71.55 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 576.29 HoursKE10H750 R070STRAIGHT TIME BASE
648 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SURV12 - LCO Surveillances per BIO
BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 

requirement during Cluster decommissioning. 
Experience Item Desc -  LCO Surveillances per BIO for the 886 Cluster
Breakdown of Cost Data:
 Item - LCO Surveillances per BIO
 Units - 1)1 Lot 2) 1 Lot 3)1 Lot 4) 1 Lot
 Unit Cost - 1)75.52 Hours 2) 623.04 Hours 3)56.64 Hours 4) 37.76 Hours
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 67.16 HoursKE10H750 C020STRAIGHT TIME BASE

75.52 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 554.10 HoursC104S750 E080STRAIGHT TIME BASE
623.04 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 50.37 HoursKE10H750 L060STRAIGHT TIME BASE
56.64 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.58 HoursKE10H750 T050STRAIGHT TIME BASE
37.76 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,878.63 DollarsZDEPTCON 0000CONTINGENCY

21878.6 DollarsFactors
No DepartmentNONE Linear 14,434.38 DollarsZDEPTESC 0000ESCALATION

14434.4 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT02 - Radiological Engineering Support

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Rad Safety SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Radiological Engineering Support for the 886 Cluster
Breakdown of Cost Data:
 Item - Radiological Engineering Support
 Units - Dollars
 Unit Cost - $12871.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 11,708.05 DollarsC104SA5H 0000SUBCONTRACTED SRVS

12871 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT03 - Rad. Instrumentation Support

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Rad. Safety  SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Rad. Instrumentation Support for the 886 Cluster
Breakdown of Cost Data:
 Item - Rad. Instrumentation Support
 Units - Dollars
 Unit Cost - $2,710.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Closure ManagementNONE Linear 2,465.14 DollarsC104SA5H 0000SUBCONTRACTED SRVS

2710 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT04 - Trucking/Garage Support

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Trucking/Garage Support for the 886 Cluster
Breakdown of Cost Data:
 Item - Trucking/Garage Support
 Units - Hours
 Unit Cost - 18
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 16.01 HoursKE10H750 L050STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT05 - Building Systems Support

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Building Systems Support for the 886 Cluster
Breakdown of Cost Data:
 Item - Building Systems Support
 Units - All) Hours
 Unit Cost - 432, 432, 147.6
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 384.20 HoursKE10H750 C010STRAIGHT TIME BASE

432 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 384.20 HoursKE10H750 C080STRAIGHT TIME BASE
432 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementENVIRONMENTAL SCIENTISTS Linear 131.27 HoursC104S750 S020STRAIGHT TIME BASE
147.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT06 - Miscellaneous Supplies

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Miscellaneous Supplies for the 886 Cluster
Breakdown of Cost Data:
 Item - Miscellaneous Supplies
 Units - Dollars
 Unit Cost - 26580.21
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:31:53 AMPage 174 of 220 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB06
Activity ID: 1EEB6001

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 23,993.48 DollarsC104SA5C 0000SUPPLIES

26580.2 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT07 - Criticality Evaluation for Removal of Crit Syste

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Criticality Safety SME's evaluating 
modified requirement during Cluster decommissioning. 
Experience Item Desc -  Criticality Evaluation for Removal of Crit System for the 886 Cluster
Breakdown of Cost Data:
 Item - Criticality Evaluation for Removal of Crit System
 Units - 1-4) Hours 5) Dollars
 Unit Cost - 1-4) 275, 255, 13280.00, 222.5 5) 1148.57
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 244.57 HoursC104S750 M020STRAIGHT TIME BASE

275 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 226.78 HoursC104S750 M020STRAIGHT TIME BASE
255 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 197.88 HoursC104S750 P170STRAIGHT TIME BASE
222.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 12,080.09 DollarsC104SA5H 0000SUBCONTRACTED SRVS
13280 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 1,044.79 DollarsC104SA5H 0000SUBCONTRACTED SRVS
1148.57 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT08 - Calibration

Resources

BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 
requirement during Cluster decommissioning. 
Experience Item Desc -  Calibration for the 886 Cluster
Breakdown of Cost Data:
 Item - Calibration
 Units - Hours
 Unit Cost - 192
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 170.75 HoursKE10H750 T070STRAIGHT TIME BASE

192 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT10 - Water Management and Treatment
BOE Estimator Experience - Budgeted hours/costs based upon consultation with B886 Project Manager, Facility Manager and Project SME's evaluating modified 

requirement during Cluster decommissioning. 
Experience Item Desc -  Water Management and Treatment for the 886 Cluster
Breakdown of Cost Data:
 Item - Water Management and Treatment
 Units - Dollars
 Unit Cost - $3072.00
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Activity ID: 1EEB6001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 2,794.43 DollarsC104SA5H 0000SUBCONTRACTED SRVS

3072 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EEB08 Title: 800 Gen. Facilities Cluster Landlord
Activity ID: 1EEB8000 Description: 800 Gen Facilities L/L Funct: Maint FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

800ALL00A Corrective maintenance 1.00 each 137HC 137 2,964 1,162 4,125 5,5721,4460
800ALL00B Preventive maintenance 1.00 each 23HC 23 508 129 637 8852480
850LL00a Corrective maintenance 0.86 each 459HC 395 8,538 2,632 11,170 15,3374,1670
850LL00b Preventive maintenance 0.86 each 90HC 77 1,692 292 1,984 2,8108260
891LL00A Corrective maintenance 0.75 each 1,059HC 794 17,113 5,053 22,166 30,5178,3510
891LL00B Preventive maintenance 0.75 each 198HC 148 3,248 561 3,809 5,3941,5850

Total for Activity 1EEB8000: 1,575 34,062 9,830 43,892 60,51416,6220

Cost Element Skill Quantity UnitsCurve

Line Item 800ALL00A - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 17 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $977.00 average for this cluster
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $977.00 average for this cluster
 Basis for adjustment - none

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 5.92 HoursKE10H750 C010STRAIGHT TIME BASE

18.53 h 0.3612 May 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors
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WBS No: 1EEB08
Activity ID: 1EEB8000

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 9.62 HoursKE10H750 C010STRAIGHT TIME BASE

30.12 h 0.3612 May 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 8.88 HoursKE10H750 C010STRAIGHT TIME BASE
27.8 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.25 HoursKE10H750 C020STRAIGHT TIME BASE
38.35 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.82 HoursKE10H750 C020STRAIGHT TIME BASE
40.15 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.96 HoursKE10H750 C020STRAIGHT TIME BASE
9.27 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 14.30 HoursKE10H750 C020STRAIGHT TIME BASE
44.78 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.99 HoursKE10H750 C040STRAIGHT TIME BASE
3.09 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.92 HoursKE10H750 C040STRAIGHT TIME BASE
18.53 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.93 HoursKE10H750 C040STRAIGHT TIME BASE
15.44 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.92 HoursKE10H750 C070STRAIGHT TIME BASE
18.53 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 10.11 HoursKE10H750 C070STRAIGHT TIME BASE
31.66 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.39 HoursKE10H750 C080STRAIGHT TIME BASE
63.84 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.21 HoursKE10H750 C080STRAIGHT TIME BASE
10.04 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.95 HoursKE10H750 C080STRAIGHT TIME BASE
12.36 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 8.71 HoursKE10H750 C090STRAIGHT TIME BASE
27.28 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.48 HoursKE10H751 C010OVERTIME BASE & PRE.
1.51 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.44 HoursKE10H751 C010OVERTIME BASE & PRE.
1.39 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors
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WBS No: 1EEB08
Activity ID: 1EEB8000

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 0.30 HoursKE10H751 C010OVERTIME BASE & PRE.

0.93 h 0.3612 May 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.61 HoursKE10H751 C020OVERTIME BASE & PRE.
1.92 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.72 HoursKE10H751 C020OVERTIME BASE & PRE.
2.24 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.64 HoursKE10H751 C020OVERTIME BASE & PRE.
2.01 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.15 HoursKE10H751 C020OVERTIME BASE & PRE.
0.46 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.05 HoursKE10H751 C040OVERTIME BASE & PRE.
0.15 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.30 HoursKE10H751 C040OVERTIME BASE & PRE.
0.93 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.25 HoursKE10H751 C040OVERTIME BASE & PRE.
0.77 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.50 HoursKE10H751 C070OVERTIME BASE & PRE.
1.58 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.30 HoursKE10H751 C070OVERTIME BASE & PRE.
0.93 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.16 HoursKE10H751 C080OVERTIME BASE & PRE.
0.5 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.20 HoursKE10H751 C080OVERTIME BASE & PRE.
0.62 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.02 HoursKE10H751 C080OVERTIME BASE & PRE.
3.19 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.43 HoursKE10H751 C090OVERTIME BASE & PRE.
1.36 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,120.99 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor3457.93 d

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 40.52 DollarsC210SA5T 0000TAXES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor125 Dollars

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Line Item 800ALL00B - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 40 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $66.20 average in this cluster
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $66.20 average in this cluster
 Basis for adjustment - none

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 11.84 HoursKE10H750 C020STRAIGHT TIME BASE

37.07 h 0.3612 May 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.88 HoursKE10H750 C040STRAIGHT TIME BASE
27.8 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.35 HoursKE10H750 C080STRAIGHT TIME BASE
4.24 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.59 HoursKE10H751 C020OVERTIME BASE & PRE.
1.85 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.44 HoursKE10H751 C040OVERTIME BASE & PRE.
1.39 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.07 HoursKE10H751 C080OVERTIME BASE & PRE.
0.21 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 124.55 DollarsC210SA5C 0000SUPPLIES
384.21 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 4.54 DollarsC210SA5T 0000TAXES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor14 Dollars

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Line Item 850LL00a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
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each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 174 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $347.03 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 86% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 37.26 HoursKE10H750 C010STRAIGHT TIME BASE

116.66 h 0.3612 May 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 15.23 HoursKE10H750 C010STRAIGHT TIME BASE
47.68 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 22.93 HoursKE10H750 C010STRAIGHT TIME BASE
71.79 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 47.45 HoursKE10H750 C020STRAIGHT TIME BASE
148.55 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 55.40 HoursKE10H750 C020STRAIGHT TIME BASE
173.46 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 43.61 HoursKE10H750 C020STRAIGHT TIME BASE
136.54 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 11.46 HoursKE10H750 C020STRAIGHT TIME BASE
35.89 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.82 HoursKE10H750 C040STRAIGHT TIME BASE
11.96 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 19.11 HoursKE10H750 C040STRAIGHT TIME BASE
59.82 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors
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Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 22.93 HoursKE10H750 C040STRAIGHT TIME BASE

71.79 h 0.3612 May 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 22.93 HoursKE10H750 C070STRAIGHT TIME BASE
71.79 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 39.16 HoursKE10H750 C070STRAIGHT TIME BASE
122.62 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 31.08 HoursKE10H750 C080STRAIGHT TIME BASE
97.3 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.29 HoursKE10H750 C080STRAIGHT TIME BASE
47.86 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.41 HoursKE10H750 C080STRAIGHT TIME BASE
38.87 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 33.75 HoursKE10H750 C090STRAIGHT TIME BASE
105.68 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.72 HoursKE10H751 C010OVERTIME BASE & PRE.
5.38 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.15 HoursKE10H751 C010OVERTIME BASE & PRE.
3.59 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.86 HoursKE10H751 C010OVERTIME BASE & PRE.
5.83 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.48 HoursKE10H751 C020OVERTIME BASE & PRE.
7.78 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.57 HoursKE10H751 C020OVERTIME BASE & PRE.
1.79 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.77 HoursKE10H751 C020OVERTIME BASE & PRE.
8.67 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.37 HoursKE10H751 C020OVERTIME BASE & PRE.
7.43 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.15 HoursKE10H751 C040OVERTIME BASE & PRE.
3.59 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.95 HoursKE10H751 C040OVERTIME BASE & PRE.
2.99 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.19 HoursKE10H751 C040OVERTIME BASE & PRE.
0.6 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors
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Indust/Site Srvs SteelworkersPAINTERS Linear 1.96 HoursKE10H751 C070OVERTIME BASE & PRE.

6.13 h 0.3612 May 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.15 HoursKE10H751 C070OVERTIME BASE & PRE.
3.59 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.76 HoursKE10H751 C080OVERTIME BASE & PRE.
2.39 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.62 HoursKE10H751 C080OVERTIME BASE & PRE.
1.94 h 0.3612 May  2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.95 HoursKE10H751 C080OVERTIME BASE & PRE.
12.36 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.69 HoursKE10H751 C090OVERTIME BASE & PRE.
5.28 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 3,060.90 DollarsC210SA5C 0000SUPPLIES
9442.02 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 850LL00b - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 56 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $175.30 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 86% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 45.85 HoursKE10H750 C020STRAIGHT TIME BASE

143.57 h 0.3612 May 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 34.39 HoursKE10H750 C040STRAIGHT TIME BASE

107.68 h 0.3612 May 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.25 HoursKE10H750 C080STRAIGHT TIME BASE
16.43 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.29 HoursKE10H751 C020OVERTIME BASE & PRE.
7.18 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.72 HoursKE10H751 C040OVERTIME BASE & PRE.
5.38 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.26 HoursKE10H751 C080OVERTIME BASE & PRE.
0.82 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 340.10 DollarsC210SA5C 0000SUPPLIES
1049.11 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 891LL00A - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 267 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $497.77 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are adjusted based on targets issued 2/4/99
Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 75% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31 (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 82.01 HoursKE10H750 C010STRAIGHT TIME BASE

256.76 h 0.3612 May 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 50.46 HoursKE10H750 C010STRAIGHT TIME BASE

158 h 0.3612 May 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 75.69 HoursKE10H750 C010STRAIGHT TIME BASE
237 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 25.23 HoursKE10H750 C020STRAIGHT TIME BASE
79 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 121.94 HoursKE10H750 C020STRAIGHT TIME BASE
381.79 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 104.42 HoursKE10H750 C020STRAIGHT TIME BASE
326.95 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 102.95 HoursKE10H750 C020STRAIGHT TIME BASE
322.33 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 42.05 HoursKE10H750 C040STRAIGHT TIME BASE
131.67 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 50.46 HoursKE10H750 C040STRAIGHT TIME BASE
158 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.41 HoursKE10H750 C040STRAIGHT TIME BASE
26.33 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 50.46 HoursKE10H750 C070STRAIGHT TIME BASE
158 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 86.20 HoursKE10H750 C070STRAIGHT TIME BASE
269.89 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 33.64 HoursKE10H750 C080STRAIGHT TIME BASE
105.33 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 27.33 HoursKE10H750 C080STRAIGHT TIME BASE
85.56 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 67.81 HoursKE10H750 C080STRAIGHT TIME BASE
212.3 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 74.29 HoursKE10H750 C090STRAIGHT TIME BASE
232.6 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.78 HoursKE10H751 C010OVERTIME BASE & PRE.
11.85 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.52 HoursKE10H751 C010OVERTIME BASE & PRE.
7.9 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors
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Activity ID: 1EEB8000

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 4.10 HoursKE10H751 C010OVERTIME BASE & PRE.

12.84 h 0.3612 May 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.10 HoursKE10H751 C020OVERTIME BASE & PRE.
19.09 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.26 HoursKE10H751 C020OVERTIME BASE & PRE.
3.95 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.22 HoursKE10H751 C020OVERTIME BASE & PRE.
16.35 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.47 HoursKE10H751 C020OVERTIME BASE & PRE.
17.12 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.42 HoursKE10H751 C040OVERTIME BASE & PRE.
1.32 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.10 HoursKE10H751 C040OVERTIME BASE & PRE.
6.58 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.52 HoursKE10H751 C040OVERTIME BASE & PRE.
7.9 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.52 HoursKE10H751 C070OVERTIME BASE & PRE.
7.9 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.31 HoursKE10H751 C070OVERTIME BASE & PRE.
13.49 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.68 HoursKE10H751 C080OVERTIME BASE & PRE.
5.27 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.37 HoursKE10H751 C080OVERTIME BASE & PRE.
4.28 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.69 HoursKE10H751 C080OVERTIME BASE & PRE.
27.21 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 3.71 HoursKE10H751 C090OVERTIME BASE & PRE.
11.63 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 6,736.94 DollarsC210SA5C 0000SUPPLIES
20781.6 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Line Item 891LL00B - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
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Activity ID: 1EEB8000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

·Approximately 123 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $175.67 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are adjusted based on targets issued 2/4/99 
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 75% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 100.93 HoursKE10H750 C020STRAIGHT TIME BASE

316 h 0.3612 May 2000 Earned Value Factor
0.88424  [SYS 061300] 0.884240 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 75.69 HoursKE10H750 C040STRAIGHT TIME BASE
237 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 11.55 HoursKE10H750 C080STRAIGHT TIME BASE
36.16 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.05 HoursKE10H751 C020OVERTIME BASE & PRE.
15.8 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.78 HoursKE10H751 C040OVERTIME BASE & PRE.
11.85 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.58 HoursKE10H751 C080OVERTIME BASE & PRE.
1.81 h 0.3612 May 2000 Earned Value Factor

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 748.55 DollarsC210SA5C 0000SUPPLIES
2309.07 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.88424  [SYS 061300] 0.884240 - Target 
Factors

Activity ID: 1EEB8001 Description: 800 Gen Facilities L/L Funct: Maint FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001a Landlord functions 1.00 each 53HC 53 2,002 9,096 11,099 12,0549550
800ALL01A Corrective maintenance 1.00 each 383HC 383 8,253 3,234 11,487 15,4233,9370
800ALL01B Preventive maintenance 1.00 each 65HC 65 1,414 359 1,774 2,4486750
850LL01A Corrective maintenance 0.86 each 1,482HC 1,275 27,491 7,330 34,821 47,93413,1130
850LL01B Preventive maintenance 0.86 each 250HC 215 4,711 814 5,525 7,7732,2470
891LL01A Corrective maintenance 0.75 each 3,262HC 2,447 52,769 14,069 66,838 92,00825,1710
891LL01B Preventive maintenance 0.75 each 550HC 413 9,043 1,563 10,606 14,9194,3130
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Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,186 10,186010,186

Total for Activity 1EEB8001: 4,850 105,682 36,467 152,336 202,74650,41010,186

Cost Element Skill Quantity UnitsCurve

Line Item 001a - Landlord functions

Resources

BOE Historical Data Source: 
WAD number 83, 1.1.03.13.01, WBS Spending Variance Reports "002a" loacted in the Planning & Intergration Reporting System.  (Please note that actual costs 
were not collected at the line item level.)

Item Desc:
Remove materials and decontaminate as necessary, transport materials to the PU&D yard or other designated disposal or storage area, subcontractor oversight, 
and perform VARs and project reviews.

Item: Operate PU&D Cluster Landlord Functions
 Units: 1 Lot
 Unit Cost: FY98 Dollars $5,701
            FY98 Subcontract Dollars $ 4,295
            FY98 Supplies  $ 1,201
            FY98 Hours 18
            
 Unit Cost Adjustment factor: 1.33

Prior years actual costs for subcontracted and supply dollars were not required to be collected at the line item level.

 Revised Unit Cost:
 FY99  Dollars $11,512
 FY99 Hours 60
 
 Basis for adjustment: PU&D Cluster Landlord operational requirements.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceENVIRONMENTAL ENGINEERS Linear 35.57 HoursC210S750 E050STRAIGHT TIME BASE

40 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 17.79 HoursC210S750 M020STRAIGHT TIME BASE
20 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 9,096.46 DollarsC210SA5H 0000SUBCONTRACTED SRVS
10000 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 800ALL01A - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 17 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $977.00 average for this cluster
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $977.00 average for this cluster
 Basis for adjustment - none
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 24.72 HoursKE10H750 C010STRAIGHT TIME BASE

27.8 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 16.48 HoursKE10H750 C010STRAIGHT TIME BASE
18.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 26.79 HoursKE10H750 C010STRAIGHT TIME BASE
30.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 39.82 HoursKE10H750 C020STRAIGHT TIME BASE
44.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 35.71 HoursKE10H750 C020STRAIGHT TIME BASE
40.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 34.11 HoursKE10H750 C020STRAIGHT TIME BASE
38.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.24 HoursKE10H750 C020STRAIGHT TIME BASE
9.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 16.48 HoursKE10H750 C040STRAIGHT TIME BASE
18.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 13.73 HoursKE10H750 C040STRAIGHT TIME BASE
15.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.75 HoursKE10H750 C040STRAIGHT TIME BASE
3.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 28.16 HoursKE10H750 C070STRAIGHT TIME BASE
31.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 16.48 HoursKE10H750 C070STRAIGHT TIME BASE
18.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.99 HoursKE10H750 C080STRAIGHT TIME BASE
12.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 56.78 HoursKE10H750 C080STRAIGHT TIME BASE
63.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.93 HoursKE10H750 C080STRAIGHT TIME BASE

10.04 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 24.26 HoursKE10H750 C090STRAIGHT TIME BASE
27.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.83 HoursKE10H751 C010OVERTIME BASE & PRE.
0.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.34 HoursKE10H751 C010OVERTIME BASE & PRE.
1.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.24 HoursKE10H751 C010OVERTIME BASE & PRE.
1.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.41 HoursKE10H751 C020OVERTIME BASE & PRE.
0.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.71 HoursKE10H751 C020OVERTIME BASE & PRE.
1.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.79 HoursKE10H751 C020OVERTIME BASE & PRE.
2.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.99 HoursKE10H751 C020OVERTIME BASE & PRE.
2.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.83 HoursKE10H751 C040OVERTIME BASE & PRE.
0.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.13 HoursKE10H751 C040OVERTIME BASE & PRE.
0.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.68 HoursKE10H751 C040OVERTIME BASE & PRE.
0.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.83 HoursKE10H751 C070OVERTIME BASE & PRE.
0.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.41 HoursKE10H751 C070OVERTIME BASE & PRE.
1.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.55 HoursKE10H751 C080OVERTIME BASE & PRE.
0.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.84 HoursKE10H751 C080OVERTIME BASE & PRE.
3.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.44 HoursKE10H751 C080OVERTIME BASE & PRE.
0.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.21 HoursKE10H751 C090OVERTIME BASE & PRE.

1.36 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 3,121.41 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 3457.93 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 112.84 DollarsC210SA5T 0000TAXES
1.015 -- FY00 Escalation -- 125 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 800ALL01B - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 40 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $66.20 average in this cluster
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $66.20 average in this cluster
 Basis for adjustment - none

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 32.97 HoursKE10H750 C020STRAIGHT TIME BASE

37.07 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 24.72 HoursKE10H750 C040STRAIGHT TIME BASE
27.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.77 HoursKE10H750 C080STRAIGHT TIME BASE
4.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.65 HoursKE10H751 C020OVERTIME BASE & PRE.
1.85 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.24 HoursKE10H751 C040OVERTIME BASE & PRE.
1.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.19 HoursKE10H751 C080OVERTIME BASE & PRE.
0.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Facilities Mgmt & MaintenanceNONE Linear 346.82 DollarsC210SA5C 0000SUPPLIES

1.015 -- FY00 Escalation -- 384.21 d
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 12.64 DollarsC210SA5T 0000TAXES
1.015 -- FY00 Escalation -- 14 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 850LL01A - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 174 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $347.03 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 86% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 103.75 HoursKE10H750 C010STRAIGHT TIME BASE

116.66 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 63.85 HoursKE10H750 C010STRAIGHT TIME BASE
71.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 95.76 HoursKE10H750 C010STRAIGHT TIME BASE
107.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 31.92 HoursKE10H750 C020STRAIGHT TIME BASE
35.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 154.27 HoursKE10H750 C020STRAIGHT TIME BASE
173.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 138.33 HoursKE10H750 C020STRAIGHT TIME BASE
155.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 10:32:03 AMPage 191 of 220 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB08
Activity ID: 1EEB8001

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 132.11 HoursKE10H750 C020STRAIGHT TIME BASE

148.55 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 63.85 HoursKE10H750 C040STRAIGHT TIME BASE
71.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 53.20 HoursKE10H750 C040STRAIGHT TIME BASE
59.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.64 HoursKE10H750 C040STRAIGHT TIME BASE
11.96 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 63.85 HoursKE10H750 C070STRAIGHT TIME BASE
71.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 109.05 HoursKE10H750 C070STRAIGHT TIME BASE
122.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 42.56 HoursKE10H750 C080STRAIGHT TIME BASE
47.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 219.93 HoursKE10H750 C080STRAIGHT TIME BASE
247.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.57 HoursKE10H750 C080STRAIGHT TIME BASE
38.87 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 93.99 HoursKE10H750 C090STRAIGHT TIME BASE
105.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.18 HoursKE10H751 C010OVERTIME BASE & PRE.
5.83 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.78 HoursKE10H751 C010OVERTIME BASE & PRE.
5.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.19 HoursKE10H751 C010OVERTIME BASE & PRE.
3.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.71 HoursKE10H751 C020OVERTIME BASE & PRE.
8.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.59 HoursKE10H751 C020OVERTIME BASE & PRE.
1.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.61 HoursKE10H751 C020OVERTIME BASE & PRE.
7.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.92 HoursKE10H751 C020OVERTIME BASE & PRE.
7.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.66 HoursKE10H751 C040OVERTIME BASE & PRE.

2.99 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.53 HoursKE10H751 C040OVERTIME BASE & PRE.
0.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.19 HoursKE10H751 C040OVERTIME BASE & PRE.
3.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.45 HoursKE10H751 C070OVERTIME BASE & PRE.
6.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.19 HoursKE10H751 C070OVERTIME BASE & PRE.
3.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.73 HoursKE10H751 C080OVERTIME BASE & PRE.
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.13 HoursKE10H751 C080OVERTIME BASE & PRE.
2.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.99 HoursKE10H751 C080OVERTIME BASE & PRE.
12.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.70 HoursKE10H751 C090OVERTIME BASE & PRE.
5.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 8,523.14 DollarsC210SA5C 0000SUPPLIES
9442.02 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 850LL01B - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 56 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $175.30 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 86% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 127.68 HoursKE10H750 C020STRAIGHT TIME BASE

143.57 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 95.76 HoursKE10H750 C040STRAIGHT TIME BASE
107.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.61 HoursKE10H750 C080STRAIGHT TIME BASE
16.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.39 HoursKE10H751 C020OVERTIME BASE & PRE.
7.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.78 HoursKE10H751 C040OVERTIME BASE & PRE.
5.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.73 HoursKE10H751 C080OVERTIME BASE & PRE.
0.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 947.01 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 1049.11 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 891LL01A - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 267 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $497.77 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are adjusted based on targets issued 2/4/99
Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 75% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31 (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity ID: 1EEB8001

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 210.77 HoursKE10H750 C010STRAIGHT TIME BASE

237 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 228.35 HoursKE10H750 C010STRAIGHT TIME BASE
256.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 140.52 HoursKE10H750 C010STRAIGHT TIME BASE
158 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 70.26 HoursKE10H750 C020STRAIGHT TIME BASE
79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 304.45 HoursKE10H750 C020STRAIGHT TIME BASE
342.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 290.77 HoursKE10H750 C020STRAIGHT TIME BASE
326.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 339.54 HoursKE10H750 C020STRAIGHT TIME BASE
381.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 23.42 HoursKE10H750 C040STRAIGHT TIME BASE
26.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 140.52 HoursKE10H750 C040STRAIGHT TIME BASE
158 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 117.10 HoursKE10H750 C040STRAIGHT TIME BASE
131.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 140.52 HoursKE10H750 C070STRAIGHT TIME BASE
158 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 240.02 HoursKE10H750 C070STRAIGHT TIME BASE
269.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 484.07 HoursKE10H750 C080STRAIGHT TIME BASE
544.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 76.09 HoursKE10H750 C080STRAIGHT TIME BASE
85.56 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 93.67 HoursKE10H750 C080STRAIGHT TIME BASE
105.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 206.86 HoursKE10H750 C090STRAIGHT TIME BASE
232.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 11.42 HoursKE10H751 C010OVERTIME BASE & PRE.
12.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 10.54 HoursKE10H751 C010OVERTIME BASE & PRE.

11.85 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 7.03 HoursKE10H751 C010OVERTIME BASE & PRE.
7.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.51 HoursKE10H751 C020OVERTIME BASE & PRE.
3.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 14.54 HoursKE10H751 C020OVERTIME BASE & PRE.
16.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 15.23 HoursKE10H751 C020OVERTIME BASE & PRE.
17.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 16.98 HoursKE10H751 C020OVERTIME BASE & PRE.
19.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 7.03 HoursKE10H751 C040OVERTIME BASE & PRE.
7.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.85 HoursKE10H751 C040OVERTIME BASE & PRE.
6.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.17 HoursKE10H751 C040OVERTIME BASE & PRE.
1.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 7.03 HoursKE10H751 C070OVERTIME BASE & PRE.
7.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 12.00 HoursKE10H751 C070OVERTIME BASE & PRE.
13.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 24.20 HoursKE10H751 C080OVERTIME BASE & PRE.
27.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.69 HoursKE10H751 C080OVERTIME BASE & PRE.
5.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.81 HoursKE10H751 C080OVERTIME BASE & PRE.
4.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 10.34 HoursKE10H751 C090OVERTIME BASE & PRE.
11.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 18,759.18 DollarsC210SA5C 0000SUPPLIES
20781.6 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 891LL01B - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 123 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $175.67 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are adjusted based on targets issued 2/4/99 
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 75% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 281.03 HoursKE10H750 C020STRAIGHT TIME BASE

316 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 210.77 HoursKE10H750 C040STRAIGHT TIME BASE
237 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 32.16 HoursKE10H750 C080STRAIGHT TIME BASE
36.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 14.05 HoursKE10H751 C020OVERTIME BASE & PRE.
15.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.54 HoursKE10H751 C040OVERTIME BASE & PRE.
11.85 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.61 HoursKE10H751 C080OVERTIME BASE & PRE.
1.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 2,084.36 DollarsC210SA5C 0000SUPPLIES
2309.07 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,137.34 DollarsZDEPTCON 0000CONTINGENCY

6137.34 DollarsFactors
No DepartmentNONE Linear 4,049.10 DollarsZDEPTESC 0000ESCALATION

4049.1 DollarsFactors
Activity ID: 1EEB8002 Description: 800 Gen Facilities L/L Funct: Maint FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1EEB08
Activity ID: 1EEB8002

Activity Filter * Starts In FY *
001a Landlord functions 1.00 each 53HC 53 2,002 9,096 11,099 11,8067070
800ALL02A Corrective maintenance 1.00 each 383HC 383 8,253 3,234 11,487 14,4002,9130
800ALL02B Preventive maintenance 1.00 each 65HC 65 1,414 359 1,774 2,2734990
850ALL02A Corrective maintenance 0.86 each 1,482HC 1,275 27,491 7,330 34,821 44,5259,7040
891LL02A Corrective maintenance 0.10 each 3,262HC 326 7,036 1,876 8,912 11,3952,4840
891LL02B Preventive maintenance 0.10 each 550HC 55 1,206 208 1,414 1,8404260
Copy2_850ALL02 Preventive maintenance 0.86 each 250HC 215 4,711 814 5,525 7,1881,6630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,928 13,928013,928

Total for Activity 1EEB8002: 2,371 52,112 22,919 88,959 107,35518,39613,928

Cost Element Skill Quantity UnitsCurve

Line Item 001a - Landlord functions

Resources

BOE Historical Data Source: 
WAD number 83, 1.1.03.13.01, WBS Spending Variance Reports "002a" loacted in the Planning & Intergration Reporting System.  (Please note that actual costs 
were not collected at the line item level.)

Item Desc:
Remove materials and decontaminate as necessary, transport materials to the PU&D yard or other designated disposal or storage area, subcontractor oversight, 
and perform VARs and project reviews.

Item: Operate PU&D Cluster Landlord Functions
 Units: 1 Lot
 Unit Cost: FY98 Dollars $5,701
            FY98 Subcontract Dollars $ 4,295
            FY98 Supplies  $ 1,201
            FY98 Hours 18
            
 Unit Cost Adjustment factor: 1.33

Prior years actual costs for subcontracted and supply dollars were not required to be collected at the line item level.

 Revised Unit Cost:
 FY99  Dollars $11,512
 FY99 Hours 60
 
 Basis for adjustment: PU&D Cluster Landlord operational requirements.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceENVIRONMENTAL ENGINEERS Linear 35.57 HoursC210S750 E050STRAIGHT TIME BASE

40 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 17.79 HoursC210S750 M020STRAIGHT TIME BASE
20 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 9,096.46 DollarsC210SA5H 0000SUBCONTRACTED SRVS
10000 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 800ALL02A - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 17 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
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Cost Element Skill Quantity UnitsCurveResources

Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $977.00 average for this cluster
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $977.00 average for this cluster
 Basis for adjustment - none

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 16.48 HoursKE10H750 C010STRAIGHT TIME BASE

18.53 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 26.79 HoursKE10H750 C010STRAIGHT TIME BASE
30.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 24.72 HoursKE10H750 C010STRAIGHT TIME BASE
27.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 39.82 HoursKE10H750 C020STRAIGHT TIME BASE
44.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 35.71 HoursKE10H750 C020STRAIGHT TIME BASE
40.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 34.11 HoursKE10H750 C020STRAIGHT TIME BASE
38.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.24 HoursKE10H750 C020STRAIGHT TIME BASE
9.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.75 HoursKE10H750 C040STRAIGHT TIME BASE
3.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 16.48 HoursKE10H750 C040STRAIGHT TIME BASE
18.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 13.73 HoursKE10H750 C040STRAIGHT TIME BASE
15.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 16.48 HoursKE10H750 C070STRAIGHT TIME BASE
18.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 28.16 HoursKE10H750 C070STRAIGHT TIME BASE
31.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 10:32:07 AMPage 199 of 220 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB08
Activity ID: 1EEB8002

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 56.78 HoursKE10H750 C080STRAIGHT TIME BASE

63.84 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.99 HoursKE10H750 C080STRAIGHT TIME BASE
12.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.93 HoursKE10H750 C080STRAIGHT TIME BASE
10.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 24.26 HoursKE10H750 C090STRAIGHT TIME BASE
27.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.34 HoursKE10H751 C010OVERTIME BASE & PRE.
1.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.83 HoursKE10H751 C010OVERTIME BASE & PRE.
0.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.24 HoursKE10H751 C010OVERTIME BASE & PRE.
1.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.41 HoursKE10H751 C020OVERTIME BASE & PRE.
0.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.71 HoursKE10H751 C020OVERTIME BASE & PRE.
1.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.99 HoursKE10H751 C020OVERTIME BASE & PRE.
2.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.79 HoursKE10H751 C020OVERTIME BASE & PRE.
2.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.68 HoursKE10H751 C040OVERTIME BASE & PRE.
0.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.13 HoursKE10H751 C040OVERTIME BASE & PRE.
0.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.83 HoursKE10H751 C040OVERTIME BASE & PRE.
0.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.83 HoursKE10H751 C070OVERTIME BASE & PRE.
0.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.41 HoursKE10H751 C070OVERTIME BASE & PRE.
1.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.84 HoursKE10H751 C080OVERTIME BASE & PRE.
3.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB08
Activity ID: 1EEB8002

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.44 HoursKE10H751 C080OVERTIME BASE & PRE.

0.5 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.55 HoursKE10H751 C080OVERTIME BASE & PRE.
0.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.21 HoursKE10H751 C090OVERTIME BASE & PRE.
1.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 3,121.41 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 3457.93 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 112.84 DollarsC210SA5T 0000TAXES
125 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 800ALL02B - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 40 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $66.20 average in this cluster
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $66.20 average in this cluster
 Basis for adjustment - none

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 32.97 HoursKE10H750 C020STRAIGHT TIME BASE

37.07 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 24.72 HoursKE10H750 C040STRAIGHT TIME BASE
27.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.77 HoursKE10H750 C080STRAIGHT TIME BASE
4.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.65 HoursKE10H751 C020OVERTIME BASE & PRE.
1.85 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB08
Activity ID: 1EEB8002

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.24 HoursKE10H751 C040OVERTIME BASE & PRE.

1.39 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.19 HoursKE10H751 C080OVERTIME BASE & PRE.
0.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 346.82 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 384.21 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 12.64 DollarsC210SA5T 0000TAXES
14 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 850ALL02A - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 174 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $347.03 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 86% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 95.76 HoursKE10H750 C010STRAIGHT TIME BASE

107.68 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 103.75 HoursKE10H750 C010STRAIGHT TIME BASE
116.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 63.85 HoursKE10H750 C010STRAIGHT TIME BASE
71.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 154.27 HoursKE10H750 C020STRAIGHT TIME BASE
173.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB08
Activity ID: 1EEB8002

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 31.92 HoursKE10H750 C020STRAIGHT TIME BASE

35.89 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 138.33 HoursKE10H750 C020STRAIGHT TIME BASE
155.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 132.11 HoursKE10H750 C020STRAIGHT TIME BASE
148.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 53.20 HoursKE10H750 C040STRAIGHT TIME BASE
59.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.64 HoursKE10H750 C040STRAIGHT TIME BASE
11.96 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 63.85 HoursKE10H750 C040STRAIGHT TIME BASE
71.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 109.05 HoursKE10H750 C070STRAIGHT TIME BASE
122.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 63.85 HoursKE10H750 C070STRAIGHT TIME BASE
71.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 219.93 HoursKE10H750 C080STRAIGHT TIME BASE
247.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.57 HoursKE10H750 C080STRAIGHT TIME BASE
38.87 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 42.56 HoursKE10H750 C080STRAIGHT TIME BASE
47.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 93.99 HoursKE10H750 C090STRAIGHT TIME BASE
105.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.78 HoursKE10H751 C010OVERTIME BASE & PRE.
5.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.19 HoursKE10H751 C010OVERTIME BASE & PRE.
3.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.18 HoursKE10H751 C010OVERTIME BASE & PRE.
5.83 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.59 HoursKE10H751 C020OVERTIME BASE & PRE.
1.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.92 HoursKE10H751 C020OVERTIME BASE & PRE.
7.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB08
Activity ID: 1EEB8002

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.61 HoursKE10H751 C020OVERTIME BASE & PRE.

7.43 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.71 HoursKE10H751 C020OVERTIME BASE & PRE.
8.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.66 HoursKE10H751 C040OVERTIME BASE & PRE.
2.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.19 HoursKE10H751 C040OVERTIME BASE & PRE.
3.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.53 HoursKE10H751 C040OVERTIME BASE & PRE.
0.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.45 HoursKE10H751 C070OVERTIME BASE & PRE.
6.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.19 HoursKE10H751 C070OVERTIME BASE & PRE.
3.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.99 HoursKE10H751 C080OVERTIME BASE & PRE.
12.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.73 HoursKE10H751 C080OVERTIME BASE & PRE.
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.13 HoursKE10H751 C080OVERTIME BASE & PRE.
2.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.70 HoursKE10H751 C090OVERTIME BASE & PRE.
5.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 8,523.14 DollarsC210SA5C 0000SUPPLIES
9442.02 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 891LL02A - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 267 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $497.77 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are adjusted based on targets issued 2/4/99
Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, with the exception of when a facility enters 
cold shutdown. During cold shutdown the facility maintenance budget is reduced to 10% of the normal budget.
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB08
Activity ID: 1EEB8002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Basis for adjustment - Planning assumption

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31 (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 210.77 HoursKE10H750 C010STRAIGHT TIME BASE

237 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 140.52 HoursKE10H750 C010STRAIGHT TIME BASE
158 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 228.35 HoursKE10H750 C010STRAIGHT TIME BASE
256.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 304.45 HoursKE10H750 C020STRAIGHT TIME BASE
342.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 339.54 HoursKE10H750 C020STRAIGHT TIME BASE
381.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 290.77 HoursKE10H750 C020STRAIGHT TIME BASE
326.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 70.26 HoursKE10H750 C020STRAIGHT TIME BASE
79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 117.10 HoursKE10H750 C040STRAIGHT TIME BASE
131.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 23.42 HoursKE10H750 C040STRAIGHT TIME BASE
26.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 140.52 HoursKE10H750 C040STRAIGHT TIME BASE
158 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 140.52 HoursKE10H750 C070STRAIGHT TIME BASE
158 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 240.02 HoursKE10H750 C070STRAIGHT TIME BASE
269.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 93.67 HoursKE10H750 C080STRAIGHT TIME BASE
105.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 484.07 HoursKE10H750 C080STRAIGHT TIME BASE
544.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB08
Activity ID: 1EEB8002

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 76.09 HoursKE10H750 C080STRAIGHT TIME BASE

85.56 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 206.86 HoursKE10H750 C090STRAIGHT TIME BASE
232.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 11.42 HoursKE10H751 C010OVERTIME BASE & PRE.
12.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 10.54 HoursKE10H751 C010OVERTIME BASE & PRE.
11.85 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 7.03 HoursKE10H751 C010OVERTIME BASE & PRE.
7.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.51 HoursKE10H751 C020OVERTIME BASE & PRE.
3.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 14.54 HoursKE10H751 C020OVERTIME BASE & PRE.
16.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 16.98 HoursKE10H751 C020OVERTIME BASE & PRE.
19.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 15.23 HoursKE10H751 C020OVERTIME BASE & PRE.
17.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 7.03 HoursKE10H751 C040OVERTIME BASE & PRE.
7.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.85 HoursKE10H751 C040OVERTIME BASE & PRE.
6.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.17 HoursKE10H751 C040OVERTIME BASE & PRE.
1.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 7.03 HoursKE10H751 C070OVERTIME BASE & PRE.
7.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 12.00 HoursKE10H751 C070OVERTIME BASE & PRE.
13.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.81 HoursKE10H751 C080OVERTIME BASE & PRE.
4.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.69 HoursKE10H751 C080OVERTIME BASE & PRE.
5.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 24.20 HoursKE10H751 C080OVERTIME BASE & PRE.
27.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EEB08
Activity ID: 1EEB8002

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 10.34 HoursKE10H751 C090OVERTIME BASE & PRE.

11.63 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 18,759.18 DollarsC210SA5C 0000SUPPLIES
20781.6 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 891LL02B - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 123 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $175.67 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are adjusted based on targets issued 2/4/99 
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, with the exception of when a facility enters 
cold shutdown. During cold shutdown the facility maintenance budget is reduced to 10% of the normal budget.
Basis for adjustment - Planning assumption

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 281.03 HoursKE10H750 C020STRAIGHT TIME BASE

316 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 210.77 HoursKE10H750 C040STRAIGHT TIME BASE
237 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 32.16 HoursKE10H750 C080STRAIGHT TIME BASE
36.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 14.05 HoursKE10H751 C020OVERTIME BASE & PRE.
15.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.54 HoursKE10H751 C040OVERTIME BASE & PRE.
11.85 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.61 HoursKE10H751 C080OVERTIME BASE & PRE.
1.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 2,084.36 DollarsC210SA5C 0000SUPPLIES
2309.07 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EEB08
Activity ID: 1EEB8002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item Copy2_850ALL02A - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 56 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $175.30 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 86% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 127.68 HoursKE10H750 C020STRAIGHT TIME BASE

143.57 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 95.76 HoursKE10H750 C040STRAIGHT TIME BASE
107.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.61 HoursKE10H750 C080STRAIGHT TIME BASE
16.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.39 HoursKE10H751 C020OVERTIME BASE & PRE.
7.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.78 HoursKE10H751 C040OVERTIME BASE & PRE.
5.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.73 HoursKE10H751 C080OVERTIME BASE & PRE.
0.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 947.01 DollarsC210SA5C 0000SUPPLIES
1049.11 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,561.95 DollarsZDEPTCON 0000CONTINGENCY

9561.95 DollarsFactors
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WBS No: 1EEB08
Activity ID: 1EEB8002

Activity Filter * Starts In FY *
No DepartmentNONE Linear 4,365.97 DollarsZDEPTESC 0000ESCALATION

4365.97 DollarsFactors
Activity ID: 1EEB8003 Description: 800 Gen Facilities L/L Funct: Maint FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001a Landlord functions 1.00 each 53HC 53 2,002 9,096 11,099 11,7656660
800ALL02A Corrective maintenance 1.00 each 383HC 383 8,253 3,234 11,487 14,2312,7440
800ALL02B Preventive maintenance 1.00 each 65HC 65 1,414 359 1,774 2,2444700
850LL03A Corrective maintenance 0.86 each 1,482HC 1,275 27,491 7,330 34,821 43,9629,1410
850LL03B Preventive maintenance 0.86 each 250HC 215 4,711 814 5,525 7,0921,5670
891LL03A Corrective maintenance 0.10 each 3,262HC 326 7,036 1,876 8,912 11,2512,3400
891LL03B Preventive maintenance 0.10 each 550HC 55 1,206 208 1,414 1,8154010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,661 21,661021,661

Total for Activity 1EEB8003: 2,371 52,112 22,919 96,692 114,02117,32921,661

Cost Element Skill Quantity UnitsCurve

Line Item 001a - Landlord functions

Resources

BOE Historical Data Source: 
WAD number 83, 1.1.03.13.01, WBS Spending Variance Reports "002a" loacted in the Planning & Intergration Reporting System.  (Please note that actual costs 
were not collected at the line item level.)

Item Desc:
Remove materials and decontaminate as necessary, transport materials to the PU&D yard or other designated disposal or storage area, subcontractor oversight, 
and perform VARs and project reviews.

Item: Operate PU&D Cluster Landlord Functions
 Units: 1 Lot
 Unit Cost: FY98 Dollars $5,701
            FY98 Subcontract Dollars $ 4,295
            FY98 Supplies  $ 1,201
            FY98 Hours 18
            
 Unit Cost Adjustment factor: 1.33

Prior years actual costs for subcontracted and supply dollars were not required to be collected at the line item level.

 Revised Unit Cost:
 FY99  Dollars $11,512
 FY99 Hours 60
 
 Basis for adjustment: PU&D Cluster Landlord operational requirements.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceENVIRONMENTAL ENGINEERS Linear 35.57 HoursC210S750 E050STRAIGHT TIME BASE

40 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceMANAGERS (GRADE 69 - 72) Linear 17.79 HoursC210S750 M020STRAIGHT TIME BASE
20 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 9,096.46 DollarsC210SA5H 0000SUBCONTRACTED SRVS
10000 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 800ALL02A - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site maintenance contract KH800099.  
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Activity ID: 1EEB8003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 17 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $977.00 average for this cluster
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $977.00 average for this cluster
 Basis for adjustment - none

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 26.79 HoursKE10H750 C010STRAIGHT TIME BASE

30.12 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 24.72 HoursKE10H750 C010STRAIGHT TIME BASE
27.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 16.48 HoursKE10H750 C010STRAIGHT TIME BASE
18.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 35.71 HoursKE10H750 C020STRAIGHT TIME BASE
40.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 34.11 HoursKE10H750 C020STRAIGHT TIME BASE
38.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.24 HoursKE10H750 C020STRAIGHT TIME BASE
9.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 39.82 HoursKE10H750 C020STRAIGHT TIME BASE
44.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.75 HoursKE10H750 C040STRAIGHT TIME BASE
3.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 16.48 HoursKE10H750 C040STRAIGHT TIME BASE
18.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 13.73 HoursKE10H750 C040STRAIGHT TIME BASE
15.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EEB08
Activity ID: 1EEB8003

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 16.48 HoursKE10H750 C070STRAIGHT TIME BASE

18.53 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 28.16 HoursKE10H750 C070STRAIGHT TIME BASE
31.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 56.78 HoursKE10H750 C080STRAIGHT TIME BASE
63.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.99 HoursKE10H750 C080STRAIGHT TIME BASE
12.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.93 HoursKE10H750 C080STRAIGHT TIME BASE
10.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 24.26 HoursKE10H750 C090STRAIGHT TIME BASE
27.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.34 HoursKE10H751 C010OVERTIME BASE & PRE.
1.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.83 HoursKE10H751 C010OVERTIME BASE & PRE.
0.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.24 HoursKE10H751 C010OVERTIME BASE & PRE.
1.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.41 HoursKE10H751 C020OVERTIME BASE & PRE.
0.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.99 HoursKE10H751 C020OVERTIME BASE & PRE.
2.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.79 HoursKE10H751 C020OVERTIME BASE & PRE.
2.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.71 HoursKE10H751 C020OVERTIME BASE & PRE.
1.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.68 HoursKE10H751 C040OVERTIME BASE & PRE.
0.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.13 HoursKE10H751 C040OVERTIME BASE & PRE.
0.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.83 HoursKE10H751 C040OVERTIME BASE & PRE.
0.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.41 HoursKE10H751 C070OVERTIME BASE & PRE.
1.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 0.83 HoursKE10H751 C070OVERTIME BASE & PRE.

0.93 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.44 HoursKE10H751 C080OVERTIME BASE & PRE.
0.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.84 HoursKE10H751 C080OVERTIME BASE & PRE.
3.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.55 HoursKE10H751 C080OVERTIME BASE & PRE.
0.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.21 HoursKE10H751 C090OVERTIME BASE & PRE.
1.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 3,121.41 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 3457.93 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 112.84 DollarsC210SA5T 0000TAXES
125 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 800ALL02B - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 40 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $66.20 average in this cluster
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $66.20 average in this cluster
 Basis for adjustment - none

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 32.97 HoursKE10H750 C020STRAIGHT TIME BASE

37.07 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 24.72 HoursKE10H750 C040STRAIGHT TIME BASE
27.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.77 HoursKE10H750 C080STRAIGHT TIME BASE

4.24 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.65 HoursKE10H751 C020OVERTIME BASE & PRE.
1.85 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.24 HoursKE10H751 C040OVERTIME BASE & PRE.
1.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.19 HoursKE10H751 C080OVERTIME BASE & PRE.
0.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 346.82 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 384.21 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 12.64 DollarsC210SA5T 0000TAXES
14 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 850LL03A - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 174 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $347.03 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 86% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 95.76 HoursKE10H750 C010STRAIGHT TIME BASE

107.68 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 103.75 HoursKE10H750 C010STRAIGHT TIME BASE
116.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB08
Activity ID: 1EEB8003

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 63.85 HoursKE10H750 C010STRAIGHT TIME BASE

71.79 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 31.92 HoursKE10H750 C020STRAIGHT TIME BASE
35.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 154.27 HoursKE10H750 C020STRAIGHT TIME BASE
173.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 132.11 HoursKE10H750 C020STRAIGHT TIME BASE
148.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 138.33 HoursKE10H750 C020STRAIGHT TIME BASE
155.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 53.20 HoursKE10H750 C040STRAIGHT TIME BASE
59.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.64 HoursKE10H750 C040STRAIGHT TIME BASE
11.96 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 63.85 HoursKE10H750 C040STRAIGHT TIME BASE
71.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 63.85 HoursKE10H750 C070STRAIGHT TIME BASE
71.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 109.05 HoursKE10H750 C070STRAIGHT TIME BASE
122.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 219.93 HoursKE10H750 C080STRAIGHT TIME BASE
247.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.57 HoursKE10H750 C080STRAIGHT TIME BASE
38.87 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 42.56 HoursKE10H750 C080STRAIGHT TIME BASE
47.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 93.99 HoursKE10H750 C090STRAIGHT TIME BASE
105.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.78 HoursKE10H751 C010OVERTIME BASE & PRE.
5.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.19 HoursKE10H751 C010OVERTIME BASE & PRE.
3.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.18 HoursKE10H751 C010OVERTIME BASE & PRE.
5.83 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB08
Activity ID: 1EEB8003

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.59 HoursKE10H751 C020OVERTIME BASE & PRE.

1.79 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.61 HoursKE10H751 C020OVERTIME BASE & PRE.
7.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.92 HoursKE10H751 C020OVERTIME BASE & PRE.
7.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.71 HoursKE10H751 C020OVERTIME BASE & PRE.
8.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.66 HoursKE10H751 C040OVERTIME BASE & PRE.
2.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.19 HoursKE10H751 C040OVERTIME BASE & PRE.
3.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.53 HoursKE10H751 C040OVERTIME BASE & PRE.
0.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.45 HoursKE10H751 C070OVERTIME BASE & PRE.
6.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.19 HoursKE10H751 C070OVERTIME BASE & PRE.
3.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.73 HoursKE10H751 C080OVERTIME BASE & PRE.
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.13 HoursKE10H751 C080OVERTIME BASE & PRE.
2.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.99 HoursKE10H751 C080OVERTIME BASE & PRE.
12.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.70 HoursKE10H751 C090OVERTIME BASE & PRE.
5.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 8,523.14 DollarsC210SA5C 0000SUPPLIES
9442.02 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 850LL03B - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 56 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB08
Activity ID: 1EEB8003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $175.30 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 86% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 127.68 HoursKE10H750 C020STRAIGHT TIME BASE

143.57 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 95.76 HoursKE10H750 C040STRAIGHT TIME BASE
107.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.61 HoursKE10H750 C080STRAIGHT TIME BASE
16.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.39 HoursKE10H751 C020OVERTIME BASE & PRE.
7.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.78 HoursKE10H751 C040OVERTIME BASE & PRE.
5.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.73 HoursKE10H751 C080OVERTIME BASE & PRE.
0.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 947.01 DollarsC210SA5C 0000SUPPLIES
1049.11 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 891LL03A - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 267 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $497.77 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are adjusted based on targets issued 2/4/99
Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, with the exception of when a facility enters 
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB08
Activity ID: 1EEB8003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

cold shutdown. During cold shutdown the facility maintenance budget is reduced to 10% of the normal budget.
Basis for adjustment - Planning assumption

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31 (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 210.77 HoursKE10H750 C010STRAIGHT TIME BASE

237 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 140.52 HoursKE10H750 C010STRAIGHT TIME BASE
158 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 228.35 HoursKE10H750 C010STRAIGHT TIME BASE
256.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 70.26 HoursKE10H750 C020STRAIGHT TIME BASE
79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 304.45 HoursKE10H750 C020STRAIGHT TIME BASE
342.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 339.54 HoursKE10H750 C020STRAIGHT TIME BASE
381.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 290.77 HoursKE10H750 C020STRAIGHT TIME BASE
326.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 23.42 HoursKE10H750 C040STRAIGHT TIME BASE
26.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 117.10 HoursKE10H750 C040STRAIGHT TIME BASE
131.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 140.52 HoursKE10H750 C040STRAIGHT TIME BASE
158 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 240.02 HoursKE10H750 C070STRAIGHT TIME BASE
269.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 140.52 HoursKE10H750 C070STRAIGHT TIME BASE
158 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 484.07 HoursKE10H750 C080STRAIGHT TIME BASE
544.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB08
Activity ID: 1EEB8003

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 76.09 HoursKE10H750 C080STRAIGHT TIME BASE

85.56 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 93.67 HoursKE10H750 C080STRAIGHT TIME BASE
105.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 206.86 HoursKE10H750 C090STRAIGHT TIME BASE
232.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 10.54 HoursKE10H751 C010OVERTIME BASE & PRE.
11.85 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 11.42 HoursKE10H751 C010OVERTIME BASE & PRE.
12.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 7.03 HoursKE10H751 C010OVERTIME BASE & PRE.
7.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.51 HoursKE10H751 C020OVERTIME BASE & PRE.
3.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 15.23 HoursKE10H751 C020OVERTIME BASE & PRE.
17.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 14.54 HoursKE10H751 C020OVERTIME BASE & PRE.
16.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 16.98 HoursKE10H751 C020OVERTIME BASE & PRE.
19.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 7.03 HoursKE10H751 C040OVERTIME BASE & PRE.
7.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.85 HoursKE10H751 C040OVERTIME BASE & PRE.
6.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.17 HoursKE10H751 C040OVERTIME BASE & PRE.
1.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 7.03 HoursKE10H751 C070OVERTIME BASE & PRE.
7.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 12.00 HoursKE10H751 C070OVERTIME BASE & PRE.
13.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.69 HoursKE10H751 C080OVERTIME BASE & PRE.
5.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.81 HoursKE10H751 C080OVERTIME BASE & PRE.
4.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EEB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EEB08
Activity ID: 1EEB8003

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 24.20 HoursKE10H751 C080OVERTIME BASE & PRE.

27.21 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 10.34 HoursKE10H751 C090OVERTIME BASE & PRE.
11.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 18,759.18 DollarsC210SA5C 0000SUPPLIES
20781.6 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 891LL03B - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 123 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $175.67 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are adjusted based on targets issued 2/4/99 
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, with the exception of when a facility enters 
cold shutdown. During cold shutdown the facility maintenance budget is reduced to 10% of the normal budget.
Basis for adjustment - Planning assumption

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 281.03 HoursKE10H750 C020STRAIGHT TIME BASE

316 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 210.77 HoursKE10H750 C040STRAIGHT TIME BASE
237 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 32.16 HoursKE10H750 C080STRAIGHT TIME BASE
36.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 14.05 HoursKE10H751 C020OVERTIME BASE & PRE.
15.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.54 HoursKE10H751 C040OVERTIME BASE & PRE.
11.85 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EEB08
Activity ID: 1EEB8003

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.61 HoursKE10H751 C080OVERTIME BASE & PRE.

1.81 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 2,084.36 DollarsC210SA5C 0000SUPPLIES
2309.07 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,213.32 DollarsZDEPTCON 0000CONTINGENCY

14213.3 DollarsFactors
No DepartmentNONE Linear 7,447.81 DollarsZDEPTESC 0000ESCALATION

7447.81 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

250,970 6,485,866 8,200,185 16,969,787 19,653,6912,683,904

Report Totals:

Contingency 
& Escalation

2,283,736
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